

July 30, 2015

BOARD OF COUNTY COMMISSIONERS
ORANGE COUNTY, FLORIDA

ADDENDUM NO. 1 / IFB NO. Y15-794-J2
BELMONT ESTATES DRAINAGE IMPROVEMENTS

BID OPENING DATE: August 11, 2015

This addendum is hereby incorporated into the bid documents of the project referenced above. The following items are clarifications, corrections, additions, deletions and/or revisions to and shall take precedence over the original documents. Additions are indicated by underlining, deletions are indicated by ~~strikethrough~~.

THE BID OPENING DATE REMAINS UNCHANGED.

1. The following are responses to bidder questions.

Question 1: Based on an additional site visit and review of the work required to have the project substantially complete it does not appear that 120 days is adequate. Can the County consider revising?

Response: Substantial completion and final completion is revised per this Addendum.

2. The following represents a change to the IFB.

A. Regarding Part C, Paragraph 28, References; and Part D, Attachment E, References; **REVISE** to read as follows:

"Bidder should supply (with the bid form) a list of at least two (2) ~~drainage improvements or drainage retrofit~~ road or stormwater projects successfully completed for a governmental agency by the Bidder as a Prime Contractor or as a Sub-Contractor within the last eight (8) years, and collectively among all similar projects submitted, shall include the below elements. Failure to provide this information may be cause for rejection of the bid.

- Construction of a stormwater conveyance system, to include a minimum of 1,000 feet of 30-inch or greater diameter reinforced concrete pipe.
- Subsoil excavation of organics and muck.
- Coordination with utility companies.
- Preparation of As-Built documents.
- ~~Installation of a minimum of 100LF of 36" or greater diameter reinforced concrete drainage pipe.~~
- ~~Installation of inlet, manholes, and junction boxes.~~

B. Part C, Paragraph 31, Licenses/Permits/Fees, **REVISE** to read as follows:

“In compliance with the Public Bid Disclosure Act, Section 218.80, Florida Statutes, each permit, license, and/or fee applicable to this work/project (before and during construction) that will either be paid by the Contractor or by the Orange County Board of County Commissioner as specified below:

Orange County will be responsible for paying for any and all permits, licenses, and fees imposed on the Work by agencies of the Orange County Board of County Commissioners. This does not alleviate the Contractor from obtaining the permits.

A. Licenses, permits and fees which may be required by the State of Florida, State Agencies or by other local governmental entities are not included in the above list.

B. Permits and Fees for Agencies other than Orange County Board of County Commissioners:

The Contractor shall procure and pay for all permits and licenses, charges and fees and give all notices necessary and incidental to the due and lawful prosecution of the work. The cost of all permits, fees, etc. ; shall be included in the bid price except where noted otherwise in the specifications or other bid documents.

C. The Orange County Government Fee Directory, incorporated herein by reference, contains a list of licenses, permits and fees that may apply to this project.

The fee directory link “Fees” is available at:

<http://www.orangecountyfl.net/portals/0/resource%20library/open%20government/FeeDirectory.pdf>

Bidders shall review all applicable licenses, permits and fees and contact the applicable agency if there are any questions.”

C. Regarding Part D, Page D-4, and Part E, Page E-4, and Part G, Page G-17, **REVISE** Substantial Completion to read ~~420~~ **180** consecutive calendar days and **REVISE** Final Completion to read ~~450~~ **210** consecutive calendar days.

D. Regarding Part G, Special Provisions, Paragraph 3, Construction Schedule / Liquidated Damages, **REVISE** first sentence as follows:

“This work requires Substantial Completion in ~~420~~ **180** days from the date of the ~~Purchase Order~~ Notice to Proceed with Final Completion in ~~450~~ **210** days.”

- E. Regarding Part G, Special Provisions, Paragraph 19, Environmental Concerns, **DELETE** the following;

~~“The CONTRACTOR is advised that wetlands and surface waters exist at the project site as delineated on the plans. It is the responsibility of the CONTRACTOR to prevent impacts during construction to the wetland and/or surface waters and associated buffer zones outside of the impact areas shown on the plans.”~~

- F. Regarding Part G, Special Provisions, Permits, Paragraph 3-C Dewatering; **DELETE** existing Internet link and **REPLACE** with the following revised Internet link:

[http://www.dep.state.fl.us/legal/Rules/shared/62-621\(2\).doc](http://www.dep.state.fl.us/legal/Rules/shared/62-621(2).doc)

- G. Regarding Part H, Technical Provisions, TP-102, Maintenance of Traffic; **REVISE** third paragraph as follows:

~~“The Contractor shall present his approved signed and sealed Maintenance of Traffic Plan to the Engineer at the preconstruction conference, and shall be fully and solely responsible for the adequacy of the Maintenance of Traffic plan regardless of the source. The plan shall be signed and sealed by a professional engineer licensed in the State of Florida. At the preconstruction meeting, the Contractor shall submit a detailed Maintenance of Traffic (MOT) plan approved by the Orange County Traffic Engineering Division to the Orange County Highway Construction Division. The Contractor shall be fully and solely responsible for the adequacy of the Maintenance of Traffic plan regardless of the source. The plan shall be signed and sealed by a professional engineer licensed in the State of Florida.”~~

- H. Regarding Part H, Technical Provisions, TP-120, Excavation, Embankment and Grading; **DELETE** second paragraph as follows:

~~“Geotechnical Report Recommendations All geotechnical recommendations made in Tables 8, 9, and 10 of the geotechnical report prepared by Devo Engineering, Inc., dated October 8, 2014 shall be followed. Where recommendations conflict with Standard Specifications, the geotechnical report shall override and take priority. The geotechnical report has been appended at the end of the Technical Provisions.”~~

- I. Regarding Part H, Technical Provisions, TP-425, Inlets, Manholes and Junction Boxes; **DELETE** third paragraph as follows:

~~“Geotechnical Report Recommendations All geotechnical recommendations made in Tables 8, 9, and 10 of the geotechnical report prepared by Devo Engineering, Inc., dated October 8, 2014 shall be followed. Where recommendations conflict with Standard Specifications, the geotechnical report shall override and take priority. The geotechnical report has been appended at the end of the Technical Provisions.”~~

- J. Regarding Part H, Technical Provisions, TP-430, Pipe Culverts and Storm Sewers; **DELETE** ninth paragraph as follows:

~~“**Geotechnical Report Recommendations** The geotechnical recommendations made in Tables 8, 9, and 10 of the geotechnical report prepared by Devo Engineering, Inc., dated October 8, 2014 shall be followed. Where recommendations conflict with Standard Specifications, the geotechnical report shall override and take priority.”~~

- K. Regarding Drawings, Sheet 2, Summary of Sod Table, “Station to Station”; **REVISE** to read as follows: ~~40+00 TO 12+54~~ 12+85.27 TO 25+70.27.

- L. Regarding Drawings, Sheet 3, General Notes, Note #38; **REVISE** second sentence as follows:

~~“The contractor shall follow the Geotechnical recommendation for demucking and backfill, earthworks recommendations for pipe trench, and recommendations for minor storwater structures.”~~

The Geotechnical Report is included in this solicitation for informational purposes only.

3. **All other terms, conditions and specifications remain the same.**
4. a. **The Bidder shall acknowledge receipt of this addendum by completing the applicable section in the solicitation or by completion of the acknowledgement information on the addendum. Either form of acknowledgement must be completed and returned not later than the date and time for receipt of the bid.**
- b. **Receipt acknowledged by:**

Authorized Signature

Date Signed

Title

Name of Firm