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NOTICE 
 

REQUEST FOR PROPOSALS 
 

FOR 
CONTINUING PROFESSIONAL ENGINEERING DESIGN SERVICES 

RFP # Y16-900-CH 
 
The Board of County Commissioners, Orange County, Florida, is accepting sealed 
Proposals to be received NO LATER THAN 2:00 P.M. (local time) on December 17, 
2015, for CONTINUING PROFESSIONAL ENGINEERING DESIGN SERVICES. 
 
A Non-Mandatory Pre-Proposal Conference will be held November 19, 2015, at 3:00 
P.M., at the Public Works 1st Floor Main Conference Room, 4200 South John 
Young Parkway, Orlando, FL 32839.  Interested Proposers are encouraged to attend. 
 
Proposals will be accepted at: 
 
 Orange County Procurement Division  
 Internal Operations Centre II 
 400 East South Street, Second Floor 
 Orlando, Florida 32801 
 (407) 836-5635 
 
Copies of the Request for Proposals may be obtained from the Orange County 
Procurement Division at the above address.  Copies may also be requested by phone 
(407) 836-5635 or faxing a request to (407) 836-5899. 
 
NOTE:  This Request for Proposals is available for downloading from the internet at 
orangecountyfl.net. 
 
 

NOTICE TO PROPOSERS 
 
 
 
 
To ensure that your Proposal is responsive, you are urged to request clarification or 
guidance on any issues involving this solicitation before submission of your response.  
Your point-of-contact for this solicitation is Carol Hewitt by Email: Carol.Hewitt@ocfl.net 
or at (407) 836-5598. You may contact Carol Hewitt at any time during this 
process, including during the black out period. 
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REQUEST FOR PROPOSALS 
FOR 

CONTINUING 
CONTINUING PROFESSIONAL ENGINEERING DESIGN SERVICES 

RFP # Y16-900-CH 
 
PURPOSE: 
 
The Board of County Commissioners, Orange County, Florida, is soliciting Proposals to 
provide Continuing CONTINUING PROFESSIONAL ENGINEERING DESIGN 
SERVICES. 
 
INSTRUCTIONS TO PROPOSERS: 
 
1. Firms or companies desiring to provide services, as described herein, shall 

submit one (1) Proposal (clearly marked), nine (9) copies (a total of 10 
Proposals) and one (1) electronic copy on a CD or USB drive for document 
management purposes not later than 2:00 P.M. local time, December 17, 2015, 
to: 

 
 Orange County Procurement Division  
 Internal Operations Centre II 
 400 E. South Street, 2nd Floor 
 Orlando, Florida 32801 
 

If your response contains any information deemed confidential, in accordance with 
Chapter 119 of the Florida Statutes, provide an additional CD or USB drive with a 
redacted version of your response labeled REDACTED.  Electronic copy shall be 
in Microsoft Word or Adobe – the most recent software version. 

 
 Respondents are cautioned that they are responsible for delivery to the 

specific location cited above.  Therefore, if your Proposal is delivered by an 
express mail carrier or by any other means, it is your responsibility to 
ensure delivery to the above address.  This office will not be responsible 
for deliveries made to any place other than the specified address. 

 
 A pre-proposal conference will be conducted on November 19, 2015, 3:00 P.M. 

at Public Works 1st Floor Main Conference Room, 4200 South John Young 
Parkway, Orlando, FL 32839.  All interested parties are urged to attend. 

 
2. The time and date for receipt of Proposals will be scrupulously observed. The 

County shall not be responsible for late deliveries or mail delays. The time/date 
stamp clock in the Procurement Division shall serve as the official authority to 
determine lateness of the Proposal. 

 
3. The decision to refuse to consider a bid or proposal that was received 

beyond the date/time established in the solicitation shall not be the basis 
for a protest pursuant to the Orange County (Procurement Ordinance). 

 
4.  Proposals received after the specified time and date shall be returned unopened. 
  The decision to refuse to consider a bid or proposal that was received beyond 
 the date/time established in the solicitation shall not be the basis for a protest 
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 pursuant to the Orange County (Procurement Ordinance).  All Proposals will be 
 opened publicly and the names of all Proposers shall be read aloud. 
 
5. Proposers must submit ONLY the attached forms, lettered A through P, in the 

same order as presented herein.  Failure to submit all forms may result in 
disqualification of your Proposal.  However, failure to submit forms B, C, D, E, 
F, H and J may negatively impact the evaluation of the Proposal.  This shall 
also apply to Form K if the Proposer is submitting as a Joint Venture.  The 
County shall not be responsible for re-calculation or interpretations of information 
provided on any form. 

 

 NOTE:  These forms are periodically edited.  Proposers must use the forms as 
they appear herein for this project.  Form G is not used. 

 

6. Modification or alteration of the documents contained in this solicitation or the 
contract resulting from this solicitation shall only be made upon receipt of prior 
written consent of the County. 
 

7. The submission of GSA Forms 254 or 255 are not acceptable. The submission 
of these forms shall result in disqualification of your Proposal as non-responsive. 

 

8. Proposers are instructed NOT to include pictures, drawings, graphs, dividers or 
table of contents. Submittal of pictures, drawings, graphs, dividers and/or table of 
contents may result in disqualification of your Proposal as non-responsive. Do 
not use a cover or binder.  Use one (1) staple in UPPER left-hand corner only. 

 

9. With respect to Forms D, E, F and H, no sideways printing on pages will be 
permitted.  Also with respect to Forms D, E, F and H, print must be no smaller 
than 12 point when using a computer, or must be 10 pitch when using a 
typewriter. 

 

10. Faxed Proposals shall be rejected as non-responsive, regardless of where the 
fax is received. 

 

11. Proposers must indicate on their Proposal envelope the following: 
 

 Request for Proposal Number Y16-900-CH 
 Date of Opening - December 17, 2015 
 Name of Proposer 
 Return Address of the Proposer 
 

12. Proposers shall not contact any member of the Orange County Procurement 
Committee or any staff (except as provided below) regarding this Proposal until 
such time as a contract is awarded.  All inquiries pertaining to this Request for 
Proposal must be directed through the Procurement Division. 

 

13. Questions concerning this Request for Proposals must be directed to Carol 
Hewitt, Senior Contract Administrator, email Carol.Hewitt@ocfl.net  or at 407-
836-5598.  Any Proposer who initiates any discussions with staff in any manner 
other than that described above is subject to disqualification from this 
procurement. 

 

14. Information regarding Procurement Committee scheduling and Board approvals 
are available by calling the Procurement Division Reception Desk at (407) 
836-5635 or by accessing the Procurement Committee schedule at 
http://apps.ocfl.net/OrangeBids/Procurement/default.asp. Also, an email notice of 

http://apps.ocfl.net/OrangeBids/Procurement/default.asp
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the Procurement Committee meeting will be sent to all proposers. 
 
15. Technical concerns/questions shall be submitted in writing, no later than 4:00 

P.M. December 2, 2015, to: 
 
 Carol Hewitt, Senior Contract Administrator 
 Procurement Division  
 400 E. South Street, 2nd Floor 
 Orlando, Florida 32801 
 Email: Carol.Hewitt@ocfl.net 
 
 You may contact Carol Hewitt at any time during this process, including 

during the blackout period. 
 
16. ORAL INTREPRETATIONS 
 

No oral interpretation of this Request for Proposals shall be considered binding.  
The County shall be bound by information and statements only when such 
statements are written and executed under the authority of the Manager of the 
Procurement Division. 

 
17. DRUG FREE WORKPLACE 
 

The Drug Free Workplace Form (Form L) is attached and shall be completed 
and submitted with your proposal. 

 
18. DRAFT CONTRACT 
 

The contract that the County intends to use for award is enclosed for reference. 
Any exceptions to this standard contract must be clearly indicated by return of 
the standard contract with the Proposal, with exceptions clearly noted. The 
County has the right to require the selected Proposer to sign the attached 
contract or to negotiate revisions to the contract language prior to execution of 
the contract, at its discretion. 

 
19. SOLICITATION CANCELLATIONS 
 
 Orange County reserves the right, and the Manager of the Procurement Division 

has absolute and sole discretion, to cancel a solicitation at any time prior to 
approval of the award by the Board of County Commissioners when such 
approval is required.  The decision to cancel a solicitation cannot be the basis for 
a protest pursuant to the Orange County Code. 

 
TERMS AND CONDITIONS: 
 
1. A minimum coverage of Professional Liability Insurance in the amount of 

$1,000,000 (with a deductible permitted not in excess of $100,000) will be 
required for this project. 

 
2. Selection shall be in accordance with F.S. 287.055 and the County's adopted 

selection procedures. 
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3. The County reserves the right to accept or reject any or all Proposals that it may 
in its sole discretion deem non-responsive, to waive technicalities, or to accept 
the Proposal which, in its sole judgment, is most advantageous and best serves 
the over-all interests of the County. 

 
4. The County reserves the right to request clarification of information submitted 

and to request additional information of one or more Proposers after the deadline 
for receipt of Proposals. 

 
5. Any Proposal may be withdrawn until the date and time set above for the 

submission of the Proposals. 
 
6. By submission of a Proposal, the Proposer agrees that all costs associated with 

the preparation of his/her Proposal will be the sole responsibility of the Proposer. 
The Proposer also agrees that the County bears no responsibility for any costs 
associated with the preparation of the Proposal and/or any administrative or 
judicial proceedings resulting from the solicitation process. 

 
7. Proposers must not discriminate against any employee or applicant for 

employment because of race, religion, color, sex, age or national origin. 
 
8. MINORITY/WOMEN OWNED BUSINESS ENTERPRISE: 
 

a. Proposers must address how they intend to comply with the Orange 
County M/WBE Ordinance, No. 94-02 and amended by Ordinance No. 
2009-21. The goal of 27% utilization of certified minority/women business 
enterprise is applicable to this project.  The Ordinance also addresses 
minority/women group employment levels setting goals to encourage each 
Proposer to maintain 24% minority and women employee workforce levels 
in specific categories. 

 

b. All participating M/WBE firms must be currently certified by Orange 
County.  The Business Development Division's most recent M/WBE 
directory is available by e-mail or through the Orange County web site at 
OrangeCountyfl.net.  Only firms having established offices in the 
Orlando MSA (Orange, Lake, Seminole and Osceola Counties) are 
eligible for Orange County certification.  All firms must be Orange 
County certified at time of submittal of the Proposal and must be 
certified in the area(s) for which they will be used.  If a firm claims to 
be certified, but is not listed in the Directory the Proposer should obtain a 
copy of their Orange County Certificate and/or contact the Business 
Development Division at (407) 836-7317 for verification of certification. 

 

c. Effective August 1, 2003, the County has implemented a graduation 
program whereby M/WBE firms designated as graduates can participate 
in the M/WBE program only on specified projects.  All professional service 
solicitations for which the County has estimated the overall contractual 
fees to be awarded to the prime in excess of $500,000 are eligible for 
graduate M/WBE participation.  The prime consultant will receive full 
M/WBE credit for the use of graduate M/WBE’s that meet all other 
requirements.  
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The contract solicited through this RFP is estimated to be valued over 
$500,000 and therefore, graduate M/WBE’s are  eligible to participate.  

 
It is the proposing firm’s responsibility to insure that graduate M/WBE’s are 
not listed in proposals to meet M/WBE participation requirements on 
projects in which they are not eligible to participate.  

 

d. The County has established a credit program whereby Proposers are 
awarded credits to be applied toward meeting the M/WBE goals on certain 
County projects. Emphasis will be placed on credits for non-County 
utilization and first-time M/WBE utilization.  

 
 Proposers are encouraged to contact the Business Development Division 
for information on acquiring and applying the credits. 
 

e. Proposers must submit signed Letter of Intent (Form M) with their 
Proposal for all current Orange County certified M/WBE 
sub-consultants identified on Form B.  These Letters of Intent must 
indicate the scope of work to be performed by every M/WBE plus the 
percentage of the contract fees to be contracted to the listed sub-
consultant. 

 

f. The awarded prime consultant’s responsibilities and requirements are 
itemized below: 

 

(1) Incorporate a 72 hour prompt payment assurance provision and 
payment schedule in all contracts between the prime and sub-
consultants. 
 

(2) File copies of all executed sub-consultant agreement/contracts 
between the prime and all M/WBE sub-consultants on the project 
to Orange County Business Development Division. 

 
(3) The awarded prime consultant shall furnish written documentation 

evidencing actual dollars paid to each sub-consultant utilized by the 
prime consultant on the project. This will include, but not limited to: 
copies of cancelled checks, approved invoices, and signed affidavits 
certifying the accuracy of payments so that the County may 
determine actual participation achieved by the prime consultant prior 
to the issuance of final payment. 

 
(4) The prime consultant shall submit an updated quarterly MWBE 

utilization report and the “Employment Data, Schedule of Minorities 
And Women” report for all professional service contracts. The 
required reports are to be submitted to the Business Development 
Division no later than the fifth day after end of reporting period. 
Payment applications, task authorizations and contract renewals may 
be delayed if these reports are not submitted every quarter in a 
timely manner until completion of project indicating final report. 
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(5) The awarded prime consultant shall not substitute, replace or 
terminate any M/WBE firm without prior written authorization of the 
county, nor shall the prime reduce the scope of work or monetary 
value of a sub-consultant without written authorization of the county.  
The prime consultant shall notify the Business Development Division 
of any additional awards to the M/WBE firm on the prime consultant’s 
team and the addition of any new M/WBE firm to the prime 
consultant’s team on that project. 

 
(6) The prime consultant shall expeditiously advise all M/WBE’s and the  

Business Development Division of all change orders, contract 
modifications, additions and deletions to any and all contracts issued 
to the M/WBE firm on their team. 

 

Execution of the contract between Orange County and the Proposer shall be 
contingent upon the filing of executed contracts between the Proposer and 
the M/WBE subs listed on Form B with the Business Development Division. 

 

9. The Proposer understands that this RFP does not constitute an agreement or 
contract with the Proposer. 

 
10. Any Proposer who submits in its Proposal to the County any information that is 

determined by the County, in its sole opinion, to be substantially inaccurate, 
misleading, exaggerated, or incorrect may be disqualified from consideration. 

 

11. SHORTLISTS, PROTESTS AND LOBBYING:  The recommended short list of 
firms, ranked highest to lowest, will be posted for review by interested parties at 
the Procurement Division  and at 
http://apps.ocfl.net/OrangeBids/AwardsRec/default.asp prior to submission 
through the appropriate approval process and will remain for a period of five full 
business days.  Failure to file a protest to the Procurement Division Manager by 
5:00 PM on the fifth full business day after the posting date shall constitute a 
waiver of protest proceedings.  Additional information relative to protests can be 
found at the following site:  
http://www.orangecountyfl.net/VendorServices/VendorProtestProcedures.aspx 

 

Orange County Lobbyist Regulations General Information –  
 

 A lobbying blackout period shall commence upon issuance of the solicitation until 
the Board selects the successful Proposer.  For procurements that do not require 
Board approval, the blackout period commences upon solicitation issuance and 
concludes upon Contract award. Additional information relative to lobbying can be 
found at: 
 http://www.orangecountyfl.net/OpenGovernment/LobbingAtOrangeCounty.aspx 

 
The Board of County Commissioners may void any Contract where the County 
Mayor, one or more County Commissioners, or a County staff person has been 
lobbied in violation of the blackout period restrictions of Ordinance No. 2002-15. 

http://apps.ocfl.net/OrangeBids/AwardsRec/default.asp
http://www.orangecountyfl.net/VendorServices/VendorProtestProcedures.aspx
http://www.orangecountyfl.net/OpenGovernment/LobbingAtOrangeCounty.aspx
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12. ETHICS COMPLIANCE  
  

The following forms are included in this solicitation and shall be completed and 
submitted as indicated below: 

 

a. Orange County Specific Project Expenditure Report -The purpose of this 
form is to document any expenses incurred by a lobbyist for the purposes 
described in Section 2-351, Orange County Code. This form shall be completed 
and submitted with any bid, proposal or other response to an Orange County 
solicitation.  The bidder, proposer or responder to the solicitation shall not be 
awarded a contract unless this form has been completed and submitted.  

 
Any questions concerning this form shall be addressed to the purchasing agent 
or contract administrator identified in the applicable solicitation.  Also, a listing of 
the most frequently asked questions concerning this form is attached for your 
information. 

 

 b.  Relationship Disclosure Form – The purpose of this form is to document 
any relationships between a bidder, proposer or responder to an Orange County 
solicitation and the Mayor or any other member of the Orange County Board of 
County Commissioners.   This form shall be completed and submitted with the 
applicable bid, proposal or response to an Orange County solicitation.  

 
 No contract award will be made unless this form has been completed and 

submitted.  Any questions concerning this form shall be addressed to the 
purchasing agent or contract administrator identified in the applicable solicitation. 
  Also, a listing of the most frequently asked questions concerning this form is 
attached for your information. 

 
13. JOINT VENTURES 

 
Joint venture firms must complete and submit with their Proposal the form titled 
"Information for Determining Joint Venture Eligibility", (Form K) and a copy of the 
formal agreement between all joint venture parties. This joint venture agreement 
must indicate the parties’ respective roles, responsibilities and levels of 
participation for the project.  If proposing as a Joint Venture, the Joint 
Venture shall obtain and maintain all contractually required insurance in 
the name of the Joint Venture as required by the Contract.  Individual 
insurance in the name of the parties to the Joint venture will not be 
accepted.  Failure to timely submit a completed Form K along with an attached 
written copy of the joint venture agreement may result in disqualification of your 
Proposal. 

 

14. Conflict/Non-Conflict of Interest and Litigation Statement shall be completed and 
signed. Additional requested information shall be attached, if applicable. 
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15. PUBLIC ENTITY CRIME STATEMENT (FS 287.133) 
 

 A person or affiliate who has been placed on the convicted vendor list following a 
conviction for a public entity crime may not submit a bid on a contract to provide 
any goods or services to a public entity, may not submit a bid or Proposal on a 
contract with a public entity for the construction or repair of a public building or 
public work, may not submit bids on leases of real property to a public entity, 
may not be awarded or perform work as a contractor, supplier, subcontractor, or 
consultant under a contract with any public entity, and may not transact business 
with any public entity in excess of the threshold amount provided in Florida State 
Statutes Section 287.017 for CATEGORY TWO for a period of 36 months from 
the date of being placed on the convicted vendor list. 

 

16. SUBCONSULTANTS 
 

Proposers shall list all proposed subconsultants to be used, regardless of racial 
or gender grouping.  Include names, addresses, phone numbers, type of work 
subcontracted (discipline, trade or commodity), proposed percentage of work, 
and the M/WBE or Majority designation (M/WBE or Non-M/WBE).  Form B is 
provided for this information. 

 
 Proposers are expressly prohibited from substituting subconsultants projected to 

perform five percent (5%) or more of the overall work as stated in the written 
Proposal.  Such substitution, for any reason, after opening of the Proposal, and 
prior to award by the County, shall result in disqualification of the Proposal from 
further consideration for award, except in extraordinary circumstances.  
Examples of such circumstances are the subconsultants’ firm going out of 
business; death of the owner of the firm; or the inability of the subconsultant to 
perform the work specified.  

 
Should such an occurrence arise, it must be substantiated, and the 
subconsultant substitution approved, by the County prior to contact execution. 

 Requests for substitution of subconsultants who are cumulatively scheduled to 
perform less than five percent (5%) of the over-all scope of services may be 
considered only prior to final scoring of Proposals by the Procurement 
Committee.  Such requests for substitution must be in writing accompanied by a 
written withdrawal from the originally listed subconsultant.  Failure to comply with 
these requirements shall result in disqualification of the Proposal from further 
consideration for award.  The Procurement Committee shall be the sole 
determinant regarding acceptance/rejection of requested substitutions. 

 
17. Failure of any Proposer to comply with the INSTRUCTIONS TO PROPOSERS 

and TERMS AND CONDITIONS of this Request for Proposal, unless specifically 
identified as a mandatory requirement by the word "shall", may render the 
Proposal non-responsive and ineligible from further consideration. 
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18. The Proposer warrants that they have not employed or retained any company or 
person, other than a bona fide employee working solely for the Proposer, to 
solicit or secure this Contract and that they have not paid or agreed to pay any 
person, company, corporation, individual or firm other than a bona fide employee 
working solely for the Proposer any fee, commission, percentage, gift or any 
other consideration, contingent upon or resulting from the award of this Contract. 
 For the breach or violation of this provision, the County shall have the right to 
terminate the Contract at its sole discretion, without liability and to deduct from 
the Contract price, or otherwise recover, the full amount of such fee, 
commission, percentage, gift or consideration. 

 
19. BONUS POINTS FOR HIRING OF WELFARE RECIPIENTS 
 
 Proposers may be awarded a maximum of five (5) bonus points for a 

commitment to hire welfare recipients residing in Orange County, Florida as 
fulltime employees.  One point will be awarded for each new fulltime hire up to 
and including a maximum of five (5) points.   To be eligible for bonus points, 
Proposers must complete Form WR- Section I (attached) listing the number of 
welfare recipients to be hired fulltime and submit with the Proposal.  Bonus 
points shall only be awarded once for any one individual hired.  Individuals hired 
may be employed in any position within the firm but must be hired on a fulltime 
basis. 

 
 Within five (5) days after the contract award, the Proposer shall contact the BDD 

Liaison at (407) 836-7317 to assist with meeting this requirement. 
 
 The failure of the consultant to comply with these hiring commitments after 

contract award shall be grounds for termination of the contract for default.  
 
 During performance of the contract, the Consultant will take appropriate steps to 

ensure that individuals hired under this program are retained.  However, if it 
becomes necessary to replace an employee, the Consultant shall contact the 
BDD Liaison.  At its discretion, the County may periodically request submission 
of certified payrolls to confirm the employment status of program participants. 

 
20. BONUS POINTS FOR HIRING SERVICE-DISABLED VETERANS 
 

Additional point consideration will be available for those proposing to hire 
certified service-disabled veteran business enterprises.  Proposers will receive 
the following  point allocation: 

 
 a.  Certified service-disabled veteran business enterprise proposers competing 

as a prime contractor shall receive five (5) points; 
 

b.  Certified service-disabled veteran business enterprise proposers with certified 
service-disabled veteran business enterprise sub-consultants on their team shall 
receive two points for each sub-consultant up to a maximum of ten (10) points; 

 
 c.  Proposers with certified service-disabled veteran business enterprise sub-

consultants on their team shall receive two points for each sub-consultant up to a 
maximum of ten (10) points. 
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 When considering two (2) or more proposals, or replies for the procurement of 
 commodities or contractual services, where at least one is from a certified 
 service-disabled veteran business enterprise  but which are otherwise equal 
 with respect to all relevant considerations, including price, quality, and service, 
 the Procurement Division Manager shall award such procurement  or contract to 
 the certified service-disabled veteran business enterprise. 

 
21. CONTRACT AWARD 
 

Continuing Professional Services. The County reserves the right to award one or 
more contracts for this service if this action is determined to be in its best 
interest. 

 
22. KEY PERSONNEL   

 
The Project Manager and the Project Engineer may be the same individual 
currently employed by the Prime Consultant or two different individuals, both 
currently employed by the Prime Consultant.  Both the Project Manager and the 
Project Engineer must be Professional Engineer(s) registered in the State of 
Florida. 

 
23. REFERENCE CHECKS 
 

a. The contact person listed as a reference shall be someone who has personal 
knowledge of the Proposer’s performance during the referenced project.  
Contact persons must have been informed that they are being used as a 
reference and that the County may be calling or emailing them if they do not 
provide a written reference or to confirm a written reference.  More than one 
person can be listed but all must have knowledge of the project.  DO NOT list 
principals or officers who will not be able to answer specific questions regarding 
the project.  Failure of references listed to respond to the County’s inquiries may 
negatively impact the rating of the Proposal.  The reference shall be the owner or 
a representative of the owner.  An owner’s representative is defined as a firm or 
individual hired by the owner to oversee the design performed by the prime 
consultant. 

 
b. For verification of the similar project references submitted on Forms D and E, 

written references may be provided in lieu of the County calling or emailing the 
references listed on Forms D and E as outlined in “a” above.  Written references 
may be submitted for each similar project and must be submitted with the 
proposal. 
 
When a new or revised written reference is submitted, the County will confirm it’s 
validity by calling or emailing the contact person.  Following acceptable 
confirmation, the appropriate division manager will sign and date the reference 
as “Confirmed”.  Confirmation means that the contact person agrees with the 
description of the project that has been submitted on the written reference.  
Confirmation does not mean that the proposed similar project has been accepted 
or given any score.  The confirmed similar project documentation will be utilized 
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at the Procurement Committee meeting during their evaluation of Forms D and 
E.  
 
These confirmed written references will be maintained by the County for use on 
future proposals whenever the individual proposes that similar project.   

 
In addition to the elements for this particular project, proposers are strongly 
urged to include all aspects of the project which might be elements on future 
projects.  A partial list of elements based on the standard scope of engineering 
services for road projects is provided below.  

 
Requirements for written references are: 
Clearly state for every project: 
Project Name 
Project Owner 
Reference name, address, phone number, fax number and email address 
Project Manager:   __% of time involved in project 
Project Engineer:   __% of time involved in project 
Design or Consulting Firm: 
Design or Consulting Fee: 
Design or Consulting Completion Date: (month/year bid documents or final plans 
were accepted) 
Construction Cost or Construction Cost Estimate: 
 
Performance was ____Satisfactory ____Unsatisfactory    *Other_____ 
 
*Please explain:  

 
Complete detailed physical description of similar project including items below as 
applicable and any additional items not listed as pertinent:  

 
•  Overall description of project with engineering detail (existing 

 facility, new facility, lengths, lanes, typical section, alignments, etc.) 
•  Construction cost estimate & schedule, design schedule 
•  Utility coordination, utility adjustment plans, roadway lighting,  

  landscaping 
•  Quality assurance/quality control 
•  Public involvement including newsletters, web pages and meetings 
•  Roadway design and plan preparation including design   

  documentation  and computations, maintenance of traffic plans 
•  Drainage design and analysis, calculations, pond design, floodplain 
  compensation 
•  Permitting of all types from various regulatory agencies 
•  Bridges including hydraulics report, concept report, load rating,  

  bridge number, foundation reports, bridge lengths, spans, etc. 
•  Retaining walls design, foundation reports Structural features such 

 as box culverts; screen walls, overhead signs, traffic signal mast 
 arms & trusses 

•  Design survey including survey control 
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•  Environmental analysis, mitigation, threatened & endangered  
  species work, hazardous materials & contamination evaluation 

•  Geotechnical exploration, soils reports, foundation reports, pond 
 reports, groundwater quality testing & reports 

•  Erosion control, NPDES requirements 
•  Traffic signal design & plans, signing & pavement marking plans, 

signal interconnect plans 
•  Right-of-Way mapping, legal descriptions and sketches of 

 description, title work analysis, minimization of right-of-way impacts 
•  Railroad crossings, design and coordination, Preparation of bid 

package including technical and special provisions 
 

The written reference shall be a maximum of two (2) pages.  It shall be signed by 
the owner’s contact person.  It shall be submitted with the proposal.  If a written 
reference is not supplied for a similar project with the proposal, the contact 
person will be called and/or emailed to confirm the project per the process 
described in “a” above.  The County reserves the right to contact the person 
issuing the written reference. 
 
 

24. VERIFICATION OF EMPLOYMENT STATUS 
 

Prior to the employment of any person under this contract, the Contractor shall 
utilize the U.S. Department of Homeland Security’s E-Verify system to verify the 
employment eligibility of all new employees hired by the Contractor during the 
contract term, and an express requirement that Contractors include in such 
subcontracts the requirement that subcontractors performing work or providing 
services pursuant to the state contract utilize the E-Verify system to verify the 
employment eligibility of all new employees hired by the subcontractor during the 
contract term. For more information on this process, please refer to United 
States Citizenship and Immigration Service site at: 
http://www.uscis.gov/portal/site/uscis. 
 
Only those employees determined eligible to work within the United States 
shall be employed under this contract.   

 
By submission of a bid in response to this solicitation, the Contractor affirms that 
all employees in the above categories shall undergo e-verification before 
placement on this contract.  The Contractor shall commit to comply with this 
requirement by completing the E-Verification certification, attached to this 
solicitation. 

 
 

http://www.uscis.gov/portal/site/uscis
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25. WEIGHTED CRITERIA 
 
 The following criteria and weights shall be utilized in the evaluation of the 

Proposals: 
 
 Criteria Weight 
 
 Similar Projects Completed by the Proposed   15 
 Project Manager (Form D) 
 
 Similar Projects Completed by the Proposed   10 
 Project Engineer (Form E) 
 
 Skills and experience of the Project Team   15 
 (Form F) 
  
 M/WBE Participation   15 
 (Form B, J, K, M) 
 
 Location   10 
 (Form C) 
 
 Volume of Work Previously Awarded by the County    15 
  
 Approach, Understanding, Scope Response    20 
 (Form H) 
 
 TOTAL 100 
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26. SIMILAR PROJECTS 
 
 "Similar Projects" for the purposes of this Request for Proposals has been 

defined as: 
 
 Projects for engineering design services that include, but not limited to, 
 intersection improvements, paving unpaved roads, sidewalks, bridge 
 replacement or rehabilitation, culvert replacement or rehabilitation and roadway 
 improvements successfully completed in the past fifteen (15) years preceding the 
 due date for proposals in response to this Request for Proposals, where the 
 Project Manager and Project Engineer were primarily responsible for a 
 substantial majority of the project activities and duration and contains the 
 following elements: 
 

1. Preparation of final construction plans. 
2. Preparing and submitting permit packages to the appropriate governmental 

regulatory agency or agencies, including obtaining permit approval or permit 
exemption. 

3. Utility coordination. 
4. Preparation of a design survey. 
5. Preparation of bid package (including bid/pay item schedule, special provisions, 

and technical specifications). 
6. Preparation of drainage calculations. 
7. Conduct a public information program. 
8. Preparation of engineer's cost estimate. 
9. Preparation of right-of-way surveys and maps. 
10. Coordinating, preparing, submitting and obtaining permit approval for railroad 

crossing(s). 
11. Preparation of bridge or major drainage structure plans. 
12. Preparation of parcel sketches and legal descriptions. 
13. Preparation of Geotechnical Services Report. 
14. Environmental work related to establishing environmental jurisdictional 

boundaries. 
15. Design of Alum Treatment Facilities  

 
Similar Project Scoring: 
 

• Submit no more than three (3) similar projects for the proposed Project Manager. 
• Submit no more than three (3) similar projects for the proposed Project Engineer.  
• The proposed Project Manager and the proposed Project Engineer may submit 

the same similar projects. 
• Element 1, Element 3, and Element 4 are MANDATORY.  
• To be considered for one half (1/2) point, each similar project submitted must 

contain the three mandatory elements described above. 
• To be considered for one full (1) point, each similar project submitted must 

contain the three mandatory elements PLUS four additional elements of the 
remaining elements described above. 
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• To be credited as similar projects for the proposed Project Manager that 
individual must have served as either the Project Manager or Project Engineer 
on two (2) of the similar projects listed for a substantial majority (at least 70%) 
of the project activities and duration.  To be credited as similar project for the 
remaining similar project listed; the individual must have served as Project 
Manager for a substantial majority (at least 70%) of the project activities 
and duration.  The individual may have served as the Project Manager on all 
projects. 
 

• To be credited as similar projects for the proposed Project Engineer that 
individual must have served as the Project Manager, Project Engineer or Design 
Engineer on two (2) of the similar projects listed for a substantial majority (at 
least 70%) of the project activities and duration. To be credited as similar 
project for the remaining similar project listed; the individual must have served as 
Project Manager or Project Engineer for a substantial majority (at least 70%) 
of the project activities and duration.  The individual may have served as the 
Project Manager or Project Engineer on all projects. 

 
• The proposed Project Manager and the proposed Project Engineer may be two 

different individuals both currently employed by the Prime Consultant, or may be 
the same individual currently employed by the Prime Consultant. Both the 
Project Manager and the Project Engineer must be professional engineers 
registered in the state of Florida. 

 
Definitions: 

• Substantial majority shall be defined as 70% of the work. 
 

• Project Manager - Defined as the individual who managed the administrative 
elements of the project, was the primary point of contact for the client, and 
directed the production of the work products.  The Project Manager must be a 
registered professional engineer in the State of Florida. 

 
• Project Engineer - Defined as the individual who assisted the Project Manager 

as the lead technical supervisor of project design activities as described in the 
similar project criteria.  This position also serves as the point of contact for the 
client in the Project Manager's absence.  The Project Engineer must be a 
registered professional engineer in the State of Florida. 

 
 Under this similar project description, the project may have been performed 
 under a specific contract. Also, a specific project performed under a 
 continuing/ongoing contract may be submitted. However, the basic 
 continuing/ongoing contract is not acceptable as a similar project. 
 
 The Proposer shall ensure that the basic description of the similar project, 
 including all required performance requirements and/or dimensions is 
 identified and that the elements are adequately explained in the text. The 
 description shall  document how the particular element was performed in 
 conjunction with the overall project. The mere listing of elements without 
 specific details in the body of the description will negatively impact the 
 scoring for the project. 
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 Failure to identify the specific performance requirements and/or dimensions 
 of the  project to ensure it meets the similar project description shall 
 negatively impact that project’s score. 
 
Note: Determination of a project as similar shall be at the sole discretion of 
 the County. 
 
 
27. EXPERIENCE OF THE PROJECT TEAM 
 
 It is the responsibility of the Proposer to verify sub consultants and/or other team 

member’s satisfactory performance on previous Orange County projects. 
 
28. VOLUME OF WORK 
 
 The county shall evaluate information in its “Volume of Work” database to 

determine the Proposers’ scores for the Volume of Work criteria.  This 
information is available on-line at: 
 http://www.orangecountyfl.net/VendorServices/VolumeofWorkReport.aspx 
This database includes only the award amounts specifically attributable to 
the consultant, either as a prime or as a sub-consultant or as a member of 
a joint venture under previously awarded contracts, contract amendments, 
purchase orders, task authorizations, and change orders to those purchase 
orders and task authorizations. In the case of mergers between two or 
more firms or a parent subsidiary relationship the combined fee for all 
companies involved will be considered. Fees will be counted towards the 
Volume of Work at the time of award (not invoices paid).  Total fees under 
negotiation are based on the budget amount for professional services.  The 
end date for volume of work calculations is the date set for receipt of 
proposal. 

 
 Volume of Work is calculated using the following formula: 
 

  
CONTRACT PERIOD 

TOTAL FEE AWARDED TO 
PRIME CONSULTANT 

  
FACTOR 

  
ADJUSTED FEE AMOUNT 

(1) From October 1, 2014 to April 1, 
2016 

$ X 1.0 = $ 

(2) First Year Past: 10/01/13- 9/30/14 $ X 0.75 = $ 
(3) Second Year Past: 10/01/12-
09/30/13 

$ X 0.50 = $ 

(4) Third Year Past: 10/01/11-09/30/12 $ X 0.25 = $ 
(5) Total Fees Under Negotiation $ X 0.90 = $ 
  

TOTAL FEE CONSIDERED 
  

$ 
 

Proposers are cautioned that they are responsible for confirming the accuracy of their 
volume of work data prior to the time and date set for receipt of proposals. 
 

http://www.orangecountyfl.net/VendorServices/VolumeofWorkReport.aspx
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Points will be awarded as follows: 
 
Firms with no previous work with the County as a prime consultant or 
sub-consultant during the current fiscal year and previous fiscal years  5 Points 
 
Firms with adjusted fees of $1 through $2,000,000     4 Points 
 
Firms with adjusted fees of $2,000,001 through $3,000,000   3 Points 
 
Firms with adjusted fees of $3,000,001 through $4,000,000   2 Points 
 
Firms with adjusted fees of $4,000,001 through $5,000,000   1 Point 
 
Firms with adjusted fees exceeding $5,000,000     0 Points 
 
When a Joint Venture submits a proposal, the volume of work awarded by the County to 
each Joint Venture firm will be multiplied by the percentage of participation in the Joint 
Venture by that firm and those adjusted figures totaled to determine the total dollar amount 
to be used in the category. 
 

 

29. ORAL PRESENTATIONS 
 

 At this time, oral presentations are not contemplated for this procurement. 
  
 

30. PROCEDURES AFTER RECEIPT OF PROPOSALS 
 

A. Proposals will be evaluated, scored and short-listed by a Procurement 
Committee based on the weighted criteria described herein. 

B. After the Procurement Committee completes its evaluation, the evaluation 
results and the short-listed firms will be posted at the Public Notice Board 
at the Procurement Division  office, 400 E. South St., Second Floor, 
Orlando, FL 32801 and at 
http://apps.ocfl.net/OrangeBids/AwardsRec/default.asp.    

 
C. Upon expiration of the period allowed for protests, the item will be 

scheduled for consideration at an upcoming Board of County 
Commissioners’ meeting.  If oral presentations are required, the short-
listed firms will be notified of the presentation procedures and schedule.  If 
oral presentations are not required, the short-list will be provided to the 
Board for discussion and approval. 

 

31. COST AND PRICING DATA 
 

 The County shall require the selected Consultant to provide any or all of the 
following documentation to support the negotiated fee Proposal as a condition 
precedent to the execution of the contract: 
 
A. A current audited financial statement for the most recently completed 

fiscal year clearly showing the costs (not percentage) of direct labor, 
indirect labor, fringe benefits, general administrative costs and overhead 
and a statement of profit or operating margin requested. 

http://apps.ocfl.net/OrangeBids/AwardsRec/default.asp
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B. Raw labor rates by labor classification certified as accurate by an officer of 
the company.  Billable hourly rates for the Consultant developed by 
multiplying the raw labor rates by the breakeven multiplier.  Breakeven 
multiplier includes direct and indirect labor, general administrative and 
overhead costs.  

C.  The profit or operating margin must be clearly indicated. 
D. Schedule of reimbursable/out-of-pocket charges and or direct expenses to 

be utilized during the term of the contract. 
E. Scope of service as revised during contract negotiations.  Note that 

changes should serve to clarify the scope and not add or delete from the 
scope of work as contained in the Request for Proposals. 

F. Breakeven multiplier statement from each subconsultant (breakeven 
multiplier includes direct and indirect labor, general administrative and 
overhead costs) and the profit or operating margin clearly indicated. 

G. If any costs for local travel are included, there must be compelling reasons 
for such costs that must be adequately supported by specific justifications. 

 
32. SUPPORTING DOCUMENTS 
 

The County shall require the selected Consultant to provide the following 
documentation to support the negotiated proposal: 

 
A. Billable hourly rates for each proposed sub-consultant developed by 

multiplying the raw labor rates by the breakeven multiplier.  This 
information must be certified by an officer of the firm.  Breakeven 
multiplier includes direct and indirect labor, general administrative and 
overhead costs.  The profit or operating margin must be clearly indicated. 

B. Scope of service as revised during contract negotiations.  Note that 
changes should serve to clarify the scope and not add or delete from the 
scope of work as contained in the Request for Proposals. 

D. Valid insurance certificate(s) evidencing contractually required coverage. 
 
33. DEBRIEFING OF PROPOSERS 
 

Not later than thirty (30) days after Board approval of a selection or shortlist, a 
proposer may submit a written request to the applicable contract administrator or 
purchasing agent for a debriefing on the evaluation of their proposal.  The 
contract administrator/purchasing agent will schedule a meeting with the 
proposer for the debriefing.  However, at the proposer’s request, the debriefing 
may be conducted via telephone conference or the proposer may request a copy 
of the digital recording of the selection for a $30.00 fee per CD.  The debriefing 
shall include the following minimum information: 

 
a. Key requirements of the solicitation. 
b. The overall ranking of all proposals. 
c. The significant weaknesses or deficiencies in the proposal in response to 

the requirements of the solicitation. 
d. If requested, an explanation of the score received for each evaluation 

criteria will be provided, including costs, if applicable. 
e. If applicable, a summary of the rationale for award. 
f. Responses to any relevant questions of the proposer. 
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Untimely debriefing requests will also be considered. 

 
34. PROPRIETARY INFORMATION 
 
 In accordance with Chapter 119 of the Florida Statutes (Public Records Law), 
 and except as may be provided by other applicable State or Federal Law, all 
 proposers should be aware that Request for Proposals or Invitation for Bids and 
 the responses thereto are in the public domain. Proposers must identify 
 specifically any information contained in their response which they consider 
 confidential and/or proprietary and which they believe to be exempt from 
 disclosure, citing specifically the applicable exempting law. 
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Exhibit A 
Scope of Services 
(Project Limits) 

(Approximate Length) 
 

Continuing Professional Final Engineering Design Services 
 

The Consultant shall provide engineering design and construction plan preparation for each task 
authorized. The Consultant shall perform those engineering services required to prepare a 
complete set of contract documents (plans and specifications).  
 
The projects incorporated under this Continuing Professional Services Contract may include, but 
are not limited to, design, permitting, construction plan preparation, and post design services. 
The following is a list of representative types of projects that may be assigned.  The list is not all 
inclusive. 
 

• Paving Unpaved Roads 
• Roadside and Basin Wide Drainage Collection, Treatment and Disposal 

Systems 
• Environmental Analysis, Evaluation, Permitting and Investigation 
• Drainage Structures 
• Sidewalks 
• Bridge Replacement or Rehabilitation 
• Culvert Replacement or Rehabilitation 
• Guardrails 
• Intersection Improvements 
• Roadway Improvements 
• Construction Plan Review 
• Groundwater testing/NPDES 
• Alum treatment design 

 
The project's specific services will be identified and negotiated with each new task authorization. 
Consultant man-hours will also be negotiated with each task authorization. 
 
The Consultant’s Engineer-of-Record shall sign and seal a certification on the plans stating that 
the design has been prepared in accordance with the State of Florida Manual of Uniform 
Standards for Design, Construction, and Maintenance for Streets and Highways. Plans shall be 
accurate, legible and completed in accordance with the Florida Department of Transportation 
(FDOT) Roadway Plans Preparation Manual and the Florida Department of Transportation 
Roadway and Traffic Design Standards latest English Units edition in effect at the time of the 
Notice to Proceed, as modified herein. The Consultant shall utilize best engineering judgment, 
practices and principles in performing the work. 
 
The tasks included in this Scope of Services can be generally grouped into the following ten 
primary categories: 
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1. Administration 
2. Public Information 
3. Design and Plans Preparation 
4. Permitting 
5. Right-of-Way Engineering 
6. Design Surveys 
7. Geotechnical Services 
8. Railroad Coordination 
9. Post Design Services 
 

A detailed scope of services shall be developed for each task authorization to address the specific 
work required under each category. The following is representative of the general format and 
nature of the scopes of services that will be necessary for each task authorization. It is understood 
that individual task authorizations could require significant deviations from this representative 
scope of work. 
 
The Consultant shall submit all required deliverables and provide specific services (with the 
exception of Post Design Services) within ____ days (inclusive of four-week review periods by 
County for review of progress submittals) upon written Notice to Proceed from the COUNTY. 
  
1.0 Administration 
 

1.1 Notice to Proceed Meeting 
The Consultant will prepare for and attend a Notice to Proceed Meeting with the Orange 
County Project Manager and staff. At this meeting, Orange County staff and key 
members of the Consulting team shall set the final parameters for the project and formally 
initiate final design. 

 
1.2 Project Meetings 
The appropriate members of the Consulting team shall attend periodic meetings (up to 
__________ (__) with the Orange County Project Manager and staff to discuss project 
progress and status, technical issues, and upcoming events and activities.  The purpose of 
these meetings is to maintain clear communication between the County and the Project 
Team.  The Consultant shall prepare and distribute meeting minutes following each of 
these meetings. 
 
1.3 Project Management and Supervisions 
Project Management and Supervision shall be included as a percentage of manhours for 
each primary categories listed above except for Administration and Post Design Services 
 
1.4 Final Design Project Schedule 
The Consultant shall prepare and submit a detailed project schedule prior to the Notice to 
Proceed Meeting for completion of final design and plans preparation identifying major 
tasks, their duration and tasks relationships. All deliverables shall be identified as 
milestones on the schedule. This schedule will utilize the Orange County Standard 
Roadway Project Schedule format on MS Project.   The Consultant shall submit an 
updated design project schedule as directed by the Orange County Project Manager.  
Project Design Schedules shall only be updated by an amendment to the contract  
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1.5 Cost Estimates and Construction Schedule 
The Consultant shall prepare and submit a detailed engineer’s cost estimate for 
construction of the project at each 60%, 90%, and final submittal.  The Consultant shall 
also provide an estimate of construction time at the 90% and final submittals. 
 
Note:  If no bid is within +/- 10 % of the Engineer’s estimate, the Consultant will prepare 

a revised estimate, re-evaluate the construction plans, evaluate the bids and submit 
a report that summarizes this information.  This report will include 
recommendations for revisions to the construction documents, if needed.  This 
report shall be prepared at no cost to the County. 

 
1.6 Utility Coordination 
The Consultant shall coordinate with all utility providers within the project limits by 
furnishing plans at the 30%, 60%, 90%, 100% and final review stages to the utilities for 
review, confirmation of utility location and relocation purposes.  The development of the 
roadway plans shall incorporate and consider the input provided by each utility.  The 
Consultant shall coordinate with all utilities to ensure that the final design considers all 
existing and proposed utilities.  As part of each progress submittal Consultant shall 
provide a list of all utilities that have been provided copies of the construction plans, and 
the dates the plans were delivered to each Utility.  Consultant shall also provide a 
summary of the response received from each Utility. 
 
The Consultant shall conduct timely on-going utility coordination efforts to ensure timely 
receipt of design information from the various utilities.  The Consultant shall hold utility 
coordination meetings at Orange County Public Works at 60%, 90% and at 100% plans as 
necessary, and shall furnish the most recent project schedule to the utility companies.  
The Consultant shall prepare and distribute the meeting minutes following each of these 
meetings. 
 
The Consultant shall prepare a utilities conflict matrix and resolve all utility conflicts 
prior to submitting final plans.  No utilities shall be in conflict with any proposed 
roadway improvements. 
 
The consultant shall be responsible to coordinate with utility companies to identify any 
unrecorded or prescriptive easements.  Said information shall be communicated to 
Orange County appraisal/right-of-way acquisition staff. 
 
1.7 Progress Review Meetings 
The Consultant shall conduct a progress review meeting at the request of Orange County 
at the 60%, 90%, and bid package review stages with Orange County.  The purpose of the 
workshops will be for the Consultant and County’s staff to discuss the project design 
issues such as constructability, utility coordination, right-of-way requirements, and any 
other applicable issues. 
 
1.8 Coordination with project stakeholders 
 
The Consultant shall coordinate the 60%, 90%, and 100% plans review submittals and 
obtain comments directly from the following Orange County Divisions: Engineering, 
Traffic Engineering, Roads and Drainage, Highway Construction, Stormwater, and any 
other required coordination with any other Department and/or Division of Orange 
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County.  Also, any required coordination related to the design with any other city or 
county should be handled by the Consultant. 
 
1.9  Quality Assurance/Quality Control 
The Consultant shall designate appropriate staff to conduct Quality Assurance/Quality 
Control (QA/QC) reviews of all work products.  These reviews shall be performed for all 
work products prior to their being submitted to the County for review or use.  Work effort 
for QA/QC reviews shall be addressed as part of the work effort for each Pay Item as 
identified elsewhere herein. 
 
1.10 Deliverables 
Work to be completed under this section by the Consultant shall require the following 
items to be delivered and accepted by the County: 
 

• Final design project Schedule 
• Construction Time Estimate 
• Cost Estimate 

 
1.11 Pay Item 
Work to be completed under this section by the Consultant shall be paid for under the 
following pay items as listed on the Activity and Fee Summary: 

 
• Administration 

 
2.0 Public Information 
The purpose of the public information element is to keep the community advised of the project 
status.  Therefore, the Consultant will conduct the following public information activities 
throughout the project. 
 
 2.1 Small Group Meetings 

The Consultant shall be available to conduct up to _________ (__) meetings with 
organizations interested in the final design.  These meetings/presentations may be made 
to informal homeowners groups, formal homeowner associations or other formal 
organizations.  The Consultant will be responsible for all presentation and handout 
materials, as identified in the Table of Deliverables. 
 
2.2        Newsletters 
The Consultant shall prepare and distribute project newsletters at the following three (3) 
milestones during the design: 
 
1. Within two weeks of the Notice to Proceed 
2. At the start of the right-of-way acquisition process 
3. When the project is advertised for bids 
 
The newsletters shall be printed in black and white on 8 ½ inch X 11 inch sheets in a 
format acceptable to the County.  Sufficient copies of each edition shall be printed by the 
Consultant to provide 110% of the addressees on the mailing list at each mailing.  The 
newsletters will be sent to each entry included in the data base mailing list.  Newsletters 
shall be mailed as First Class mail.  Those newsletters not mailed will be distributed as 
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needed through small group meetings and workshops.  The Project Manager, the Chief 
Engineer of the Engineering Design Section and the Manager of the Transportation 
Planning Division must approve all final newsletter proofs prior to final printing. 
 
2.3       Web Page Update / Maintenance 
 

The Consultant shall provide updated information for the Orange County website during the 
design phase of the project.  The information shall be provided to Orange County within three (3) 
weeks of the Notice to Proceed being issued to the Consultant, and shall be installed on the 
Orange County web page by Orange County staff.  The information shall be in Microsoft word of 
PDF format.  The information shall be consistent with the county template.   
 
The Consultant shall provide updated information as necessary throughout the design process, 
but at a minimum concurrently with the issuance of project newsletters.  The web site file shall 
also be updated to reflect the results of the bid process and at the issuance of the Notice to 
Proceed to the Contractor.   

 
2.4 Mailing List 
The County shall provide the Consultant with a current mailing list of property owners 
and their addresses.  The list shall contain all homeowners/property owners located within 
a corridor as determined by the County.  The County shall provide the Consultant with an 
updated list of homeowners/property owners prior to the mailing of each newsletter.  The 
Consultant shall update the mailing list with the information provided by the County prior 
to mailing the newsletters.  The Consultant shall also expand the initial mailing list 
throughout the duration of the project to include any person or institution expressing an 
interest in the project, potential permitting or review agencies, elected and appointed 
officials in the area, community leaders, and media representatives.  
  

 
2.5 Deliverables 
Work to be completed under this section by the Consultant shall require the following 
items to be delivered and accepted by the County: 
 

• Small group meeting presentations materials and handouts 
• Newsletters 
• Initial web site information and periodic updates 

 
2.6 Pay Item 
Work to be completed under this section by the Consultant shall be paid for under the 
following pay items as listed on the Activity and Fee Summary: 

 
• Public Involvement 
 

3.0 Design and Plans Preparation 
The Consultant shall prepare the Final Roadway Plans Package.  This work effort includes the 
roadway design needed to provide complete construction plans and specifications for the project 
with sufficient information to allow for constructing, permitting and right-of-way acquisitions.  
These plans are for the use of the Contractor to bid and build the project and for Orange County to 
ensure the project is built as designed and to specifications.  The Consultant shall provide 30%, 
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60%, 90% and 100% progress review submittals, in both full size (22 inches x 34 inches) and half 
size (11 inches x 17 inches) formats.  All text shall be clear and legible on both the full size and half 
size plans.  Full size and half size plans shall identify the scale of the drawing in both numerical and 
graphic formats.  All references to scale hereafter refer to the scale on the full size (22 inches x 34 
inches) format.  Each submittal shall contain the information items listed in the appropriate Orange 
County Progress Review Submittal checklist.  A copy of the appropriate checklist shall accompany 
each submittal with a certification signed by the Consultant’s Project Manager certifying that the 
submittal completely addresses the required items as listed on the check list.  Each review submittal 
shall include documentation of the internal Quality Assurance and Quality Control review 
conducted by the Consultant.  The Consultant shall complete designs required for all aspects of the 
project as specifically described herein. 
 
Final bid documents shall be submitted in both hard copy, as specified elsewhere herein, and 
electronic format in accordance with the standards established by the Orange County Purchasing 
and Contracts Division. 
 

3.1 Roadway Design 
The Consultant shall complete all design analysis, studies, and geotechnical 
investigations as required to complete the roadway design of the project.  This effort shall 
include, but not be limited to the following areas. 
 

3.1.1 Design Analysis 
The Consultant shall design the geometrics for the project using the design 
standards that are most appropriate, with the proper consideration given to the 
design traffic volumes, design speed, capacity and levels of service, functional 
classification, design consistency and driver expectancy, aesthetics, pedestrian and 
bicycle concerns, ADA requirements, access management, to be consistent with 
the alignment and typical sections, the type of construction and other design 
parameters.  The design elements shall include, but not be limited to, the 
horizontal and vertical alignments, lane widths, shoulder widths, cross slopes, 
borders, side slopes and ditches, lane transitions, superelevation, features of 
intersections and interchanges, and limited access points.  The geometric design 
developed by the Consultant shall be the engineering solution to a given problem 
and not merely an adherence to minimum County, ASHTO and/or FDOT 
standards. 
 
The Consultant shall prepare a Typical Section Package that shall include 
information sufficient for the County to approve overall elements of the roadway 
improvements related to the typical section.  Significant variations along a 
corridor, or multiple affected roadways, may require multiple typical sections.  
Information to be included in the typical section package shall include the 
following elements with dimensions as appropriate:  lanes, medians, profile grade 
point(s), cross-slopes (all elements as appropriate), curb type, shoulders, sidewalk 
placement relative to curb (or edge of pavement), centerline of construction, right 
of way, easements, clearing and grubbing limits, and side slopes or retaining walls 
as appropriate.  Other elements to be provided in the package include:  type of 
(but not necessarily thickness of ) subgrade stabilization, base course, structural 
course and friction course (for concrete pavement the concrete is shown in lieu of 
the latter two items); design speed, recommended posted speed, and traffic 
volumes (opening and design year). 
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The Consultant shall then prepare a Typical Section Package addressing the 
proposed section(s) for the mainline (including bridges if applicable) as well as all 
side streets.  The Consultant shall also prepare a Roadway Design Criteria 
Package utilizing the basic design parameters.  This criteria package shall address 
such items as Roadway Classification, Design Vehicle, Design Year, Design 
Speed, Horizontal Alignment, Vertical Alignment, Cross Section elements, MOT 
concept etc.  The Typical Section and Roadway Design Packages shall be 
submitted to the County for review and approval prior to commencing any work 
for the 30% design and plans packages. 
The Consultant shall prepare a Pavement Design Package in accordance with 
FDOT’s Flexible Pavement Design Manual.  The Consultant shall determine 
the twenty-year Equivalent Single-Axle Loads based on traffic counts and 
projections, including truck traffic.  The Consultant shall review the traffic 
data provided by the Roadway Conceptual Analysis and shall obtain 
additional data as necessary to support the pavement design.  The Consultant 
shall also determine the pavement structural number necessary to withstand 
the projected traffic loads.  The pavement design shall include calculation of 
the thickness of each layer of the pavement structure based on the appropriate 
layer structural coefficients.  The Consultant shall utilize Superpave (SP) 
Asphalt Concrete or Type S Asphalt Concrete as directed by the County.  For 
designs using Superpave Asphalt Concrete, Consultant shall determine the 
type of asphalt binder, traffic level, and nominal maximum aggregate size for 
each pavement layer, and shall show this information on the typical sections.  
All Superpave Asphalt designs shall specify that fine graded mixes shall be 
used.  Soils and traffic loading data used as input for the design shall be 
included in the package.  The Pavement Design Package shall be submitted to 
the County for review and approval with the 30% Plans Package. 

 
3.1.2 Roadway Design Documentation and Computation Book 
The Consultant shall submit all design notes; design calculations and 
computations in book form to document the decisions and conclusions reached 
during the development of the construction plans.  The Consultant shall also 
submit a quantity computation book that provides a breakdown of the quantity 
calculations and pay items necessary to construct the project. 

 
3.2 Drainage Design 
The Consultant shall finalize the design of the drainage and stormwater management 
systems.  The Consultant shall verify the number and location of pond sites needed to 
appropriately meet the needs of the project. 
 

3.2.1 Drainage Analysis 
The Consultant shall finalize the drainage design for the project including 
underdrain as necessary using the design standards that are applicable for the 
appropriate water management district and County standards.  The final drainage 
design shall consider and address property impacts in accordance with section 5.4 
of this scope of work. 

 
3.2.2 Design Documentation and Drainage Calculations  
The Consultant shall submit a Drainage Design Documentation Report containing 
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all design notes and computations to document the decisions and conclusions 
reached during the development of the stormwater management systems including 
geotechnical investigations and reports. The Consultant shall also submit signed 
and sealed drainage calculations for the project. 
 
3.2.3 Bridge Hydraulics Report (BHR) 
The Consultant shall prepare a Bridge Hydraulics Report (BHR) for all bridges 
crossing over a water body including bridge and box culvert widening and 
replacement.  This report shall address hydrology, Hydraulics, deck drainage and 
scour.  The outcome of the scour analysis shall be reflected in the Bridge 
Hydraulics Recommendation Sheet discussed in detail under section 3.4.27.3 of 
this scope. 
 

3.3 Structural Design 
 

3.3.1 Bridge Concept Report (BCR) 
The Consultant shall prepare and evaluate design alternatives for all bridge 
structures.  The Consultant shall provide the County with acceptable justification 
for Consultant’s selection of superstructure, substructure and retaining wall types 
from the list below.  Selection of viable alternatives shall be site specific and 
agreed upon by the County.  Consultant shall coordinate with all utilities to ensure 
alternatives accommodate all affected existing and proposed utilities. 
 

3.3.1.1 Superstructure Alternatives 
The Consultant shall evaluate at a minimum two separate superstructure 
types for possible development during final design. Whenever span 
configurations allow, a concrete and a steel alternative shall be evaluated. 
Each superstructure type shall be developed to the point of beam size 
selection and spacing to allow for constructability and cost analysis to be 
performed. 
 
3.3.1.2 Static System Alternatives 
The Consultant shall evaluate multiple span arrangements and 
configurations to determine feasibility of each system with regards to 
substructure requirements and placement, superstructure depths and profile 
requirements, and possible right of way and traffic impacts. 

 
3.3.1.3 Substructure Foundation Alternatives 
The Consultant shall evaluate at a minimum two separate substructure 
types for possible development during final design. Whenever soil 
conditions allow, a shallow and a deep alternative shall be evaluated. Each 
substructure type shall be developed to the point of pile and/or footing size 
selection and spacing to allow for constructability and cost analysis to be 
performed. 

 
3.3.1.4 Retaining Wall Alternatives 
The Consultant shall evaluate the potential utilization of conventional 
(non-proprietary) walls and proprietary wall systems.  Cost analysis and 
recommended foundation designs for the evaluated systems shall be 
prepared and submitted to the County for review and selection of the wall 
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system(s) to be implemented in the final design. 
 
3.3.2 Bridge Design 

 
3.3.2.1.1Bridge Geometrics 
Bridge geometrics shall be developed in accordance with the roadway 
design 
 
3.3.2.2 Structure Design Analysis 
The bridge design shall include all components of the structure as well as 
the approach slabs and erosion protection for bridge approaches and 
embankments.  The Consultant shall submit to the County all reports and 
design calculations prepared during the development of the plans.  The 
design calculations submitted shall adequately address the complete design 
of all bridge components and retaining walls.  These calculations shall be 
neatly and logically presented on 8-1/2” X 11” paper (where possible) and 
shall be signed and sealed by a Florida registered professional engineer.  A 
cover sheet indexing the contents of the calculations shall be included and 
the engineer shall sign and seal that sheet.  These structure design 
calculations shall include, but not be limited to the following: 
 
Superstructure design, pile capacity computations (vertical and horizontal), 
end bent design, intermediate bent design, pier design, pre-stressed 
concrete beam design, steel beam design, geometric data, quantities and 
tabulation, cost estimates and quantity computation book backup. 
 
3.3.2.3 Load Rating 
The Consultant shall complete a bridge load rating for inventory and 
operating conditions for design and Florida Legal Load configurations. 
 
3.3.2.4 Bridge Number Identification 
The Consultant shall complete a Bridge Number Request form and submit 
it to the FDOT District 5 Structures and Facilities Engineer for processing. 
 The resulting Bridge Identification Number(s) shall be included in the 
Structures Plan package. 
 

3.3.3 Retaining Wall Design 
The Consultant shall provide all necessary design effort required to produce a 
complete set of construction documents for a conventional retaining wall system.  
The Consultant shall also determine appropriate Proprietary Wall types from the 
FDOT proprietary wall standards to the extent necessary to finalize the wall plans 
as described herein for proprietary wall systems.  Retaining walls are anticipated 
at the following locations: 
 
At the County’s option, the Consultant shall obtain project specific retaining wall  
  drawings from proprietary wall companies and incorporate these drawings into 
the contract document. 
 
[Add locations here] 
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3.3.4 Critical Temporary Retaining Wall Design 
A critical temporary retaining wall is defined as a wall required during the 
construction stage only to protect existing facilities during excavation operations, 
when other construction methods such as benching or sloping are not practical.  
These walls may be removed and reused after completion of the work.  Such 
systems as steel sheet pilings, soldier beams and lagging, or other similar systems 
are commonly used.  In such cases, the Consultant is responsible for designing 
and detailing the wall in the set of contract plans. 
 
Critical temporary retaining walls are anticipated to be required at the following 
locations: 
 
[Add locations here] 
 
3.3.5 Miscellaneous Highway Related Structures 
The Consultant shall design miscellaneous Highway Related Structures.  This 
work effort includes the design analysis and associated plan preparation needed to 
prepare a complete set of contract plans and other necessary documents pursuant 
to the County criteria and the FDOT Plans Preparation Manuals. 
 

3.3.5.1 Box Culverts – The Consultant shall provide the structural 
design for all box culverts (new and/or existing).  Existing box 
culverts that are hydraulically adequate shall be structurally 
evaluated to determine whether it is appropriate to extend or 
replace the structure.  Applicable FDOT Box Culvert standards 
shall be evaluated and incorporated to the extent possible. 

 
Box culverts are anticipated at the following locations: 
 
[Add locations here] 
 

3.3.5.2 Overhead Sign Structures – The Consultant shall provide the 
design of sign structures for overhead cantilever and overhead 
truss sign assemblies and the associated foundation design.  
Applicable FDOT Overhead Sign Structure standards shall be 
evaluated and incorporated to the extent possible. 

 
Overhead Sign Structures are anticipated at the following 
locations: 
 
[Add locations here] 
 

3.3.5.3 Traffic Mast Arms/Mono Tubes/Trusses – The Consultant shall 
provide the design of traffic mast arms/mono tube/trusses and 
the associated foundation design for signalized intersections.  
Applicable FDOT Standard pole and arm configurations shall 
be evaluated and incorporated to the extent possible. 

 
Mast Arms/Mono Tube/ Trusses are anticipated at the 
following locations: 
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[Add locations here] 
 

3.4 Roadway Construction Plans 
The Consultant shall prepare final construction plan sheets, notes and details to include, 
all sheets necessary to convey the intent and scope of the project for the purposes of 
construction.  The plan sheets shall be assembled in the following order: 
 

1. Cover Sheet 
2. General Notes 
3. Standard Drawings and Details 
4. Summary of Pay Items  
5. Drainage Map 
6. Typical Sections 
7. Summary of Quantities 
8. Summary of Drainage Structures 
9. Survey Control Sheets 
10. Plan and Profile Sheets  
11. Intersection Details 
12. Drainage Structure Cross Section 
13. Box Culvert Plans 
14. Pond Details and Cross Sections 
15. Flood Plain Compensation Area Details 
16. Wetland Mitigation Details 
17. Geotechnical Soil Survey 
18. Cross Sections 
19. Erosion Control Plans 
20. Miscellaneous Details 
21. Screen Wall Plans 
22. Maintenance of Traffic Plans 
23. Utility Adjustment Plans 
24. Signing and Pavement Marking Plans 
25. Signalization Plans 
26. Landscape Plans 
27. Structure Plans 

 
3.4.1 Cover Sheet 
The County will provide a standard County cover sheet in AutoCAD format to the 
Consultant.  The Consultant shall complete the cover sheet with the information 
applicable to the project. 
 
3.4.2 General Notes 
The County shall provide a standard general notes sheet in AutoCAD format to 
the Consultant.  The Consultant shall review and modify the general notes as 
required for this project. 
 
3.4.3 Standard Drawings and Details 
The Consultant shall include standard drawings and details as required for this 
project, including: 
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1. Supplementary details shall be provided for superelevation transitions. 
Profiles shall be shown for the profile grade line and the outside edge 
of each driving lane.  Elevations shall be shown at 25 foot intervals, at 
grade breaks for the profile grade line, each lane profile on the 
graphical profile and on a superelevation table. 

2. Details for all non-standard structures not covered elsewhere. 
3. Standard details provided by Orange County, e.g., driveways, man hole 

rim and cover, etc. 
 
3.4.4 Summary of Pay Items 
The Consultant shall include all pay items and quantities that are required for this 
project.  Pay items shall be based on FDOT pay items, but may be amended by the 
County.  The necessary pay items and quantities shall be shown on the summary 
of pay items sheet. The summary of pay items with quantities shall be submitted 
no later than the 60% plans. 
 
3.4.5 Drainage Map 
Drainage maps shall be developed at 1” = _____ (200)’ scale on current black and 
white aerial photography provided by the Consultant for the entire length of the 
project.  Ponds should be shown in their entirety. 
 
3.4.6 Typical Sections 
Upon approval of the Typical Section Package, the Consultant shall prepare the 
typical section sheets including the mainline, bridges (if applicable) and side 
streets with all applicable details added to the sections.  These sheets shall also 
include other miscellaneous details necessary to construct the project.  The details 
shall include but are not limited to milling and resurfacing, non-standard 
superelevation transitions, etc. 
 
3.4.7 Summary of Quantities 
The Consultant shall prepare a summary of quantities sheet in accordance with 
FDOT Basis of Estimates Manual showing individual summaries including but 
not limited to guardrail, fence, turnouts, sodding, ditch pavement, side drains, 
underdrains, and earthwork.   
 
3.4.8 Summary of Drainage Structures 
The Consultant shall prepare a table listing all proposed or modified drainage 
structures on the project.  The structures shall be listed by structure number in 
numerical order.  Cross drains and storm sewer structures shall be tabulated by 
structure number, providing the station, side (left/right), size, type, length and 
incidental quantities appropriate for the pipe material contained in the plans. 
 
3.4.9 Survey Control Sheets 
 
See Section 6.3. 
 
3.4.10 Plan and Profile Sheets 
The plan and profile sheets shall be developed for (street names) _____________, 
_______________, _______________, and _______________, and conform to 
the following requirements: 
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1. Plan and profile sheets shall be prepared at a scale of 1”=20’ horizontal 

and 1”=2’ vertical, and oriented such that north is shown to the top or 
right side of each sheet. 

2. All stationing shall be positive and shall proceed from south to north 
or from west to east. 

3.  Existing features including existing utilities shall be shown with 
dashed lines and proposed or design features shall be shown with solid 
lines.  Vertical utility locations verified in the field shall be shown on 
the profile. 

4. Locations, dimensions and types of existing and proposed driveways 
shall be shown.   

5. The plans shall show the names of all intersecting streets and shall 
identify the station and angle of the intersection of the centerlines. 

6. Each plan and profile sheet shall show two readily accessible 
benchmarks to establish vertical control. 

7. Horizontal control points shall be shown at all Points of Curvature, 
Points of Tangency, and Points of Intersection.  Horizontal control 
points shall also be shown for Points on Curve or Points on Line such 
that the maximum spacing between control points is 600 feet or less. 

8. All property lines and improvements located within 25 feet of the 
right-of-way or limits of construction, whichever extent is greater, 
shall be shown on the plan view. 

9. Existing and proposed elevations shall be shown on the profile at even 
hundred foot stations and at all Points of Vertical Intersection on the 
Profile Grade Line.  Proposed elevations shall be shown at 25-foot 
intervals along vertical curves and at Points of Vertical Curvature and 
Points of Vertical Tangency. 

10. The following information shall be given for each horizontal curve on 
the centerline of construction and the center line of right-of-way: 

 
1. Curve Number 
2. P.I. Station 
3. Delta in degrees, minutes and seconds 
4. Degree of Curve 
5. Tangent length 
6. Arc length 
7. Radius 
8. P.C. Station 
9. P.T. Station 
10. Superelevation rate 

 
11. Percent of slope for profile grade lines, ditch flow lines, and all 

drainage pipes where not shown on the drainage details. 
12. Plan and profile sheets shall be provided for all side street 

improvements extending more than 50 feet from the right-of-way of 
the main project alignment. 

13. Plan and profile sheets shall be provided for all drainage outfalls 
extending more than 50 feet from the right-of-way of the main project 
alignment. 
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14. No separate profile sheets will be allowed unless approved by the 
County. 

15. Driveway horizontal geometry shall conform to County standards.  
Profiles shall be shown for all driveways. 

16. Submittal of 60% construction plans and 90% right-of-way maps shall 
only show the centerline of construction.  Baseline of survey shall not 
be shown.  All locations and offsets shall be based on centerline of 
construction. 

 
3.4.11 Intersection Details 
The Consultant shall prepare intersection detail sheets for the intersections of 
(street names)_____________ and _______________, _________________, 
___________________, ________________.  Intersection sheets shall show all 
necessary details and geometric controls/access management features, including, 
turn lanes, special drainage and grading.  Intersection details shall be drawn at a 
scale of 1” = 10’.  Spot elevations shall be shown along pavement lane lines and 
curb returns at 10 foot intervals and at all grade breaks.  Profiles for all radius 
returns shall be included with the detail of each intersection. 
 
3.4.12 Drainage Structure Cross Sections 
The Consultant shall prepare drainage structure cross sections for all pipes 
crossing under the roadway. Drainage structure sheets shall show the drainage 
structures, location, offsets not covered by template/standard index sheets, cross 
section, flow line elevations of all weirs or slots, top of grates, culverts and top of 
manhole elevations, pipe slopes and similar data.  
 
3.4.13 Box Culverts (If Required) 
Details shall be provided for box culverts showing all dimensions, critical 
elevations and all reinforcing steel.  Major box culverts may be included in the 
bridge plans portion of the construction plans. 
 
3.4.14 Pond Details and Cross Sections 
Pond detail sheets shall be provided showing a plan view of each pond at a scale 
acceptable to the County.  Typical sections of each pond shall be shown for at 
least two axes of the pond.  Each pond shall have cross sections to accurately 
depict the pond configuration.  Details shall be provided for all control structures. 
 Boring locations shall be shown on the plan view and soil boring logs shall be 
plotted on the pond cross sections. 
 
3.4.15 Flood Plain Compensation Area Details and Cross Sections 
Detail sheets shall be provided showing a plan view of each flood plain 
compensation area at a scale acceptable to the County.  Typical sections of each 
area shall be shown for at least two axes of the area.  Each flood plain 
compensation area shall have cross sections to accurately depict the compensation 
area configuration.  Boring locations shall be shown on the plan view and soil 
boring logs shall be plotted on the cross sections. 
 
3.4.16 Environmental Consideration Plans 
The consultant shall develop Environmental Consideration Plans, at a scale 
acceptable to the County, including necessary notes and details, as part of the 
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contract plans necessary to secure applicable permits.  The objectives of the plans 
are to depict wetland and upland buffer locations and impacts.  The plans shall 
provide, at a minimum, wetland and upland buffer locations, impact areas, limits 
of construction, and limits of the project.  The objective of the plans are to provide 
unencumbered details of wetland and buffer impacts including remaining wetland 
and upland buffers that would be preserved throughout construction.   
 
3.4.16. 1  Mitigation Plans 
Once a mitigation plan has been reviewed and approved by the County, the 
Consultant shall be responsible for coordinating the proposed mitigation plan with 
the environmental agencies and for preparing the wetland mitigation plan to be 
included as a part of the Environmental Resource Permit application and to be 
included in the final construction documents. 

 
Wetland mitigation area detail sheets shall be provided showing a plan view of 
each mitigation area at a scale acceptable to the County.  Typical sections of each 
mitigation area shall be shown for at least two axes of each mitigation area.  
Planting zones shall be shown and dimensioned on the plan view with elevations 
shown on both the plan view and the cross sections.  Each wetland mitigation area 
shall have cross sections to accurately depict the configuration of the mitigation 
area suitable for construction purposes.  Plantings shall be listed in a table giving 
the common and scientific name of each species, the size of the plantings, and the 
number of each size of each species to be planted in each zone.  Planting details, 
as necessary, shall also be provided.  Soil boring locations shall be plotted on the 
plan views.  Soil boring logs shall be plotted on mitigation area cross-sections or 
other acceptable location.  
 
3.4.17 Geotechnical Soil Survey 
The Consultant shall prepare soil survey sheets, which depicts the various types of 
soils encountered within the project limits, classification, mechanical properties, 
and recommended usage of those soils.  The soil survey sheets shall include the 
following information at a minimum: 
 
 Narrative description of each soil type with its engineering characteristics 
 Supplemental soils investigations, such as muck probes 

 
3.4.18 Cross Sections 
Cross sections sheets shall include the following information at a minimum for 
roadways, lateral ditches, ponds, flood compensation areas and mitigation areas. 

 
1. Unless otherwise approved by the County, the horizontal scale shall be 1” 

= 10’ and the vertical scale shall be 1” = 5’. 
2. The elevation grid shall be labeled on both left and right sides of each 

section. 
3. The station shall be shown to the right each section. 
4. Existing ground, structures, drainage conduits and utilities shall be shown 

as dashed lines and designed or proposed features shall be shown as solid 
lines. 
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5. End areas in square feet for earthwork cut and fill shall be shown.  End 
areas for unsuitable materials shall be identified. 

6. Existing ground shall be shown at least 25 feet outside the proposed 
rights-of-way lines, easements or limits of construction, whichever is 
further. 

7. Existing buildings, structures, or drainage facilities shall be shown within 
the limits of the cross section as described in Item 6 above. 

8. Section stationing shall increase from the bottom of the sheet to the top. 
When more than one row of sections are placed on a sheet, the stationing 
shall increase from bottom to top and from left to right. 

9. The existing ground elevation at the centerline, design profiles and ditches 
shall be shown on each section. 

10. Cross sections shall be shown at intervals not exceeding 50 feet. 
Additional intermediate cross sections shall be shown as necessary to 
provide supplementary information at bridges, box culverts, intersections, 
side streets, railroads, etc.  Additional cross sections as negotiated on a 
project-by-project basis may be necessary to support right-of-way 
acquisition basis. 

11. Cross section sheets shall be provided for all side street improvements 
extending more than 50 feet from the right-of-way line of the main project 
alignment. 

12. Soil boring information, including encountered and estimated seasonal 
high groundwater levels shall be shown on all applicable cross sections.   

13. Horizontal and vertical location of unsuitable soils. 
14. The Consultant shall prepare driveway profiles for each driveway within 

the limits of construction, including side streets.  Driveway profiles shall 
be drawn on the cross section sheets at the stations where they occur.  
These profiles shall show existing and proposed grade lines.  Grades of 
proposed driveways shall conform to Orange County policies and 
procedures and Florida Department of Transportation Standard Indexes 

 
3.4.19 Erosion Control Plans 
The Consultant shall develop Erosion Control details, at a scale acceptable to the 
County, including necessary notes and details, as part of the contract plans 
necessary to secure applicable permits.  The objectives of the erosion control 
plans are to prevent erosion where construction activities are occurring, prevent 
pollutants from mixing with storm water and prevent pollutants from being 
discharged by trapping them on-site.  The construction documents shall provide 
for stormwater pollution prevention plan (SWPPP) and control to be paid for as a 
lump sum item. 
 
3.4.20 Miscellaneous Details 
Any details not included elsewhere in the plan set shall be shown here. 
 
3.4.21 Screen Wall Plans 
The Consultant shall evaluate the project relative to screen wall placement and/or 
replacement and make recommendations in accordance with the County’s “Screen 
Wall Policy.” 
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Areas that may require new walls include the following locations: 
 
 (List potential locations) 
 Any other locations identified in the Roadway Conceptual Analysis 
 
The County will make the final determination if new walls will be included in the 
project.  All new walls shall be placed within the public right-of-way, unless 
otherwise directed by the County. 
 
Existing walls along the corridor which may require adjustment or replacement 
due to project impacts, include the following: 
 
 (List potential locations)  
 Any other locations identified in the Roadway Conceptual Analysis 
 
The County shall provide an electronic copy of its standard wall detail sheet to the 
Consultant.  The Consultant shall review, modify and supplement the County’s 
standard wall detail sheet as necessary to provide all necessary plans and details 
for all screen walls (new or adjusted) along the corridor.  Consultant shall 
determine that the detail sheet and any necessary modifications meet all current 
standards and the requirements of the project.  The consultant shall sign and seal 
the detail sheet.  Plans shall include depiction of walls on plan and profile sheets 
and cross section sheets; notes on plan and profile sheets, general construction and 
foundation notes, structural details and wall finishing notes and details. 
 
3.4.22 Maintenance of Traffic Plans 
The Consultant shall prepare plan sheets, notes and details to move vehicular and 
pedestrian traffic during all phases of construction.  The maintenance of traffic 
plans shall include construction phasing of _____________ (including side 
streets), ingress and egress to existing properties, temporary signing and pavement 
markings, temporary signals, and detour routes.  Additional sheets such as cross 
sections, profiles, drainage structures, retaining wall details and sheet piling may 
be necessary to ensure implementation of the maintenance of traffic plan and will 
be provided by the Consultant.  The plan sheets will be developed at 1” = ___’ 
scale.  The construction documents shall provide for Maintenance of Traffic to be 
paid for as a lump sum item. 

 
3.4.23 Utility Adjustment Plans/Roadway Lighting Coordination  
The Consultant shall prepare separate plan and profile sheets showing proposed 
new or relocated facilities by others.  These plans shall be prepared based on 
information provided by the utility companies. 
 
Consultant shall coordinate with the applicable power companies to arrange for a 
lighting design to be prepared in accordance with agreements between the County 
and the power companies.  Consultant shall coordinate the design of the lighting 
(performed by the power company) with the design of the roadway improvements 
and landscaping.  Consultant shall show the location of the street lights provided 
by the power company on the Utility Adjustment Plans. 
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3.4.24 Signing and Pavement Marking Plans 
The Consultant shall prepare plan sheets at a scale of 1”=___’ for the entire length 
of the project, including side streets, showing pavement markings and signage to 
be installed on the project.  Pavement markings and signs shall conform to the 
Manual on Uniform Traffic Control Devices.  Signing and Marking Plans shall 
include, but not be limited to, the following: General Note sheet(s), summary of 
Pay Items sheets, Plan sheet(s), and Special Marking Detail sheet(s), as needed. 

 
3.4.25 Signalization Plans 
The Consultant shall prepare plan sheets, notes and details to include, but not be 
limited to, the following:  Intersection Signalization Plan sheets at 1" = 20' scale, 
General Note sheet(s), Summary of Pay Items sheet(s), Pole Mast Arm Detail 
sheet(s), Foundation Details sheet(s) and special detail sheet(s) and soil boring 
data, as needed.  The signalization plans will include overhead and pole mounted 
lighted street signs and signal support structures and required foundations.  
Florida Department of Transportation standard foundation designs shall be used 
where applicable.  The sign support structures will be aesthetically compatible 
with the County’s current lighted sign standards.  This project will involve _____ 
signals at ______________, ______________, _____________ and 
______________, which shall be interconnected, with ____________ to the 
(provide compass direction) and ______________ to the (provide compass 
direction).  The County will provide all available traffic data.  The Consultant 
shall provide additional traffic data as necessary for these intersections.  Span wire 
signal designs are not acceptable.  All signals shall be mast arm/mono tube/truss 
design as appropriate and approved by the County. 

 
3.4.26 Landscape Plans 
Consultant shall provide landscape plans prepared by a registered Landscape 
Architect.  The plans shall identify the location and type of plant materials to be 
installed.  Unless otherwise directed by the County, plantings shall be limited to 
trees of a species that will not require irrigation after maturity.  Species and 
location shall be coordinated with clear zone requirements, sight distance 
requirements, proposed signage, ground conditions, streetlight locations, billboard 
locations, and utility conflicts and clearance.  The location of the streetlights shall 
also be shown on the landscaping plans to ensure there are no conflicts between 
the streetlights and existing trees to remain or proposed trees.  The landscape 
plans shall also include General Notes and Details and a summary of Pay Items 
sheet (s). 
 
Design shall be based on a landscaping construction budget not to exceed $75,000 
per mile of total project length. 
 
3.4.27 Structural Plans 
The Consultant shall prepare plan sheets, notes and details to include all drawings 
referenced in the submittal checklist. 
 
3.4.27.1 Bridge Structure Plans Package  
Upon approval of the BCR, the Consultant shall prepare a Structure Plans 
Package for each bridge structure included in the project. This work includes the 
effort needed to prepare a complete set of Structure Plans pursuant to all 
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applicable County criteria and the FDOT Plans Preparation Manuals.  The 
structural concept shall represent the recommended structure type presented in the 
BCR as approved by the County. 
 

3.4.27.2 Wall Control Drawings 
 
  3.4.27.2.1 The Consultant shall prepare control drawings for all permanent walls 

 required.  These drawings shall provide vertical and horizontal alignments, 
 wall lengths, and details for any special features that need to be provided.  
 Barriers, architectural treatments, etc., are considered to be special features. 

 
  3.4.27.2. 2 For conventional wall designs, the Consultant shall prepare drawings and 

 specifications needed to supplement the control drawings.  Appropriate 
 FDOT standard drawings may be used if applicable. 
 

3.4.27.3 Bridge Hydraulic Recommendation Sheet 
   The Consultant shall furnish and complete the Bridge Hydraulics Recommendation 

Sheet for all bridges over water and applicable box culvert systems.  For information 
on the preparation of this sheet, see the FDOT Drainage Manual, (March 2010).  
The Consultant is responsible for the design of erosion protection for bridge 
approaches and embankments. 

 
3.4.27.4     Retaining Wall Plans 

This task includes the effort necessary for the preparation of a complete set of 
Retaining Wall Drawings to include Plan and Elevation, Reinforcement Details (if 
required) and Special Details.  The Plans shall be prepared pursuant to the County 
standards and the FDOT Plans Preparation Manuals. 

 
3.4.27.5 Critical Temporary Retaining Wall Plans 

 
   This task includes the effort necessary for the preparation of a complete set of 

Critical Temporary Retaining Wall Drawings to include Plan and Elevation, 
Reinforcement Details (if required) and Special Details.  The Plans shall be prepared 
pursuant to the County standards and the FDOT Plans Preparation Manuals. 

 
3.4.27.6 Miscellaneous Highway Related Structures 

   This task includes the effort necessary for the preparation of a complete set of 
Drawings to include Plan and Elevation, Reinforcement Details (if required) and 
Special Details for any miscellaneous highway related structures not covered 
elsewhere herein, including box culverts, overhead sign structures traffic signal mast 
arms, mono tubes and trusses.  The Plans shall be prepared pursuant to the County 
standards and the FDOT Plans Preparation Manuals. 

 
3.4.28 Alum Treatment Facilities Plans 

The Consultant shall prepare plan sheets, notes and details to include all drawings 
referenced in the submittal checklist for an alum treatment facility that include all 
of the following components: a water diversion structure, inflow/outflow 
components, wet well, pumping station, box culvert, alum injection/controls 
building, alum storage tank, and alum settling ponds.  The Consultant will design 
process for periodic maintenance, inspection and calibration required for the 
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proper operation of the facility. The process will be defined in an Operations 
Manual to be delivered to Orange County upon completion of the project.  Any 
necessary procedure or equipment needed for the settling pond dredging will be 
designed or recommended by the Consultant. 

 
3.5 Progress Review Submittals 
 All submittals shall be accompanied by documentation of the Quality Assurance/Quality 

Control reviews in accordance with Section 1.7 herein. Submittals shall conform to the 
requirements outlined in the Orange County Progress Review Submittal checklist 
incorporated herein by reference.  A copy of the checklist certified by the Consultant’s Project 
Manager in accordance with Section 1.7 herein.  Submittals shall conform to the requirements 
outlined in the Orange County Progress Submittal checklist.  A copy of the checklist certified 
by the Consultant’s Project Manager in accordance with Section 3.0 herein shall accompany 
each submittal. 

 
 The Consultant shall submit construction plans to the County for review at the 30%, 60%, 

90%, 100% and final completion stages.  The 30% roadway plans and the 30% bridge plans 
shall be separate submittals.  A 60% bridge plan submittal is not required. 

 
 All County comments or questions on previous submittals, and any additional direction 
received from County must be addressed.  Responses to the comments submitted by the 
reviewers should be addressed in writing and distributed to all reviewers.  Cost estimates  are 
required per section 1.5. 

 
3.6 Specifications 

The Consultant shall provide a complete bid package that includes: Schedule of Prices 
and complete set of Technical Provisions and Special Provisions for the project.  The 
Schedule of Prices, Technical and Special Provisions shall be provided in MS Word 
format, which meet County requirements, as well as in any other electronic format 
required in accordance with the standards established by the Orange County Purchasing 
and Contracts Division..  The Special Provisions shall clearly identify the responsible 
entity for each permit condition in each regulatory permit. 
 

3.7 Electronic Design and Topography 
The Consultant shall provide electronic Design and Topography files to the County in 
MicroStation DGN format and Autodesk DWG file format at each review submittal and 
as requested by the County. Orange County recommends using the MicroStation 
SAVEAS command available in MicroStation V8 software when converting DGN files to 
DWG file format. 
 

3.8 Bid Package 
The Consultant will prepare a draft and a final bid packages for construction.  Orange 
County will provide the Consultant with a master reference document.  The bid package 
shall include, but are not limited to the following documents: 

• Project Information Sheet 
• Location Map 
• Scope of Work 
• Engineer’s Estimate 
• Index of Plan Sheets 
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• Part D Schedule of prices (In Word Format) 
• Part G Specdial provisions 
• Index of Technical Provisions 
• Part H Technical Provisions 
• Permits 
• Construction Plans 
• Bid Check List 

 
3.9 Deliverables 

Work to be completed under this section by the Consultant shall require the following 
items to be delivered and accepted by the County: 

 
• Drainage Design Documentation Report 
• Roadway Design Criteria Package 
• Typical Section Package 
• Pavement Design Package 
• Bridge Hydraulics Report (BHR) 
• 30% Bridge Plans 
• 30%, 60%, 90%, and 100% Construction Plans and Engineer’s Cost 

Estimate 
• Bridge Concept Report 
• Final Construction Plans and Engineer’s Cost Estimate 
• Roadway Design Documents and Computation Book 
• Quantity Computation Book 
• Draft Schedule of Prices Technical and Special Provisions 
• Final Schedule of Prices Technical and Special Provisions 
• Final Electronic Design and Topography Files 
• Electronic Bid Document Package 
• Load Rating (Form or Report) 
• Environmental Consideration Plans 
• Mitigation Plans 
• Alum Treatment Facility Plans 
• Draft Bid Package 
• Final Bid Package 
 

3.9 Pay Items 
Work to be completed under this section by the Consultant shall be paid for under the 
following pay items as listed on the Activity and Fee Summary. 

 
• Drainage Design Documentation Report 
• Bridge Hydraulics Report (BHR) 
• 30% Bridge Plans 
• Roadway Design Criteria, Typical Section and Pavement Design Packages 
• 30%, 60%, 90%, 100% Construction Plans 
• Bridge Concept Report 
• Final Construction Plans 
• Design Notes and Computations Book 
• Quantity Computation Book 
• Draft Technical and Special Provisions 
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• Final Technical and Special Provisions 
• 30%, 60%, 90%, 100% and Final Engineer’s Cost Estimate 
• Electronic Bid Document Package 
• Final Electronic Design and Topography Files 
• Load Rating (Form or Report) 
• Environmental Consideration Plans 
• Mitigation Plans 
• Alum Treatment Facility Plans 
• Draft Bid Package 
• Final Bid Package 

 
4.0 Permitting 
The Consultant shall prepare all applications and other submittals and provide all environmental 
services necessary to obtain all permits including Environmental Resource Permits, Army Corps of 
Engineers Permits, FDOT connection permits, N.P.D.E.S. permit package, Florida Fish and 
Wildlife Conservation Commission, dewatering permits, and any other permits that may be 
necessary for the construction of the proposed improvements.  The County will pay for all permit 
application fees.  The construction plans package shall not be considered complete until all required 
permits have been received. 
 
 4.1 Environmental Permitting 
 

4.1.1 Agency Coordination 
The Consultant shall coordinate the environmental permitting effort with the 
Orange County Project Manager and Public Works Environmental Supervisor.  
The Consultant shall notify the County Project Manager and Orange County 
Public Works Environmental Supervisor of all meetings with regulatory agencies 
to coordinate attendance by County staff.  The Consultant shall submit meeting 
minutes and provide copies of all permit-related correspondence.  In addition, the 
Consultant shall coordinate with County staff including but not limited to the 
Orange County Environmental Protection Division for any information, which 
may be relevant to the project design.  This coordination shall take place prior to 
any regulatory meetings. 
 
4.1.2 Agency Field Review 
The Consultant shall conduct and coordinate field investigations as necessary with 
County staff and with the appropriate regulatory agencies.  The consultant shall 
provide meeting minutes and field notes 
 
4.1.3 Wetland Mitigation 
If wetland impacts cannot be avoided, the Consultant shall coordinate with the 
County and investigate mitigation alternatives including the following, as 
appropriate: 
 
• Payment to DEP/WMD per acre of wetlands impacted as defined in CH 

373.4137 FS 
• Monetary participation in regional offsite mitigation area (ROMA) and/or 

a private mitigation bank 
• Creation/restoration/preservation on private or County owned lands 
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The Consultant shall coordinate with County personnel prior to approaching any 
environmental permitting or review agency.  In the event that physical creation, 
restoration or preservation is the only feasible alternative to offset wetland 
impacts, the Consultant shall collect all of the data and information necessary to 
prepare alternative mitigation concepts.  The alternative mitigation concepts may 
be presented to the permitting agencies and commenting agencies that are 
processing or reviewing a permit application for this project. 

 
Prior to selection of a final mitigation site, the Consultant will provide as 
necessary and evaluate the following, in the development of alternative mitigation 
concepts: 
 
 Wetland jurisdictional determination for each proposed site 
 Preliminary geotechnical and survey data to substantiate each design 

alternative 
 Construction and ROW cost estimations for each proposed site 
 Contamination Screening Evaluation for each site 
 Coordination of alternative sites with the County and affected 

environmental agencies 
 
The Consultant shall prepare and submit a written Alternative Wetland Mitigation 
Concepts Report, listing potential sites with justifications for those recommended 
and non-recommended.  The County shall review this report and make the final 
determination as to the recommended mitigation alternative. 
 
4.1.4 Threatened and Endangered Species 
 
The Consultant shall review the RCA to familiarize himself with the location and 
extent of any protected species (plant and animal species listed by state and 
federal agencies as threatened, endangered or species of special concern) 
identified by the RCA. 
 
The Consultant shall also: 
 

• Review occurrence records, GIS Data Bases, and other records from the 
U.S. Fish and Wildlife Service (USFWS), Florida Fish and Wildlife 
Conservation Commission (FFWCC) and any other generally accepted 
source for the potential presence of protected species. 

• Conduct qualitative site reviews of the project area to verify the presence 
of protected species and/or critical habitats. 

• Conduct quantitative population surveys for those protected species 
confirmed within the project area following methodologies approved by 
the USFWS, FFWCC, or other regulatory agencies having jurisdiction. 

• Prepare a Protected Species Management Alternatives Report which shall 
discuss the results of preliminary species evaluations and population 
surveys, regulations affecting each species, potential affect of the project 
upon each species, potential impacts to the project and a discussion of 
available and acceptable management alternatives, including but not 
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limited to monitoring the species during construction or obtaining a permit 
to relocate the species. 

• Prepare a final Protected Species Management Plan, which shall be 
suitable for submittal to the appropriate State and Federal review agencies. 
 This shall address specific Management approaches to be used to address 
unavoidable impacts.  It shall include all additional investigations, maps or 
other documentation needed to support permitting of the unavoidable 
impacts. 

• Update the Threatened and Endangered Species Survey and Management 
Plan which shall be performed 90 days prior to the start of construction 

 
4.2 Other Permitting Agencies 
 
The Consultant shall be responsible for obtaining all other permits required to construct 
the proposed improvements.  These permits may include FDOT, OOCEA, SHPPO, FAA, 
GOAA, dewatering permits, etc.  The Consultant is responsible for coordination with 
these agencies early on to confirm the permitting process and the agency’s criteria.  This 
shall also include preparation of all necessary documents to secure the permit. 

 
4.3 Permit Preparation 

 
The Consultant shall prepare and submit all necessary permits.  Copies of all permit 
packages will be provided to the County for review and comment prior to submittal.  It is 
anticipated that permit preparation shall include one or more Requests for Additional 
Information (RAI) from the permitting agencies.  The Consultant shall prepare an 
N.P.D.E.S. Stormwater Pollution Prevention Plan, which will satisfy the requirements, at 
the time the permit application is submitted, of the FDEP.  The Stormwater Pollution 
Prevention Plan shall be included in the Bid Documents. 

 
4.4 Renewals and Extensions 
Permit fee renewals and extensions, as necessary, shall be paid for under Post Design 
Services. 
 
4.5       Additional Permit Requirements (Limiting Amount) 
Consultant shall conduct surveys and prepare legal descriptions and sketches and survey 
drawings as necessary to address permit conditions.  These shall include the following as 
necessary: 

• Conservation/mitigation easements 
• Sovereign/submerged lands leases/easements 

 
4.5.1 Site Evaluation Report  
The report shall include a search of all applicable databases to determine if a 
contaminated site is adjacent to the project, results from water and soil testing, 
and potential impacts to the project and a recommendation of how to handle any 
possible contamination that may effect the project.  
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The Consultant shall also perform the following: 
• Install monitoring wells in accordance with all rules and regulations to test 

groundwater as required under the FDEP NPDES groundwater permitting 
requirements.   

• Abandon all monitoring wells in accordance with all rules and regulations.  
• Perform soil testing in accordance with all rules and regulations.  

 
4.5.2 Gopher Tortoise Live Capture and Off-Site Relocation 
The Consultant shall provide a Registered Gopher Tortoise agent certified to 
survey, permit, and relocate by both mechanical and bucket trapping. 
 
The Consultant shall perform the following: 

• Coordination with the FFWCC, backhoe operator, recipient site 
representative, and the County to schedule excavation, relocation 0f 
gopher tortoises. 

• Provide personnel and equipment (including a hydraulic backhoe and 
operator) necessary to excavate gopher tortoises burrows and live capture 
gopher tortoises from the area proposed for development. 

• Transport the gopher tortoises to an approved long-term protected, off-site 
location (recipient site) for release.  Payment of the recipient site fees will 
be responsibility of the County. 

• Prepare and submit to the FFWCC an Off-Site Gopher Tortoise Relocation 
After Action Report. 

 
These services shall be paid for as a limiting amount. 
 
4.6 Deliverables 
Work to be completed under this section by the Consultant shall require the following 
items to be delivered and accepted by the County: 

 
• Water Management District/ACOE Permit Package 
• Alternative Wetland Mitigation Concepts Report 
• FDOT Permit Application Package(s) 
• N.P.D.E.S. Stormwater Pollution Prevention Plan Package 
• Special Permit Documents (Surveys) 
• Dewatering Permits  
• Site Evaluation Report 
• Gopher Tortoise Relocation After Action Report 

 
4.7 Pay Items 
Work to be completed under this section by the Consultant shall be paid for under the 
following pay items as listed on the Activity and Fee Summary: 

 
• Water Management District/ACOE Permit Package 
• Alternative Wetland Mitigation Concepts Report 
• FDOT Permit Application Package(s) 
• N.P.D.E.S. Stormwater Pollution Prevention Plan Package 
• Permit(s) Issuance 
• Special Permit Documents (Survey) Limiting Amount 
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• Dewatering Permits 
• Site Evaluation Report 
• Gopher Tortoise Relocation After Action Report 
  

5.0 Right-of-Way Engineering for Survey Projects 
Right-of-Way Engineering services shall begin immediately upon issuance of the Notice 
to Proceed by the County, and shall be conducted on an expedited schedule. The County 
will provide the Consultant with title searches on each parcel identified on the Parcel 
Identification Map as furnished by the County. The title work will be provided to the 
Consultant at the Notice to Proceed meeting.  All survey work shall meet the 
requirements of Chapter 472, Florida Statutes and Chapter 5J-17, Florida Administrative 
Code. 
 
The Consultant shall not deviate from the alignment and right-of-way limits per 
from the Scope of Services as provided by the County. Any deviations must be 
justified by the Consultant and approved by the Project Manager. 

 
5.1 Right-of-Way Mapping 
Consultant shall prepare right-of-way maps/miscellaneous surveys for the entire project 
area at a scale of 1” = 40’ on half size (11 inches x 17 inches) or at a scale approved by 
the Project Manager. Right-of-way mapping services shall conform to the most current 
version (at the time of the Notice to Proceed) of the Orange County Procedures for Right-
of-Way Engineering, a copy of which will be provided to the Consultant.  The Consultant 
shall analyze each proposed acquisition to identify the appropriate property interest to be 
acquired (fee simple right-of-way, drainage easement, fill slope easement, temporary 
construction easement, temporary demolition easement, etc.).  The Consultant shall 
submit 30%, 60%, 90% and 100% progress review submittals of the right-of-way maps in 
11 inches x 17 inches formats, as well as electronic copies in AutoCAD and PDF format 
as requested by the County.    
 
Each submittal of right-of-way maps/miscellaneous surveys, legal descriptions and parcel 
sketches shall implement the information items listed in the appropriate Orange County 
Procedures for Right-of-Way Engineering checklist.  A copy of the appropriate checklist 
shall accompany each submittal with a certification signed by the Consultant’s Project 
Manager and the Surveyor of Record certifying that the submittal completely addresses the 
required items as listed on the checklist.   
 
Prior to submittal of the 60% right-of-way maps, the baseline of survey and/or the 
centerline of construction shall be the same line and approved by the Project Manager.  
From that time on, only the centerline of construction shall be shown on the right-of-way 
maps/miscellaneous surveys and construction plans, if required. 
 
Consultant shall update and modify legal descriptions and parcel sketches, right-of-way 
maps/miscellaneous surveys and construction plans in a timely manner to reflect changes 
in proposed acquisitions resulting from right-of-way acquisitions, negotiations and 
litigation.  After approval of the 100% right-of-way maps/miscellaneous surveys 
modifications shall be addressed in accordance with Section 5.5. 
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5.2 Parcels 
 

5.2.1 Review of Title Work 
  The Consultant shall review the title work provided by the County, supplemental 

surveys and investigations performed by the Consultant and/or other record 
information.  The size, location, and dimensions of each parent tract, parcel and 
property interest s and encumbrances (easements, leases, etc.) shall be determined 
by the Consultant from this review. This information shall be shown on the right-of-
way maps/miscellaneous surveys and parcel sketches, as appropriate. Recorded and 
Unrecorded easements shall be shown to the extent they can be identified and 
located on the right-of-way maps/miscellaneous surveys and parcel sketches. 

 
5.2.2 Legal Descriptions and Parcel Sketches 
Consultant shall have a licensed Professional Surveyor and Mapper prepare legal 
descriptions and parcel sketches for each parcel as necessary in accordance with 
the previously described Orange County Procedures for Right-of-Way 
Engineering. A draft of each legal description and parcel sketch for every parcel 
shall be submitted prior to the 90% right-of-way maps, if required.  If any parcels 
are added or modified prior to the 100% right-of-way map submittal, the 
Consultant shall submit the legal descriptions and sketches of the modified parcels 
with revisions to the right-of-way maps showing the modifications.  The signed 
and sealed final Parcel Sketches and Legal Descriptions shall be submitted upon 
request by the County for use in parcel acquisitions, but not later than with the 
submittal of the 100% Right-of-Way Map. 
 
5.2.3 Parcel Staking for Appraisal  
The Consultant shall have a licensed Professional Surveyor and Mapper stake the 
limits of acquisition on each parcel in preparation for appraisals. The timing and 
method of marking the acquisition limits shall be as directed by the Project 
Manager. 

 
5.3 Right-of-Way Surveys, Alignment and Monumentation 
The Consultant shall have a licensed Professional Surveyor and Mapper conduct field 
surveys to supplement the field survey data obtained during the Roadway conceptual 
Analysis (RCA) and provided to the Consultant. All survey information shall conform to 
the most current version of the Orange County Procedures for Right-of-Way Engineering, 
and shall be recorded in a cross section field book that has 10 columns by 10 rows per 
inch on both pages supplied by the Consultant. The field book remains the property of the 
County, and must be submitted with the Final Right-of-Way Map/miscellaneous surveys 
and be Signed and Sealed.  When a data collector is used, the Consultant shall submit a 
paper copy of the raw data files and coordinate data files bound in a book, together with 
the electronic copy on a disk. All Right-of-Way computations shall be documented in a 
Right-of-Way Computation Book, which shall be submitted to the Project Manager with 
the Survey Field Notes, State Plane Coordinate file, adjusted bench run and Final Right-
of-Way Maps/miscellaneous surveys. 
 
Consultant shall have a licensed Professional Surveyor and Mapper monument the center 
line of construction at stations that are not more than 600 feet apart and at all P.C.’s, 
P.T.’s, side street intersections, and changes in direction. Stationing shall be marked in 
the field.  Similar monumentation and markings shall be provided at all side streets to 150 
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feet beyond the limits of the topographic survey or at other locations as approved by the 
Project Manager.  The centerlines of construction shall be referenced to permanent 
monumentation located outside the limits of construction at the beginning and end of 
project, all P.C.’s and P.T.’s, all changes in direction, and intermediate points such that 
referenced points are spaced not more than 600 feet apart. Horizontal control, as stated 
above shall be tied to the Florida State Plane Coordinate System, North American Datum 
of 1983/1990 Adjustment East Zone and shall be shown on the final right-of-way 
maps/miscellaneous surveys.  
 
5.4 Minimization of Compensable Impacts  
The Consultant shall coordinate with Orange County Right of Way Acquisition Section 
as early as possible in the design phase of the project to review the design corridor and 
make the necessary revisions to the design to minimize compensable impacts to private 
properties.  The Consultant shall also identify and evaluate alternatives to right-of-way 
acquisition (e.g., retaining walls instead of fill slope easements, closed drainage system 
instead of ditch systems, etc.) to determine the most cost effective way to meet the project 
needs. 

 
The Consultant shall perform the following services during this phase: 

• Meet as necessary with the Orange County Right of Way Acquisition 
Section  and property owners. 

• Perform site inspections of properties together with the Orange County 
Right of Way Acquisition Section as may be necessary to evaluate the 
potential for minimization of compensable impacts. Coordinate with the 
Orange County Right of Way Acquisition Section to identify compensable 
impacts and evaluate cost effective ways to reduce compensable impacts 
to the greatest extent possible. 

• Consult with the Orange County Right of Way Acquisition Section during 
the design process and fully address any right-of-way review comments 
provided. 

 
During this phase the Consultant and the County shall inspect affected properties in the 
field to determine the extent of compensable impacts on each parcel, and whether such 
impacts can be reduced in a cost-effective manner.  The Consultant shall at a minimum 
consider site access, onsite drainage, onsite parking, onsite utilities, including septic 
systems, and any other existing facilities impacted by the proposed improvements.  This 
effort shall include meetings with property owners to obtain their input on the 
configuration of the proposed improvements in those cases where various options exist.  
The Consultant shall modify the design, where possible, to minimize the number and 
extent of such compensable impacts, and to accommodate the property owner preferences 
where appropriate. 
 
The Consultant shall document the above-described investigations and their findings and 
recommendations.  This work should occur early in the design process and prior to 
completion of 60% plans. 

 
Consultant shall meet with all property owners where the proposed right-of-way exceeds 
the limits shown on the Right-of-Way Identification Maps prepared during Phase I. 
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5.5 Changes to Documents during Right-of-Way Acquisition 
There shall be a limiting amount in this contract to cover work required due to right-of-
way acquisition or other developments.  This work shall include, but not limited to 
changes to construction plans (beyond the normal design process as agreed to by the 
County), right-of-way maps, legal descriptions and parcel sketches.  It will also include 
staking parcels at the County’s request (in addition to the parcel staking for appraisals), 
attendance at Order of Taking Hearings , Mediations and Settlement Conferences, and 
responding to questions posed by the County from property owners and property owners’ 
representatives and experts.  This work may be required at any time during the contract at 
the request of the County.  It will be billed on an hourly basis, as approved by the Project 
Manager. The limiting amount shall include hourly rates for the consultant and all 
applicable sub-consultants including, but not limited to, surveyor, drainage engineer and 
environmental staff. 
 
5.6 Deliverables 
Work to be completed under this section shall require the following items to be delivered 
and accepted by the County: 

 
• Right-of-Way Maps (30%,60%, 90%, 100%, and Final)/miscellaneous 

surveys 
• Parcel Legal Descriptions and Sketches (Draft and Final) (If Required) 
• Right-of-Way Survey Field Books and electronic AutoCAD files. 
• Right-of-Way Computation Book (Raw Data Files, Coordinate data files, 

Benchmarks, etc.) 
• Parcels staked for appraisal  
• Updated/Modified documents during right-of-way acquisition 

 
5.7 Pay Items 
Work to be completed under this section by the Consultant shall be paid for under the 
following pay items as listed on the Activity and Fee Summary: 
 

• Right-of-Way Maps (30%, 60%, 90%, 100%, and Final)/miscellaneous 
surveys. 
• Parcel Legal Descriptions and Sketches (Draft and Final) (If Required). 
• Right-of-Way Survey Field Books and electronic AutoCAD files. 
• Right-of-Way Computation Book (Raw Data Files, Coordinate Data Files,  
       benchmarks, Etc.) 
• Parcels staked for appraisal  
• Changes to documents during right-of-way acquisition (Limiting Amount) 
• Subsurface Utility Locations  
• Boring Locations  
• Recordation of Right-of-Way Maps with the Orange County Comptroller 
Office     
      (Required, to be Recorded and paid by Consultant) 

 
6.0       Design Survey Services for Major Survey Projects 
The Consultant shall have a licensed Professional Surveyor and Mapper conduct field 
surveys as necessary to support the design of the project.  These surveys shall include, but 
not be limited to, horizontal and vertical control surveys and topographic surveys of the 



 

 49 

roadway alignment and adjacent areas and retention ponds, mitigation areas, wetland, 
jurisdictional limits, environmentally sensitive areas, flood plain compensation areas, or 
other areas where information is needed to support the design and permitting of the 
project. 
 
Controlled aerial photography or other data collection methods may be used to collect 
topographic information as approved by the Project Manager. When aerial photography is 
used the Consultant shall provide all necessary control and shall document the setting of 
targets and collection of other control information as required above. 
 
All such survey information will be recorded in a cross section field book that has 10 
columns by 10 rows per inch on both pages supplied by the Consultant. The field book 
remains the property of the County, and must be submitted with the Final Construction 
Plans, if required. When a data collector is used, the Consultant shall submit a paper copy 
of the raw data files and coordinate data files bound in a book, together with an electronic 
copy on a disk.   
 
All survey work shall meet the requirements of Chapter 472, Florida Statutes, and 
Chapter 5J-17, Florida Administrative Code, and shall provide sufficiently detailed 
information to meet the design requirements of the project. Survey data shall be sufficient 
to establish drainage basins, address localized drainage issues within and adjacent to the 
project limits, and include all areas as necessary to address project design considerations.  

 
6.1 Horizontal Control and Monumentation  
Consultant shall monument the center line of construction at each 600-foot station and at 
all P.C.’s, P.T.’s, side street intersections, and changes in direction. Stationing shall be 
marked in the field. Similar monumentation and markings shall be provided at all side 
streets to one hundred fifty (150) feet beyond the limits of the topographic survey. The 
center line of construction shall be referenced to permanent monumentation located 
outside the limits of construction at the beginning and end of project, all P.C.’s and 
P.T.’s, all changes in direction, and intermediate points such that referenced points are 
spaced not more than six hundred (600) feet apart. Horizontal control shall be tied to the 
Florida State Plane Coordinate System, North American Datum of 1983/1990 Adjustment 
East Zone and either shown graphically or in tabulation format on the Right of Way 
Maps/miscellaneous surveys and Survey Control Sheet(s).  
 
6.2 Vertical Control and Monumentation  
All vertical control shall be based on NAVD 1988 datum, and shall be established from at 
least two (2) Orange County benchmarks. Permanent benchmarks shall be set outside the 
limits of construction. The location of benchmarks shall be approximately 600 feet apart 
and coordinated with the design such that a minimum of two benchmarks are identified 
on each sheet of the construction plans. Features that may be moved/adjusted in the future 
(e.g., utility poles, fire hydrants, etc.) shall not be used for benchmarks. Preferred 
locations include, but not limited to concrete drop inlets, concrete curb inlets, concrete 
headwalls, etc. or other permanent structures as approved by the County Surveyor or 
his/her agent. 
 
6.3       Survey Control Sheet(s) 
Consultant shall prepare Survey Control Sheet(s) for inclusion in the Construction plans.  
The survey control sheet(s) shall identify and show the location and type of all horizontal 
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control points, reference points (three (3) outside of proposed right-of-way limits) and 
benchmarks.  Details shall be included as necessary to clarify the relationship of 
monumentation and project control lines. The survey control sheet(s) shall be signed and 
sealed by a Professional Surveyor and Mapper registered in the State of Florida, and shall 
conform to the requirements of Chapter 5J-17 of the Florida Administrative Code.  The 
Survey Control Sheet(s) shall also include, but not limited to the following: 

• The complete centerline alignment data, including beginning of survey 
station, all curve data, P.C.’s, P.T.’s, side street intersections, changes of 
directions, all intermediate control point stations, and end of survey station 
must be shown.  All control points must be identified as to type of material 
set and/or found at each respective point. 

• All section lines, all quarter section lines, (and all quarter-quarter section 
lines when pertinent) must be shown with the station where their 
intersection with the centerline or baseline of survey occurs, a distance 
from the nearest corner to the centerline, and bearings and distances to all 
corners.  The type of corner, found or set, shall be spelled out or identified 
by a legend.  

• Centerline data will be referenced to State Plane Coordinate System, and 
labeled on the Survey Control Sheet(s) using North American Datum of 
1983/1990 adjustment (NAD83/90) East Zone and shown on the Survey 
Control Sheet(s) either in tabular format or placed on the survey 
alignment. 

• All Centerline Control points shall have a minimum of 3 reference points 
outside the limits of construction and shall be shown on the Survey 
Control Sheet(s). 

• All Benchmarks shall be shown both in graphic and note form on the 
Survey Control Sheet(s).  

 
6.4        Vertical Data 
Vertical data shall be of sufficient accuracy to support the development of profiles and/or 
cross sections at intervals not exceeding 50 feet, including, but not limited to the main 
line roadway, side streets, drainage ways, retention ponds, etc. Check cross sections shall 
be measured at appropriate intervals, but no less than every 1000 feet. 

 
6.5 Pay Items 

• Design Survey 
• Design Survey Field Books and/or raw data files hard copies and 

electronic copies 
• Design survey Computation Book 
• Subsurface utility locations 
• Boring locations 

 
6.6 Deliverables 

 
• Design Survey 
• Design Survey Field Books and/or raw data files hard copies and 

electronic copies 
• Design Survey Computation Book 
• Subsurface utility locations 
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• Boring locations 
 
7.0 Geotechnical Services 
The Consultant shall be responsible for a complete geotechnical investigation.  All work 
performed by the Consultant shall be in general accordance with the Florida Department of 
Transportation Soils and Foundation Handbook and other applicable standards, or as otherwise 
described in this scope of services.  Any changes regarding geotechnical standards, policies and 
procedures shall be discussed on a project-by-project basis.  The Consultant shall be responsible 
for obtaining any permits needed to perform the work.  The County will assist in obtaining 
property owner permission to perform the necessary geotechnical fieldwork. 

 
7.1 Data Collection 
The Consultant shall review printed literature including topographic maps, county 
agricultural maps, aerial photographs (including historic photos), ground water resources, 
geology bulletins, potentiometric maps, pile driving records, historic construction records 
and other geotechnical related resources.  Prior to field investigations, the Consultant 
shall review U.S.G.S., S.C.S and potentiometric maps to identify areas with problematic 
soil and groundwater conditions. 

 
7.2 Roadway 
The Consultant shall be responsible for coordination of all geotechnical related fieldwork 
activities.  The Consultant shall retain all samples until Final Plans are submitted. 
 

7.2.1 A preliminary roadway exploration shall be performed before the 30% 
plans submittal.  The preliminary roadway exploration will be performed 
and results provided to assist in setting roadway grades and locating 
potential problem areas.  Boring frequency shall be one every ____ feet.  
Borings shall be of sufficient depth to determine seasonal high water 
elevation and other critical geotechnical features.  The preliminary auger 
borings shall be surveyed for use in the final design. 
 
Pavement cores shall be obtained in areas to be milled and resurfaced, and 
 specifically at the following locations: 
•  
•  
•  
 

7.2.2 The final roadway exploration shall include one auger boring every 200 
feet to a depth of 5 feet.  The borings shall be extended to 20 feet every 
600 feet along the roadway.  Boring depths shall be adjusted to 
accommodate roadway cuts and utility excavations.  Additional ______ 
borings or muck probes shall be performed in suspected muck areas to 
evaluate the extent of organic soils. 

 
Standard Penetration Test (SPT) borings shall be performed every 400 feet 
in high fill embankment areas (i.e., fill greater than about 10 feet).  SPT 
boring depths shall be to 1.5 times the fill height.  Undisturbed samples of 
compressible materials such as muck, peat, clay or silt shall be obtained 
for use in consolidation testing for settlement analysis. 
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Routine soil classification shall be performed on representative samples 
obtained from the borings.  These tests typically include grain size 
analysis, percent fines, Atterberg limits, organic content and moisture 
content.  Additional bulk samples of representative soils encountered 
along the alignment shall be collected for Limerock Bearing Ratio (LBR) 
and corrosion testing.  All laboratory testing and classification shall be 
performed in accordance with applicable AASHTO or ASTM standards. 

 
7.3 Stormwater Systems 
The Consultant shall evaluate subsurface conditions in proposed stormwater systems.  For 
stormwater ponds, two auger borings to a depth of 20 feet below the bottom of the 
proposed pond elevation shall be performed per acre of pond.  One field permeability test 
per acre of pond shall also be provided.  One auger boring to a depth of 20 feet shall be 
performed every 500 feet for exfiltration trenches and treatment swales. One field 
permeability test or Double Ring Infiltrometer (DRI) test shall be performed every 500 
feet. 
 
Two auger borings per acre shall be performed in proposed floodplain compensation 
areas and mitigation areas to a depth below the proposed lowest elevation in those areas. 
 
The Consultant shall provide an analysis of stormwater volume recovery through 
infiltration or background see page analysis as required. 
 
7.4 Structures 
SPT borings shall be performed at bridge structures to evaluate foundation alternatives.  
Borings shall be performed at end bent and intermediate bent locations.  Borings for 
intermediate bents shall be no further apart than one every ___ feet.  Borings shall be of 
sufficient depth to determine a bearing layer for pile foundations and are expected to be 
___ feet deep.  SPT borings shall be sampled on two-foot centers to 10 feet and at five-
foot centers thereafter to the termination depth. 
 
7.5 Special Geotechnical Investigations 
This shall include box culverts, signals, overhead signs and retaining walls.  A minimum 
of two SPT borings shall be performed to a depth of 30 feet at each box culvert location.  
Box culverts are anticipated at the locations listed in Section 3.3.5.1. 
 
Borings shall also be drilled to a depth of 30 feet at the mast arm pole locations listed in 
Section 3.3.5.3. 
 
SPT borings shall be performed 40 feet deep at each overhead cantilever or truss sign 
location.  Overhead signs are anticipated at the locations listed in Section 3.3.5.2. 
 
SPT borings shall be performed every 200 feet along retaining wall alignments to a depth 
equal to 2 times the wall height.  The borings shall be sampled on two-foot centers to ten 
feet and at five-foot centers thereafter to the termination depth.  Retaining walls are 
anticipated at the locations listed in Section 3.3.3 and 3.3.4. 
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7.6 Contamination Evaluation 
The Consultant shall determine the location and extent of soil and groundwater 
contamination within the project limits, and shall avoid or minimize impacts to 
contaminated areas to the extent possible. 
 

7.6.1 Contamination Screening Evaluation Report Update(CSER) 
The Contamination Screening Evaluation Report prepared during the 
Roadway Conceptual Analysis shall be updated as requested by the 
County.  The update is intended to obtain and review the most current 
information about potential contamination impact sites identified in the 
Roadway Conceptual Analysis Contamination Screening Evaluation 
Report and to identify any new sites not identified in the original report.  
The methodology to be used to update the report shall be compatible to 
that used in the Roadway Conceptual Analysis. 
 

7.6.2 Preliminary Contamination Assessment (PCA) 
The Consultant shall perform Preliminary Contamination Assessment on 
sites identified in the Contamination Screening Report as MEDIUM or 
HIGH risk for contamination impacts.  Soil and groundwater samples shall 
be obtained from those sites and tested for the presence of contaminant of 
concern as identified in the report.  Based on the Roadway Conceptual 
Analysis Contamination Screening Evaluation Report, the following sites 
shall be investigated: 
•  
•  
•  
 
The Preliminary Contamination Assessment investigations shall be 
performed in such a manner as to detect the contaminants of concern 
identified in the Contamination Screening Evaluation Report.  For 
petroleum-impacted sites, auger borings with Organic Vapor Analyzer soil 
screening shall be performed at locations where contamination is most 
likely.  A laboratory shall test soil samples with high Organic Vapor 
Analyzer readings.  Groundwater samples shall be obtained and analyzed 
for the contaminants of concern using testing protocols approved by the 
Florida Department of Environmental Protection.  If appropriate, 
geophysical methods such as Ground Penetrating Radar or Magnetometer 
surveys shall be performed to look for unknown buried fuel storage tanks 
or other buried objects of concern such as sumps, pits, etc.  All field and 
sampling activities shall conform to Florida Department of Environmental 
Protection requirements.  A Florida Department of Health approved 
laboratory shall perform all laboratory analyses.  Prior to drilling any 
borings or installing/obtaining groundwater samples, the location of 
underground utilities shall be determined and sampling locations cleared 
in accordance with local regulations. 
 
The County shall assist the Consultant in obtaining access onto private 
property as necessary to conduct the Preliminary Contamination 
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Assessments. 
 
The approximate area of potential construction contamination impacts 
shall be crosshatched on the plan view of the roadway and labeled as 
“Approximate Limits of Potential Contamination Area.”  The following 
issues shall be addressed in the plans, details and/or specifications: 
• Type of contamination. 
• Specific Contractor responsibilities (dewatering, disposal of 

contaminated soils, etc). 
• Special permitting requirements and constraints. 

 
7.7 Geotechnical Reports 
 

7.7.1 Roadway Soil Survey Report 
The Consultant shall submit a preliminary Roadway Soil Survey Report 
with the 60% plans and a final report with the 90% plans.  The preliminary 
and final Roadway Soil Survey Reports shall include the following: 
 
• Copies of U.S.C.G.S and S.C.S. maps with project limits shown. 
• A report of tests sheet (i.e. Roadway Soil Survey sheet) that 

summarizes the laboratory test results, the soil stratification (i.e., soils 
grouped into layers of similar materials) and construction 
recommendations relative to FDOT Standard Indices 500 and 505. 

• Data interpretation and analysis including a Design LBR, seasonal high 
groundwater levels for roadway base clearance, aquifer parameters for 
stormwater systems and volume recovery analysis, limits of unsuitable 
material and removal recommendations, magnitude and time rate of 
embankment settlement, calculation of factor of safety for 
embankment slope stability, and embankment construction 
recommendations. 

• Determination of seasonal high water shall consider proposed 
improvements impacting existing hydrological features, and 
identifying impacts to adjacent properties, including existing septic 
systems. 

• An Appendix that contains stratified soil boring profiles, laboratory 
test data sheets, sample embankment settlement and stability 
calculations, design LBR calculation/graphs, and other pertinent 
calculations. 

 
7.7.2 Bridge Foundation Report 

The Consultant shall submit preliminary and final Bridge Foundation 
Reports.  The preliminary Bridge Foundation Report shall include the 
following: 
 
• Copies of the U.S.G.S. and S.C.S. maps with project limits shown. 
• Summary of structure background data, U.S.G.S., S.C.S., geologic and 

potentiometric data. 
• Data interpretation and analysis including soil and rock classification, 

design groundwater level for structures, evaluation and selection of 
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foundation alternatives such as spread footings, pre-stressed concrete 
piling, steel H and pipe piles and drilled shafts. 

• Soil D50 values for scour calculations. 
• Soil and/or water corrosion data for substructure environmental 

classification. 
• An Appendix which includes SPT boring profiles, data from any 

specialized field tests, engineering analysis, notes/sample calculations, 
sheets showing ultimate bearing capacity curves versus elevation for 
piles and drilled shafts, a complete FHWA check list, pile driving 
records (if available) and any other pertinent information. 

 
The detailed analysis and basis for the selected foundation alternative shall 
include the following: 
 
• For pile and drilled shaft foundations, provide graphs of ultimate axial 

soil resistance versus tip elevations.  Scour resistance and/or downdrag 
(negative skin friction) shall be calculated, if applicable. 

• Provide the design soil profile(s), including the soil model/type of each 
layer and all soil-engineering properties required to run the FBPier 
computer program.  Review lateral analysis of the selected foundation 
for geotechnical compatibility. 

• Bearing capacity for shallow foundations (including soil bearing 
capacity, minimum footing width, and minimum embedment depth) 
shall be given. 

• The maximum driving resistance anticipated for pile foundations shall 
be estimated. 

• Settlement analysis of foundation systems shall be provided. 
 
In addition to the information included in the preliminary Bridge 
Foundation Report, the final Bridge Foundation Report shall include the 
following: 
 
• A detailed analysis of the foundation system selected in the BCR, 

including test pile lengths, scour resistance, downdrag, minimum tip 
elevation, etc. 

• Recommendations for foundation installation, or other site preparation 
soils-related construction considerations. 

• Special provisions required for construction that are not addressed in 
the FDOT Standard Specifications. 

 
7.7.3 Miscellaneous Structure Foundation Report 

The Consultant shall prepare a Miscellaneous Structure Foundation Report 
to cover traffic signal and sign supports, box culverts and walls.  The 
report shall include the following: 
 
• Copies of U.S.C.G.S. and S.C.S maps with project limits shown. 
• A summary of structure background data, U.S.G.S., S.C.S, geologic 

and potentiometric data. 
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• Data interpretation and analysis including design soil profiles(s) that 
include the soil model/type of each layer and all soil properties 
required for foundation design, lateral earth pressure coefficients, 
estimated differential and total (long term and short term) settlements, 
wing wall stability evaluation, external stability of conventional and 
retained earth wall systems, soil parameters used in analysis for 
retained earth wall systems and minimum soil reinforcement lengths 
versus wall heights, sheet pile wall analysis, and a review of the design 
for geotechnical compatibility and constructability. 

• Recommendations for foundation installation, or other site preparation 
soils related construction considerations. 

• An Appendix which includes SPT boring profiles, data from any 
specialized field tests, engineering analysis, notes/sample calculations, 
sheets showing ultimate bearing capacity curves versus elevation for 
piles and drilled shafts, and any other pertinent information. 

 
7.7.4 Updated Contamination Screening Report 
The updated Contamination Screening Report shall identify all potential 
contamination impact sites and shall rank them with their risk potential.  A 
discussion of the available information about the contamination issues at each site 
shall be provided.  Recommendations for further Preliminary Contamination 
Assessment evaluation shall be made.  The report shall follow the format outlined 
in Chapter 22 of the FDOT Preliminary Design and Environment Manual. 
 
7.7.5 Preliminary Contamination Assessment Report 
The Preliminary Contamination Assessment Report shall fully describe the 
contamination concerns at each site, and shall discuss the sampling and testing 
methodologies used and the findings.  The following information shall be 
presented in the report: 
 

• Site location map on an aerial photo background 
• Background information relative to known or suspect contamination issues 

(e.g., plume maps, groundwater flow direction maps, etc.) 
• Sampling and testing locations map 
• Sampling and testing results 
• Conclusions relative to contamination impacts affecting the project, 

including potential costs during construction 
 

7.7.6 National Pollution Discharge Elimination System (NPDES) Sampling 
and Evaluation (Limiting Amount)  

 
The consultant shall perform all groundwater sampling in accordance with Florida 
Department of Environmental Protection’s (FDEP) Standard Operating 
Procedures. The consultant shall also perform a database search for contaminated 
properties within 150 feet of the project area to determine if contaminated 
properties are adjacent to the site.  
 
The consultant will install groundwater monitoring wells at an interval of 
approximately 1000’ in the project area. The wells will be 1-inch diameter PVC, 
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screened from 0 to 10 feet below land surface, 0.006-inch slotted screen, with a 
30/45 sand pack. The wells will be left as stickups with no well vault. The 
groundwater samples will be collected at each of the installed wells for analysis 
by EPA Methods 8260 (benzene, naphthalene), 200.7 (cadmium, copper, lead, and 
zinc), 1631 (low-level mercury) and standard methods SM5310B (TOC) and 
SM3500B (hexavalent chromium) in accordance with the FDEP NPDES Generic 
Permit for the Discharge of Produced Ground Water from any non-Contaminated 
Site Activity. The laboratory analysis will be performed for all the groundwater 
samples from each well for analysis by EPA Method 1664 (TRPH), and the 
samples will be analyzed only if the TOC concentration is above 10 milligrams / 
liter (mg/L) in the respective well. 
 
The consultant will return to the site and resample the monitoring wells for field 
filtration using 1 micron filters, if deemed necessary. The consultant will sample 
the wells in accordance with FDEP Standard Operating Procedure (SOP) 001/01, 
FS 8200 Clean Sampling for Ultra Trace Metals in Surface Waters. This SOP is a 
rigorous protocol to prevent contamination of the samples. In accordance with the 
SOP, the consultant will wear Tyvek suits, and utilize teflon tubing that is pre-
cleaned using a 10% hydrochloric acid solution for 8 – 24 hours. Two people will 
sample each well using the “clean hands / dirty hands” method outlined in the 
FDEP Standard Operating Procedures.  
 
The consultant will prepare the National Pollutant Discharge Elimination System 
(NPDES) Sampling and Evaluation Report for the project.  
 
The monitoring wells will be abandoned per the directions received from the 
County. 
 

7.8 Deliverables 
• Roadway Soil Survey Report (Preliminary and Final) 
• Bridge Foundation Report (Preliminary and Final) 
• Miscellaneous Structures Foundation Report 
• Updated Contamination Screening Evaluation Report 
• Preliminary Contamination Assessment Report 
• Preliminary Groundwater Testing Report 
• Final Groundwater Testing Report 

 
7.9 Pay Items 

• Fieldwork, lab analysis and engineering 
• Roadway Soil Survey Report (Preliminary and Final) 
• Bridge Foundation Report (Preliminary and Final) 
• Miscellaneous Structures Foundations Report 
• Updated Contamination Screening Evaluation Report 
• Preliminary Contamination Assessment Report 
• Preliminary Groundwater Testing Report 
• Final Groundwater Testing Report 

 
8.0 Railroad Coordination 
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This project includes (expansion of an existing at-grade railroad crossing or (grade separated 
railroad crossing) or (a new railroad crossing) with the _____________Railroad.  The Consultant 
will be responsible for all coordination with the _____________Railroad, including preparation 
of all documentation as necessary to secure the FDOT railroad crossing permit and/or Railroad 
agreements.  The following activities may be necessary: 
 

• Confirmation of railroad criteria as may affect the project. 
• Coordinate signal interconnects with Railroad. 
• Meetings and miscellaneous coordination with the ___________Railroad and 

existing utilities within the railroad right-of-way. 
• Preparation of studies as may be necessary to support the project design (at-grade 

crossing versus grade-separated, reference Florida Administrative Code Section 
14-57). 

• FDOT permit application preparation and follow-up as necessary where 
applicable. 

• Inclusion of agreement conditions into plans, specifications and/or technical 
provisions. 

• Pipeline and/or wireline crossing agreements. 
 
Orange County shall execute permits and agreements and shall pay any fees associated therewith. 
 It is anticipated the ___________Railroad will prepare the design of all facilities to be owned by 
the Railroad. 
 

8.1 Deliverables 
• FDOT permit application. 

 
8.2 Pay Items 

• FDOT permit application. 
• Railroad coordination. 
 

9.0 Post Design Services 
 

9.1 Shop Drawing Review 
The Consultant shall provide engineering services to complete a shop drawing 
review for bridge and structural component submittals. 

 
9.2 Construction Administration 
The Consultant shall provide engineering services during the construction of the 
project as requested by the County.  The Consultant may be required to attend a 
Pre-Bid Construction Meeting and the Pre-Construction Conference. 
 
9.3 Modification of Final Construction Plans 
Consultant shall update and modify the final Construction Plans as may be 
necessary to reflect changes in proposed improvements identified after submittal 
of the 100% plans.  The consultant shall provide signed and sealed copies of the 
updated final construction plans.  Additional signed and sealed copies of the final 
construction plans, or portions thereof, shall be provided during the completion of 
the right-of-way acquisition process, as requested by the County.  Plans may 
require revisions until the completion of the right-of-way acquisition process. 
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9.4  Permit renewals and extensions 
 
Consultant will be responsible for renewals and extensions of the permits as 
requested by the County. 
 
9.5 Pay Items 

• Post Design Services 
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TABLE OF DELIVERABLES 

 
1.0 Administration 
 
Final Design Project Schedule – Paper, Digital File & pdf File   3/1/1 Copies 
Construction Time Estimate – Paper, Digital File & pdf File   3/1/1 Copies 
Workshop Review Meeting Minutes Paper, pdf file     1/1 Copies 
 
2.0 Public Involvement 
 
Public Involvement Plan – Paper, Digital File & pdf File    3/1/1 Copies 
Small Group Meeting Materials       As required 
 
3.0 Design and Plans Preparation  
 
Preliminary Drainage Calculations – Paper & Digital pdf File   3/1 Copies 
Final Drainage Calculations (Signed & Sealed& pdf File)    3/1 Copies 
Roadway Design Criteria Package (Paper & pdf File)    3/1 Copies 
Typical Section Package (Paper & pdf File)      3/1 Copies 
Pavement Design Package (paper & pdf File)     3/1 Copies 
30%, 60%, 90% & 100% Cost/Engineers Estimate – Paper    3 Copies 
Final Cost/Engineers Estimate – Paper, Digital File& pdf File)   3/1/1 Copies 
Design Notes and Computation Book      3 Copies 
Quantity Computation Book        3 Copies 
Draft Schedule of Prices and Technical and Special Provisions – 

Paper & MS Word File       3/1 Copies 
Final Schedule of Prices Technical and Special Provisions – 

Paper & MS Word File       3/1 Copies 
Electronic Bid Document Package       1 Copy 
Final Electronic Design and Topography files (ACAD 2010 & Microstation) 1 Copy 
Environmental Consideration Plans -Paper, Digital & pdf File   3/1/1 Copies 
Alum Treatment Facility Plans-Paper, Digital & pdf File      3/1/1 Copies 
Draft Bid Package – Paper, Digital file,       3/1 Copies 
Final Bid Package – Paper, Digital File, pdf File     3/1/1 Copies 
 

3.0 A - Construction Plans 
 

30% Submittal – Paper, Full and Half Sized    1/10 Copies 
60% Submittal – Paper, Full and Half Sized    4/19 Copies 
90% Submittal – Paper, Full and Half Sized    4/18 Copies 
100% Submittal – Paper, Full and Half Sized    4/18 Copies 

 
3.0 B - Final Construction Plans 

 
Hard Copy – Paper, Half Sized      25 Copies 
Hard Copy – Paper, Full Sized (Signed and Sealed)    3 Copies 
Reproducible – Mylar, Full Sized       1 Copy 
Reproducible – Mylar, Half Sized      1 Copy 
Digital Files – AutoCAD 2010, Microstation & pdf Files   1 Copy each 
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4.0 Permitting 
 
Water Management District/ACOE Permit Package    1 Copy 
Alternatives Wetland Mitigation Concepts Report (Paper & pdf File)  1/1 Copy 
FDOT Permit Application Package(s)      1 Copy 
 
N.P.D.E.S. Pollution Prevention Plan (Paper & pdf Files)    3/1 Copies 
Special Permit Documents (signed and scaled surveys).  If required  3 Copies 
Site Evaluation Report (Paper & pfd File)      1/1 Copy 
 
5.0 Right-of-Way Engineering 
 
Sample Format (with list of parcels for each)     1 Copy/Format 
Draft Sketches and Legal Descriptions      3 Copies 
Final Sketches and Legal Descriptions (Signed and Sealed)   5 Copies/Parcel  

    (Hard copy, Digital)  
Right-of-Way Survey Field Books       Original Books 
Raw Data Files – Paper & Digital File      3/1 Copies 
Right-of-Way Computation Book       3 Copies 
Parcels Staked in Field for Appraisal      1 Time/Parcel 
Minimization Of Compensable Impacts Report (Paper & pdf File)  3/1 Copies 
Updated/Modified Sketches and Legal Descriptions    3 Copies 
 

5.0 A - Preliminary Right-of-Way Maps 
 

30% Submittal – Paper, Full and Half Sized    1/6 Copies 
60% Submittal – Paper, Full and Half Sized    1/6 Copies 
90% Submittal – Paper, Full and Half Sized    1/6  Copies 
100% Submittal – Paper, Full and Half Sized    1/6  Copies 

 
5.0 B - Final Right-of-Way Maps 

 
Hard Copy – Paper, Half Sized      5 Copies 
Hard Copy – Paper, Full Sized (Signed and Sealed)    3 Copies 
Reproducible – Mylar, Half Sized      1 Copy 
Reproducible – Mylar, Full Sized       1 Copy 
Digital Files – AutoCAD 2010 & pdf Files     1 Copy each 
 

5.0 - Updated/Modified Right-of-Way Maps (Each Modification Cycle) 
 
Hard Copy – Paper, Half Sized       5 Copies 
Hard Copy – Paper, Full Sized (Signed & Sealed)     5 Copies 
Reproducible – Mylar, Full Sized        1 Copy 
 
6.0 Design Survey Services 
 
Design Survey Field Books         
Raw Data Files – Paper & Digital File      1/1 Copy 
Design Survey Computation Book       1 Copy 
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7.0 Geotechnical Services 
 
Final Preliminary Roadway Soil Survey Report (including ponds  
and swales)          3 Copies 
Roadway Soil Survey Report (including ponds and swales)(S & S) 
& pdf File          3/1 Copies 
Miscellaneous Structure Foundation Report (Paper & pdf File)   3/1 Copies 
Updates Contamination Screening Report (Paper & pdf File)   3/1 Copies 
Preliminary Contamination Assessment Report (Paper & pdf File)  3/1 Copies 
Box Culvert Report (If Required) (Signed & Sealed & pdf File)   3/1 Copies 
Mast Arm Signal Pole Report (Signed & Sealed & pdf File)   3/1 Copies 
Retaining Walls Report (Signed & Sealed & pdf File)    3/1 Copies 
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C O N T R A C T 
 

#Y16-900 
 
THIS CONTRACT made and entered into this ______ day of ___________ , 20___, by 
and between the: 
 

BOARD OF COUNTY COMMISSIONERS 
201 S. ROSALIND AVENUE 

ORLANDO, ORANGE COUNTY, FLORIDA 
 
a political subdivision of the State of Florida, hereinafter referred to as the COUNTY, 
and: 
 

>________________________________________ 
>_______________________________________ 

>________________________________________ 
FEDERAL I.D. #>__________________________ 

 
hereinafter referred to as the CONSULTANT. 
 

RECITALS 
 
WHEREAS, the COUNTY desires to retain the services of the CONSULTANT to 
provide continuing engineering services, to be issued as Task Authorizations under 
individual Purchase Orders; and; 
 
NOW, THEREFORE, in consideration of the mutual covenants and agreements 
hereinafter contained, upon the terms and conditions hereinafter set forth, and the 
CONSULTANT is desirous of obtaining such employment and of performing such 
services upon said terms and conditions; it is agreed by and between the parties hereto 
as follows: 
 
 

I 
SCOPE OF SERVICES 

 
The CONSULTANT shall, diligently and timely, perform professional engineering 
services as described in Exhibit A - Scope of Professional Services, entitled, 
“CONTINUING PROFESSIONAL ENGINEERING DESIGN SERVICES " which is 
attached hereto and made a part hereof by reference.  As the COUNTY generates 
individual projects, a detailed scope of work will be prepared for each project and 
furnished to the CONSULTANT.  Upon receipt of the scope of services, the 
CONSULTANT will submit a cost Proposal to the COUNTY with the following: 
 

a.  Position classification, total hours, hourly rate and extended total amount. 
b. Subcontracted services including information in “a” above 
c. Performance period for the services 
d. Out-of-pocket expenses 

 
Proposal shall be submitted within fifteen (15) days after receipt of written request for 
proposal. 



 

2 

CONSULTANTS COMPETITIVE NEGOTIATION ACT 
 
This Contract is a continuing Contract as defined in Section 287.055 (2) (g), Florida 
Statutes. Task Authorizations to be performed by the CONSULTANT under this 
Contract shall be approved and authorized by the COUNTY in writing by issuance of  
County approved Purchase Orders, pursuant to the CONSULTANT'S Proposal and fee, 
whether or not modified by negotiation.  The CONSULTANT’S authority to proceed with 
the specified scope of work will be either the County approved Purchase Orders or a 
County issued written Notice to Proceed to be determined by the County Project 
Manager. 

II 
PAYMENT 

 
The COUNTY will pay to the CONSULTANT for duly authorized services performed by 
the CONSULTANT and accepted by the County as follows: 
 
A. FEES: For services performed under Article I, a firm fixed fee (lump sum) will be 

agreed upon prior to commencement of services; or, if a firm fixed fee cannot be 
determined, a not-to-exceed maximum dollar amount will be agreed upon; 
however, in either case, the fee shall be calculated in accordance with the hourly 
rate schedule identified as Exhibit B, which is attached and made a part of this 
Contract. 

 
B. PAYMENT: The COUNTY shall pay the CONSULTANT in accordance with the 

Florida Local Government Prompt Payment Act, Chapter 218, Florida Statutes. 
 
Payment will be due and payable monthly in proportion to the percentage of work 
approved and accepted by the COUNTY.  All invoices shall be prepared in the 
format prescribed by the COUNTY.  When an invoice includes charges from a 
subconsultant, the subconsultant’s invoice/backup shall accompany the 
CONSULTANT’S invoice.  A separate Pay Item Breakdown sheet for the 
CONSULTANT and each subconsultant shall accompany each invoice.  The 
CONSULTANT’S Pay Item Breakdown sheet shall include, in aggregate, the 
CONSULTANT’S and subconsultant’s pay items.  All requests for payment must 
be accompanied by a narrative description of the scope of services from Exhibit 
A performed by the CONSULTANT and subconsultants during the period 
covered by the invoice.  The narrative shall also describe the work to be 
performed during the next billing period 

 
C. PAYMENT IN EVENT OF TERMINATION BY COUNTY: In the event this 

Contract is terminated or canceled prior to completion of any project in progress, 
payment shall be made in accordance with the provisions of Article IX. 

 
D. CHANGES WITHIN SCOPE; ALLOWANCE OF ADDITIONAL 

COMPENSATION: If instructed to do so by the COUNTY, the CONSULTANT 
shall change or revise work that has been performed, and if such work is not 
required as a result of error, omission or negligence of the CONSULTANT, the 
CONSULTANT may be entitled to additional compensation.  In all disputes 
arising over the right to additional compensation, 
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the COUNTY shall be the party to determine whether substantial acceptable 
work has been done on documents such that changes, revisions or preparation 
of additional documents will result in additional compensation to the 
CONSULTANT.  The additional compensation shall be computed by the 
CONSULTANT on a revised fee quotation Proposal that must be submitted to 
the COUNTY for prior approval.  The fee shall be agreed upon before 
commencement of any additional work and shall be incorporated by Change 
Order to the corresponding Purchase Order issued against this Contract. 

 
E. SUBCONSULTANTS: The CONSULTANT shall, upon requiring the services 

of various sub-consultants, be responsible for the integration of all sub-
consultants' work into the documents and for all payments to such sub-
consultants out of the lump sum fee agreed to.  Services rendered by the 
CONSULTANT in connection with the coordination of any such sub-consultants 
or other personnel services shall be considered within the scope of the basic 
contract and no additional fee will be due the CONSULTANT for such work. 

 
F. TRAVEL AND PER DIEM:     Travel and per diem charges shall not exceed the 

limits as set forth in Section 112.061 Florida Statutes, as set forth in Exhibit C, 
which is attached to this Contract. 

 
G. COMPENSATION:     The CONSULTANT’S compensation shall be established 

and authorized for each Task Authorization on the basis of the CONSULTANT’S 
personnel hourly billable rates and related allowable costs as set forth in the 
basic Contract.  The CONSULTANT’S personnel hourly billable rates and 
multiplier shall remain in effect and unchanged during the duration of the 
Contract and any extensions thereto, except as provided by Article II, paragraph 
I, Price Adjustment.  Compensation for any authorized cost that is not set forth in 
the basic Contract shall be negotiated prior to issuance of the Task Authorization 
and shall be supported by the appropriate cost and pricing data. 
 

H. MULTIPLIERS: The following multipliers are applicable to this contract and 
shall remain in effect and unchanged for the duration of the contract, including 
any extensions thereto: 

 
  1. Prime Consultant  Multiplier 
   >    > 
 
  2. Sub-Consultants  Multiplier 

>    > 
>    > 
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I. PRICE ADJUSTMENT: 
 

Written request for a price adjustment may be made only under the following 
conditions: 
 

i. If a project specific contract’s performance period exceeds three 
years a price adjustment may be requested not more than 60 days 
after the end of the three year period and for each annual period 
thereafter or for the remaining period of the contract if less than 
one year. 

 
ii. For continuing contracts with a performance period that exceeds 

three years, an adjustment may be requested not more than 60 
days after the end of three years. 

 
 iii Retroactive requests for price adjustments will not be considered. 

 
The provisions of this clause shall not apply to contracts with fees based 
on ranges.  Retroactive requests for price adjustments will not be 
considered. 
 
Any request for a price adjustment will be subject to negotiation and must be 
approved by the Manager, Procurement Division.  Any request for such increase 
shall be supported by adequate justification to include Consumer Price Index 
(CPI) documentation.   
 
The CPI documentation shall be based on the All Items, CPI-U, U.S. City 
Average, not seasonally adjusted index. 
 
The prevailing CPI in the month when the contract was executed by the County 
shall be the base period from which changes in the CPI will be measured for the 
initial request for a price adjustment. Any subsequent requests for a price 
adjustment shall be based on the CPI prevailing in the month when an 
amendment affecting a previous price adjustment was executed by the County.  
The maximum allowable increase shall not exceed the percent change in the CPI 
from the base period (either the month when the contract was executed by the 
County or the month when an amendment effecting a price adjustment was 
executed by the County) to the CPI prevailing at time of request for a price 
adjustment and in no case shall it exceed 4%.  Any price adjustment shall only 
be effective upon the execution of a written amendment to the contract executed 
by both parties. 
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III 
DESIGN WITHIN FUNDING LIMITATIONS 

 
The following provisions are applicable to contracts for design services: 
 
A. The CONSULTANT shall accomplish the design services under this Contract, 

when applicable, so as to permit the award of a contract (using standard Orange 
County procedures for the construction of the facilities) at a price that does not 
exceed the estimated construction contract price as set forth in paragraph (c) 
below.  When bids or Proposals for the construction contract are received that 
exceed the estimated price, the CONSULTANT shall perform such redesign and 
other services as are necessary to permit contract award within the funding 
limitation.  These additional services shall be performed at no increase in the 
price of this Contract.  However, the CONSULTANT shall not be required to 
perform such additional services at no cost to the COUNTY, if the unfavorable 
bids or Proposals results from conditions beyond the CONSULTANT'S 
reasonable control. The COUNTY shall exercise reasonable commercial 
judgment in making the controlling determination as to whether such conditions 
are within the reasonable control of the CONSULTANT. 

 
B. The CONSULTANT will promptly advise the COUNTY if it finds that the project 

being designed will exceed or is likely to exceed the funding limitations and it is 
unable to design a usable facility within these limitations.  Upon receipt of such 
information, the COUNTY will review the CONSULTANT'S revised estimate of 
construction cost.  The COUNTY may, if it determines that the estimated 
construction contract price set forth in this Contract is so low that award of a 
construction contract not in excess of such estimate is improbable, authorize a 
change in scope or materials as required to reduce the estimated construction 
cost to an amount within the estimated construction contract price set forth in 
paragraph (c) below, or the COUNTY may adjust such estimated construction 
contract price via amendment to this Contract.  When bids or Proposals are not 
solicited or are unreasonably delayed, the COUNTY shall prepare an estimate of 
constructing the design submitted and such estimate shall be used in lieu of bids 
or Proposals to determine compliance with the funding limitation. 

 
C. The estimated construction cost for any project under this contract shall not 

exceed $2,000,000.  Each Task Authorization shall specifically indicate the 
project’s estimated construction cost.   Task Authorizations issued for study 
activities may not exceed $200,000. 

 
D. The CONSULTANT and its subsidiaries or affiliates who designed the project 

shall be ineligible for the award of the construction contract for that project. 
 
 

IV 
RESPONSIBILITY OF THE CONSULTANT 

 
A. The CONSULTANT shall be responsible for the professional quality, technical 

accuracy, and the coordination of all designs, drawings, specifications, and other 
services furnished by the CONSULTANT under this contract. 
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The CONSULTANT shall, without additional compensation, correct or revise any 
errors or deficiencies in its designs, drawings, specifications, and other services. 

 
B. The Project Manager and the Project Engineer may be two separate individuals 

or the same individual.  The Project Manager and the Project Engineer must be 
currently employed by the Prime Consultant and professional engineers 
registered in the State of Florida. 

 
C. Substitution of the Project Manager, Project Engineer or Other Key Personnel: 

The CONSULTANT shall not substitute any key personnel without the prior 
written approval of the Manager of the Procurement Division.  Any such requests 
shall be supported by comprehensive documentation outlining the reason(s) for 
the proposed substitution to include the specific qualifications of the proposed 
substitute.  Approval of the request shall be at the discretion of the COUNTY.  
Further, the COUNTY, in lieu of approving a substitution, may initiate other 
actions under the contract, including termination. 

 
D. Neither the County's review, approval or acceptance of, nor payment for, the 

services required under this contract shall be construed to operate as a waiver of 
any rights under this contract or of any cause of action arising out of the 
performance of this contract, and the CONSULTANT shall be and remain liable 
to the COUNTY in accordance with applicable law for all damages to the 
COUNTY caused by the CONSULTANT'S negligent performance of any of the 
services furnished under this contract. 

 
E. The rights and remedies of the COUNTY provided for under this contract are in 

addition to any other rights and remedies provided by law. 
 
F. If the CONSULTANT is comprised of more than one legal entity, each such 

entity shall be jointly and severally liable hereunder. 
 
G. For contracts requiring design services, the CONSULTANT shall comply with the 

following requirements: 
 
1. Concurrent with the submission of the 100% design submittal to the user 

division, the CONSULTANT shall submit a complete breakdown of the 
subcontracting opportunities for the project based on traditional industry 
practices and their expertise to the Business Development Division, 400 
E. South St., Orlando, FL  32801.  This information will identify 
subcontracting elements such as electrical, trucking, sodding, surveying, 
etc. with the estimated percentage of the total project represented by each 
subcontracting element. 

 

2. Upon submission of the 100% submittals to the user department, the 
CONSULTANT shall provide to the Business Development Division an 
estimate of the percentage of work to be performed under each standard 
CSI division heading, the total of which shall in all cases equal 100%. 
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 H. The CONSULTANT shall maintain an adequate and competent staff of 
professionally qualified persons during the term of this Contract for the purpose 
of rendering the required services hereunder. The CONSULTANT shall not 
sublet, assign or transfer any services under this agreement without the written 
consent of the COUNTY. 

 

I. The COUNTY may require in writing that the CONSULTANT remove from the 
Work any of the CONSULTANT’S personnel that the COUNTY determines to be 
incompetent, careless or otherwise objectionable.  No claims for an increase in 
Contract Amount or Contract Time based on the COUNTY’S use of this provision 
will be valid.  CONSULTANT shall indemnify and hold the County harmless from 
and against any claim by CONSULTANT’S personnel on account of the use of 
this provision.  

 

J. All final plans and documents prepared by the CONSULTANT must bear the 
endorsement of a person in the full employ of the CONSULTANT and currently 
registered as a professional in the State of Florida. 

 
V 

COUNTY'S RIGHTS AND RESPONSIBILITIES 
 
The COUNTY shall: 
 
A. Furnish the CONSULTANT with existing data, plans, profiles, and other 

information necessary or useful in connection with the planning of the program 
that is available in the COUNTY'S files, all of which shall be and remain the 
property of the COUNTY and shall be returned to the COUNTY upon completion 
of the services to be performed by the CONSULTANT, 

 
B. Make COUNTY personnel available on a time-permitting basis, where required 

and necessary to assist the CONSULTANT.  The availability and necessity of 
said personnel to assist the CONSULTANT shall be determined solely within the 
discretion of the COUNTY, 

 
C. Be entitled, upon request and without additional cost, to any documents as 

requested by the COUNTY for any project on which the CONSULTANT is 
working. 

 
VI 

COUNTY'S 'DESIGNATED' REPRESENTATIVE 
 
It is understood and agreed that the COUNTY designates the County Administrator or 
their designated representative, in writing, to represent the COUNTY in all technical 
matters pertaining to and arising from the work and performance of this Contract.  The 
County Administrator or designated representative shall have the following 
responsibilities: 
 
A. Examination of all reports, sketches, drawings, estimates, Proposals, and other 

documents presented by the CONSULTANT and rendering, in writing, decisions 
indicating the COUNTY'S approval or disapproval within a reasonable time so as 
not to materially delay the work of the CONSULTANT. 
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B. Transmission of instructions, receipt of information, and interpretation and 
definition of COUNTY policies and decisions with respect to design, materials 
and other matters pertinent to the work covered by this Contract. 

 

C. Giving prompt written notice to the CONSULTANT whenever the COUNTY 
observes, or otherwise becomes aware of, any defects or changes necessary in 
a project. 

 

VII 
CONTRACT TYPE 

 

This is an indefinite quantity contract for the goods and/or services specified in Exhibit A 
– Scope of Professional Services.  The quantities of goods and/or services specified 
are unknown.  Delivery or performance shall be only as authorized by task 
authorizations in accordance with the terms of this contract.  The CONSULTANT shall 
furnish the goods and/or services to the COUNTY, when and if ordered.  The COUNTY 
shall order at least $35,000.00 in fees during the initial contract performance period.  
The COUNTY may issue orders requiring delivery to multiple destinations or 
performance at multiple locations. 

 
 

VIII 
TERM OF CONTRACT 

 
The term of this contract shall be for three (3) years from date of execution; however, by 
mutual consent, the contract may be extended for two additional one year terms, not to 
exceed a total of five (5) years. 
 
Any Purchase Orders for Task Authorizations issued during the effective period of this 
contract and not completed within that period, shall be completed by the CONSULTANT 
within the time specified in the order.  The contract shall govern the CONSULTANT'S and 
the COUNTY'S rights and obligations with respect to that order to the same extent as if the 
order were completed during the contract's effective period. 

 
 
 

IX 
TERMINATION OF CONTRACT 

 
 

A. TERMINATION FOR DEFAULT: 
 

The COUNTY may, by written notice to the CONSULTANT, terminate this contract 
for default in whole or in part (task authorizations, if applicable) if the CONSULTANT 
fails to: 
 
1. provide products or services that comply with the specifications herein or fails to 

meet the County’s performance standards 
 

2. deliver the supplies or to perform the services within the time specified in this 
contract or any extension. 

 
3. make progress so as to endanger performance of this contract 
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4. perform any of the other provisions of this contract. 
 

Prior to termination for default, the COUNTY will provide adequate written notice to 
the CONSULTANT through the Manager, Procurement Division, affording him/her 
the opportunity to cure the deficiencies or to submit a specific plan to resolve the 
deficiencies within ten (10) days (or the period specified in the notice) after receipt of 
the notice.  Failure to adequately cure the deficiency shall result in termination 
action. 
 
Such termination may also result in suspension or debarment of the CONSULTANT 
in accordance with the County’s Procurement Ordinance.  The CONSULTANT shall 
be liable for any damage to the COUNTY resulting from the CONSULTANT’S 
default of the contract. This liability includes any increased costs incurred by the 
COUNTY in completing contract performance. 
 
In the event of termination by the COUNTY for any cause, the CONSULTANT will 
have, in no event, any claim against the COUNTY for lost profits or compensation 
for lost opportunities.  After a receipt of a Termination Notice and except as 
otherwise directed by the COUNTY the CONSULTANT shall: 

 
1. Stop work on the date and to the extent specified. 
 
2. Terminate and settle all orders and subcontracts relating to the 

performance of The terminated work 
 
3. Transfer all work in process, completed work, and other materials related 

to the terminated work as directed by the COUNTY. 
 
4. Continue and complete all parts of that work that have not been 

terminated. 
 

If the CONSULTANT’S failure to perform the contract arises from causes beyond 
the control and without the fault or negligence of the CONSULTANT, the contract 
shall not be terminated for default. Examples of such causes include (1) acts of God 
or the public enemy, (2) acts of a government in its sovereign capacity, (3) fires, (4) 
floods, (5) epidemics, (6) strikes and (7) unusually severe weather. 

 
B. TERMINATION FOR CONVENIENCE: 

 
 The COUNTY, by written notice, may terminate this contract, in whole or in part, 

when it is in the COUNTY’S interest.  If this contract is terminated, the COUNTY 
shall be liable only for goods or services delivered and accepted.  The COUNTY 
Notice of Termination shall provide the contractor thirty (30) days prior notice before 
it becomes effective.    

 
 A termination for convenience may apply to individual purchase/delivery orders or to 

the contract in its entirety. 
 

 C. PAYMENT 
 

If a Task Authorization or Purchase Order is terminated for the convenience of the 
COUNTY, a settlement will be negotiated.  This settlement shall not exceed the total 
amount due for services rendered and accepted by the COUNTY in accordance with 
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the payment terms of the Contract.  If the Contract is terminated for convenience in 
its entirety, the CONSULTANT shall be paid an amount not in excess of all services 
rendered and accepted under the various orders issued against the Contract.   
 
However, if the termination is for cause, no amount shall be allowed for anticipated 
profit on unperformed services or other work, and the payment may be adjusted to 
take into account any additional costs to be incurred by the COUNTY due to such 
default. 

 
D. TERMINATION NOTICE 

 
The Manager, Procurement Division, shall issue any and all notices involving 
termination of this contract. 

 
 

X 
INDEMNITY/INSURANCE AND SAFETY REQUIREMENTS 

 
Consultant agrees to maintain on a primary basis and at its sole expense, at all times 
throughout the duration of this contract the following types of insurance coverage with 
limits and on forms (including endorsements) as described herein.  These requirements, 
as well as the County’s review or acceptance of insurance maintained by Consultant is 
not intended to and shall not in any manner limit or qualify the liabilities assumed by 
Consultant under this contract.   Consultant is required to maintain any coverage 
required by federal and state workers’ compensation or financial responsibility laws 
including but not limited to Chapter 324 and 440, Florida Statutes, as may be amended 
from time to time. 
 
 
The Consultant shall require and ensure that each of its sub-consultants providing 
services hereunder (if any) procures and maintains until the completion of their 
respective services, insurance of the types and to the limits specified herein.   
 
Insurance carriers providing coverage required herein must be licensed to conduct 
business in the State of Florida and must possess a current A.M. Best’s Financial 
Strength Rating of A- Class VIII or better. 
(Note: State licenses can be checked via www.floir.com/companysearch/ and A.M. Best 
Ratings are available at www.ambest.com)  
 
Required Coverage: 
 

  Commercial General Liability - The Consultant shall maintain coverage issued on 
the most recent version of the ISO form as filed for use in Florida or its 
equivalent, with a limit of liability of not less than $1,000,000 per occurrence.  
Consultant further agrees coverage shall not contain any endorsement(s) 
excluding or limiting Product/Completed Operations, Contractual Liability, or 
Separation of Insureds. The General Aggregate limit shall either apply separately 
to this contract or shall be at least twice the required occurrence limit. 
 

http://www.floir.com/companysearch/
http://www.ambest.com/
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Required Endorsements:   
      Additional Insured- CG 20 26 or CG 20 10/CG 20 37 or their equivalents. 

Note: CG 20 10 must be accompanied by CG 20 37 to include 
products/completed operations 

    Waiver of Transfer of Rights of Recovery- CG 24 04 or its equivalent. 
Note: If blanket endorsements are being submitted please include the entire 
endorsement and the applicable policy number.  

 
  Business Automobile Liability - The Consultant shall maintain coverage for all 

owned; non-owned and hired vehicles issued on the most recent version of the 
ISO form as filed for use in Florida or its equivalent, with limits of not less than 
$500,000 (five hundred thousand dollars) per accident.  In the event the 
Consultant does not own automobiles the Consultant shall maintain coverage for 
hired and non-owned auto liability, which may be satisfied by way of 
endorsement to the Commercial General Liability policy or separate Business 
Auto Liability policy. 

 
Required Endorsements: 

    MCS-90- for operations governed by the Sections 29 & 30 of the Motor 
Carrier Act of 1980 

 
  Workers' Compensation - The Consultant shall maintain coverage for its 

employees with statutory workers' compensation limits, and no less than 
$100,000 each incident of bodily injury or disease for Employers' Liability. 
Elective exemptions as defined in Florida Statute 440 will be considered on a 
case-by-case basis. Any Consultant using an employee leasing company shall 
complete the Leased Employee Affidavit.   
 
Required Endorsements:  

   Waiver of Subrogation- WC 00 03 13 or its equivalent 
 

   Professional Liability- with a limit of not less than $1,000,000 per occurrence/claim 
 
When a self-insured retention or deductible exceeds $100,000 the COUNTY reserves 
the right to request a copy of Consultant most recent annual report or audited financial 
statement.  For policies written on a “Claims-Made” basis the Consultant agrees to 
maintain a retroactive date prior to or equal to the effective date of this contract.  In the 
event the policy is canceled, non-renewed, switched to occurrence form, or any other 
event which triggers the right to purchase a Supplemental Extended Reporting Period 
(SERP) during the life of this contract the Consultant agrees to purchase the SERP 
with a minimum reporting period of not less than two years.  Purchase of the SERP 
shall not relieve the Consultant of the obligation to provide replacement coverage. 
 
By entering into this contract Consultant agrees to provide a waiver of 
subrogation or a waiver of transfer of rights of recovery, in favor of the County for 
the workers’ compensation and general liability policies as required herein.  When 
required by the insurer or should a policy condition not permit the Consultant to 
enter into a pre-loss agreement to waive subrogation without an endorsement, 
then Consultant agrees to notify the insurer and request the policy be endorsed 
with a Waiver of Subrogation or a Waiver of Transfer of Rights of Recovery 
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Against Others endorsement.  
 
Prior to execution and commencement of any operations/services provided under this 
contract the Consultant shall provide the COUNTY with current certificates of 
insurance evidencing all required coverage.  In addition to the certificate(s) of 
insurance the Consultant shall also provide endorsements for each policy as specified 
above.   All specific policy endorsements shall be in the name of the Orange County 
Board of County Commissioners. 
  
For continuing service contracts renewal certificates shall be submitted immediately 
upon request by either the COUNTY or the COUNTY’s contracted certificate 
compliance management firm.  The certificates shall clearly indicate that the 
Consultant has obtained insurance of the type, amount and classification as required 
for strict compliance with this insurance section.  Consultant shall notify the COUNTY 
not less than thirty (30) business days (ten business days for non-payment of 
premium) of any material change in or cancellation/non-renewal of insurance 
coverage. The Consultant shall provide evidence of replacement coverage to maintain 
compliance with the aforementioned insurance requirements to the COUNTY or its 
certificate management representative five (5) business days prior to the effective date 
of the replacement policy (ies).  
 
The certificate holder shall read: 
 
Orange County Board of County Commissioners 
c/o Procurement Division 
400 E. South Street 
Orlando, Florida 32801 
 
 
INDEMNIFICATION- CONSULTANTS: 
 
To the fullest extent permitted by law, the Consultant shall defend, indemnify, and hold 
harmless the COUNTY, its officials, agents, and employees from and against any and 
all claims, suits, judgments, demands, liabilities, damages, cost and expenses (including 
attorney's fees) of any kind or nature whatsoever arising directly or indirectly out of or 
caused in whole or in part by any act or omission of the Consultant or its sub-
consultants (if any), anyone directly or indirectly employed by them, or anyone for whose 
acts any of them may be liable; excepting  those acts or omissions arising out of the sole 
negligence of the COUNTY. 
 
SAFETY AND PROTECTION OF PROPERTY (for services provided on the 
premises of Orange County) 
 
The Consultant shall at all times: 
 Initiate, maintain and supervise all safety precautions and programs in connection 

with its services or performance of its operations under this contract. 
 

 Take all reasonable precautions to prevent injury to employees, including County 
employees and all other persons affected by their operations. 
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 Take all reasonable precautions to prevent damage or loss to property of Orange 

County, or of other vendors, consultants or agencies and shall be held 
responsible for replacing or repairing any such loss or damage. 

 
 Comply with all ordinances, rules, regulations, standards and lawful orders from 

authority bearing on the safety of persons or property or their protection from 
damage, injury or loss. This includes but is not limited to: 

 
o Occupational Safety and Health Act (OSHA) 
o National Institute for Occupational Safety & Health (NIOSH) 
o National Fire Protection Association (NFPA) 
o American Society of Heating, Refrigeration & Air-Conditioning Engineers 

(ASHRAE) 
 The Consultant must also comply with the guidelines set forth in the Orange 

County Safety & Health Manual.  The manual can be accessed online at the 
address listed below: 

 
http://www.orangecountyfl.net/VendorServices/OrangeCountySafetyandH
ealthManual.aspx 
 

  
XI 

TRUTH IN NEGOTIATION AND MAINTENANCE AND EXAMINATION OF RECORDS 
 

 A. The Consultant hereby represents, covenants and warrants that wage rates and 
other factual unit costs supporting the compensation provided for in this Contract 
are accurate, complete and current as of the date of contracting.  It is further 
agreed that the Contract price shall be adjusted to exclude any amounts where the 
County determines the Contract price was increased due to inaccurate, incomplete 
or non-current wage rates and other factual unit costs.   

 
B. The Consultant shall keep adequate records and supporting documents 

applicable to this Contract.  Said records and documentation shall be retained by 
the Consultant for a minimum of five (5) years from the date of final payment on 
this contract.   If any litigation, claim or audit is commenced prior to the expiration 
of the five (5) year period, the records shall be maintained until all litigation, 
claims or audit findings involving the records have been resolved. 

 
C. If applicable, time records and cost data shall be maintained in accordance with 

generally accepted accounting principles.  This includes full disclosure of all 
transactions associated with the contract.  Also, if applicable, all financial 
information and data necessary to determine overhead rates in accordance with 
Federal and State regulatory agencies and the contract shall be maintained. 

 
D. Consultant’s “records and supporting documents” as referred to in this Contract 

shall include any and all information, materials and data of every kind and 
character, including without limitation, records, books, papers, documents, 
subscriptions, recordings, agreements, purchase orders, invoices, leases, 
contracts, commitments, arrangements, notes, daily diaries, superintendent 

http://www.orangecountyfl.net/VendorServices/OrangeCountySafetyandHealthManual.aspx
http://www.orangecountyfl.net/VendorServices/OrangeCountySafetyandHealthManual.aspx
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reports, drawings, receipts, vouchers and memoranda, and any and all other 
agreements, sources of information and matters that may in the County’s 
judgment have any bearing on or pertain to any matters, rights, duties or 
obligations under or covered by any Contract document.   

 
Such records and documents shall include (hard copy, as well as computer 
readable data, written policies and procedures; time sheets; payroll registers; 
cancelled checks; subcontract files (including proposals of successful and 
unsuccessful bidders, bid recaps, etc.); original estimates; estimating 
worksheets; correspondence; change order files (including pricing data used to 
price change proposals and documentation covering negotiated settlements); 
back-charge logs and supporting documentation; general ledger entries detailing 
cash and trade discounts earned, insurance rebates and dividends; and any 
other Consultant records which may have a bearing on matters of interest to the 
County in connection with the Consultant’s dealings with the County (all 
foregoing hereinafter referred to as “records and supporting documents”) to the 
extent necessary to adequately permit evaluation and verification of:  

 
1) Consultant compliance with contract requirements; or  
2) Compliance with provisions for pricing change orders; or 
3) Compliance with provisions for pricing invoices; or Compliance with 

provisions regarding pricing of claims submitted by the Consultant or his 
payees; or  

4) Compliance with the County’s business ethics; or 
5) Compliance with applicable state statutes and County Ordinances and 

regulations.   
 
E. Records and documents subject to audit shall also include those records and 

documents necessary to evaluate and verify direct and indirect costs, (including 
overhead allocations) as they may apply to costs associated with this Contract.  
In those situations where Consultant’s records have been generated from 
computerized data (whether mainframe, mini-computer, or PC based computer 
systems), Consultant agrees to provide the County’s representatives with 
extracts of data files in computer readable format on data disks or suitable 
alternative computer exchange formats. 

 

F.   The County and its authorized agents shall have the right to audit, inspect and 
copy records and documentation as often as the County deems necessary 
throughout the term of this contract and for a period of five (5) years after final 
payment.  Such activity shall be conducted during normal business working 
hours.  The County, or any of its duly authorized representatives, shall have 
access within forty-eight (48) hours to such books, records, documents, and 
other evidence for inspection, audit and copying. 

 

G. The County, during the period of time defined by the preceding paragraph, shall 
have the right to obtain a copy of and otherwise inspect any audit made at the 
direction of the Consultant as concerns the aforesaid records and 
documentation. 

 

H. Records and documentation shall be made accessible at the Consultant’s local 
place of business.  If the records are unavailable locally, it shall be the 
Consultant’s responsibility to insure that all required records are provided at the 
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Consultant’s expense including payment of travel and maintenance costs 
incurred by the County’s authorized representatives or designees in accessing 
records maintained out of the county.  The direct costs of copying records, 
excluding any overhead cost, shall be at the County’s expense. 

 
I. Consultant shall require all payees (examples of payees include sub Consultants, 

insurance agents, material suppliers, etc.) to comply with the provisions of this 
article by including the requirements hereof in a written contract agreement 
between Consultant and payee.  Such requirements include a flow-down right of 
audit provisions in contracts with payees, which shall also apply to Sub 
Consultants and Sub-sub Consultants, material suppliers, etc. 

 
 Consultant shall cooperate fully and shall cause all aforementioned parties and all 

of Consultant’s sub Consultants (including those entering into lump sum 
subcontracts and lump sum major material purchase orders) to cooperate fully in 
furnishing or in making available to the County from time to time whenever 
requested in an expeditious manner any and all such records, documents, 
information, materials and data. 

 
J. The County’s authorized representatives or designees shall have reasonable 

access to the Consultant’s facilities, shall be allowed to interview all current or 
former employees to discuss matters pertinent to the performance of this 
Contract and shall have adequate and appropriate work space, in order to 
conduct audits in compliance with this article. 

 
K.  Even after a change order proposal has been approved, Consultant agrees that 

if the County later determines the cost and pricing data submitted was 
inaccurate, incomplete, not current or not in compliance with the terms of the 
Contract regarding pricing of change orders, then an appropriate contract price 
reduction will be made.  Such post-approval contract price adjustment will apply 
to all levels of Consultants and/or sub Consultants and to all types of change 
order proposals specifically including lump sum change orders, unit price change 
orders, and cost-plus change orders. 

 
L.  If an audit inspection or examination by the County, or its designee, in 

accordance with this article discloses overpricing or overcharges (of any nature) 
by the Consultant to the County in excess of one-half of one percent (.5%) of the 
total contract billings, the reasonable actual cost of the County’s audit shall be 
reimbursed to the County by the Consultant.  Any adjustments and /or 
payments that must be made as a result of any such audit or inspection of the 
Consultant’s invoices and/or records and supporting documents shall be made 
within a reasonable amount of time (not to exceed 90 days) from presentation of 
the County’s findings to the Consultant. 

 
XII 

OWNERSHIP OF DOCUMENTS 
 
It is understood and agreed that all documents, including detailed reports, plans, 
original drawings, "as built", specifications, original field survey, data notes, and all 
other data, prepared or obtained by the CONSULTANT in connection with its services 
hereunder shall be delivered to, and shall become the property of the COUNTY prior to 
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final payment to the CONSULTANT.  
The CONSULTANT shall not be liable for any use by the COUNTY of said documents 
or data if they are modified in any manner without written approval of the 
CONSULTANT. 

 
XIII 

SUSPENSION OF WORK BY COUNTY 
 

Right of COUNTY to Suspend Work and Order Resumption - The performance of 
CONSULTANT'S services hereunder may be suspended by the COUNTY at any time. 
However, in the event the COUNTY suspends the performance of CONSULTANT'S 
services hereunder, it shall so notify the CONSULTANT in writing, such suspension 
becoming effective upon the date of its receipt by CONSULTANT.  The COUNTY shall 
promptly pay to the CONSULTANT all fees that have become due and payable to the 
CONSULTANT prior to the effective date of such suspension.  COUNTY shall 
thereafter have no further obligation for payment to the CONSULTANT unless and until 
the COUNTY notifies the CONSULTANT that the services of the CONSULTANT called 
for hereunder are to be resumed.  
 

Upon receipt of written notice from the COUNTY that CONSULTANT'S services 
hereunder are to be resumed, CONSULTANT shall complete the services of 
CONSULTANT called for in this Contract and CONSULTANT, shall, in that event, be 
entitled to payment of the remaining unpaid compensation which becomes payable to 
him under this Contract, same to be payable in the manner specified herein. 
 

In no event will the compensation or any part thereof become due or payable to 
CONSULTANT under this Contract unless and until CONSULTANT has attained that 
stage of work where the same would be due and payable to CONSULTANT under the 
provision of this Contract. 
 
 

XIV 
STANDARDS OF CONDUCT 

 

A. The CONSULTANT represents that he has not employed or retained any 
company or person, other than a bona fide employee working solely for the 
CONSULTANT, to solicit or secure this Contract and that he has not paid or 
agreed to pay any person, company, corporation, individual or firm other than a 
bona fide employee working solely for the CONSULTANT any fee, commission, 
percentage, gift, or any other consideration, contingent upon or resulting from the 
award or making of this Contract. 

 

B. The CONSULTANT shall comply with all Federal, State and local laws and 
ordinances applicable to the work or payment for work thereof, and shall not 
discriminate on the grounds of race, color, religion, sex, or national origin in the 
performance of work under this Contract. 

 

C. The CONSULTANT hereby certifies that no undisclosed conflict of interest exists 
with respect to the present Contract, including any conflicts that may be due to 
representation of other clients, other Contractual relationships of the 
CONSULTANT, or any interest in property that the CONSULTANT may have.  
The CONSULTANT further certifies that any apparent conflict of interest that 
arises during the term of this Contract will be immediately disclosed in writing to 
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the COUNTY. Violation of this section will be considered as justification for 
immediate termination of this Contract under the provisions of Article VIII. 

 

D. The CONSULTANT and its subsidiaries or affiliates who designed the project, 
shall be ineligible for the award of the construction contract for that project. 
 

XV 
ASSIGNABILITY 

 
The CONSULTANT shall not assign any interest in this Contract, and shall not transfer 
any interest in the same without prior written approval of the COUNTY, provided that 
claims for the money due or to become due the CONSULTANT from the COUNTY 
under this Contract may be assigned to a bank, trust company, or other financial 
institution without such approval. Notice of any such assignment or transfer shall be 
furnished promptly to the COUNTY. 
 

XVI 
MINORITY/WOMEN EMPLOYMENT PARTICIPATION 

 
A. The CONSULTANT shall be responsible for reporting Minority/Women Business 

Enterprise (M/WBE) sub-consultant Contract dollar amount(s) for the M/WBE 
SUBCONSULTANT(s) listed in this document, by submitting the appropriate 
documents, which shall include but not limited to fully executed sub-contract 
agreements and/or purchase orders evidencing contract award of work, to the 
Business Development Division. Submittal of these sub-contract 
agreements/purchase orders is a condition precedent to execution of the prime 
contract with the County.  Quarterly updated M/WBE utilization reports and 
Employment Data, Schedule of Minorities and Women reports are to be 
submitted every quarter during the term of the contract. Additionally, the 
Consultant shall ensure that the M/WBE participation percentage proposed in 
the Consultant’s Proposal submitted for this Contract is accomplished. 

 
B. Subsequent amendments to this contract shall be submitted with the appropriate 

documentation evidencing contractual change or assignment of work to the 
Business Development Division, with a copy to the COUNTY'S designated 
representative, within ten (10) days after COUNTY'S execution. 

 
C. The CONSULTANT shall be responsible for reporting local minority/women 

employment percentage levels within the firm and the minority/women 
employment percentage levels that the firm anticipates utilizing to fulfill the 
obligations of this Contract. The report(s) shall be submitted to the Business 
Development Division, on a quarterly basis during the life of the Contract. 

 
D. The awarded prime consultant shall furnish written documentation evidencing 

actual dollars paid to all sub-consultants utilized by the prime consultant on the 
project. This will include, but not limited to: copies of cancelled checks, approved 
invoices, and signed affidavits certifying the accuracy of payments so that the 
County may determine actual MWBE participation achieved by the Prime 
Consultant prior to the issuance of final payment.   
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E. In the event a certified M/WBE sub-consultant’s sub-contract is terminated for 
convenience, the CONSULTANT shall submit a letter to the Business 
Development Division from the terminated sub-contractor evidencing their 
concurrence with the termination.  In the event a certified M/WBE sub-consultant's 
sub-contract is terminated for cause, the CONSULTANT shall justify the 
replacement of that sub-consultant, in writing to the Business  Development 
Division, accompanied by the Project Manager's recommendation or consent to 
termination. 

 
F. It is the intent of the COUNTY to insure prompt payment of all sub-consultants 

working on COUNTY projects.  The CONSULTANT shall: 
 

1. Submit copies of executed contracts between the CONSULTANT and all 
of its M/WBE sub-consultants to the Business Development Division. 

 
2. The County may at its discretion require copies of subcontracts/purchase 

orders for the non-M/WBE’s listed on Form B and or utilized on the 
project. However, if this option is not exercised the awarded Proposer 
shall provide a list of all non-M/WBE subcontractors certifying that a 
prompt payment clause has been included in that contract or purchase 
order. 

 
3. Incorporate a prompt payment assurance provision and payment 

schedule in all contracts between the CONSULTANT and sub-consultants 
(including those with non-M/WBE’s) stating that payment will be made to 
the sub-consultant within 72 hours of receipt of payment from the 
COUNTY.  The CONSULTANT shall pay each sub-consultant for all work 
covered under an invoice within the 72 hour time frame. 

 
G. By entering into this contract, the CONSULTANT affirmatively commits to comply 
with the M/WBE subcontracting requirements submitted with his/her Proposal.  The 
failure of the CONSULTANT to comply with this commitment during the Contract’s 
performance period may be considered a breach of Contract.  The County may take 
action up to and including termination for default if this condition is not remedied within 
the time period specified by the Manager, Procurement Division. 
 

XVII 
INDEPENDENT CONTRACTOR STATUS 

 

The CONSULTANT shall be an independent contractor and neither CONSULTANT nor 
anyone employed by CONSULTANT shall be deemed for any purpose to be the 
employee, agent, servant or representative of the COUNTY in the performance of the 
work hereunder.  The COUNTY shall have no direction or control of CONSULTANT or 
CONSULTANT'S employees and agents, except in the results to be obtained. 

 
XVIII 

EQUAL OPPORTUNITY 
 

It is hereby declared that equal opportunity and nondiscrimination shall be the County’s 
policy intended to assure equal opportunities to every person regardless of race, 
religion, sex, sexual orientation and gender expression/identity, color, age, disability or 
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national origin, in securing or holding employment in a field of work or labor for which 
the person is qualified, as provided by Section 17-314 of the Orange County Code and 
the County Administrative Regulations. 
 
Further, the awarded CONSULTANT shall abide by the following provisions: 
 

1. The CONSULTANT shall represent that CONSULTANT has adopted and 
maintains a policy of nondiscrimination as defined by applicable County 
ordinance throughout the term of this contract. 
 

2. The CONSULTANT shall allow reasonable access to all business and 
employment records for the purpose of ascertaining compliance with the 
nondiscrimination provision of the contract. 

 
3. The provisions of the prime contract shall be incorporated by the 

CONSULTANT into the contracts of any applicable sub-consultants. 
 

XIX 
INDEMNIFICATION FOR TORT ACTIONS/LIMITATION OF LIABILITY 

 
A. The provisions of Florida Statute 768.28 applicable to Orange County, Florida 

apply in full to this Contract.  
   

Any legal actions to recover monetary damages in tort for injury or loss of 
property, personal injury, or death caused by the negligent or wrongful act or 
omission of any employee of the COUNTY acting within the scope of his/her 
office or employment are subject to the limitations specified in this statute. 

 
B. No officer, employee or agent of the COUNTY acting within the scope of his/her 

employment or function shall be held personally liable in tort or named as a 
defendant in any action for any injury or damage suffered as a result of any act, 
event, or failure to act. 

 
C. The COUNTY shall not be liable in tort for the acts or omissions of an officer, 

employee, or agent committed while acting outside the course and scope of 
his/her employment.  This exclusion includes actions committed in bad faith or 
with malicious purpose, or in a manner exhibiting wanton and willful disregard of 
human rights, safety, or property. 

 
 

XX 
ASBESTOS FREE MATERIALS 

 
For contracts for design services, CONSULTANT shall provide a written and notarized 
statement on company letterhead to certify and warrant that the project was designed 
with asbestos free materials.  Such statement shall be submitted with the final payment 
request.  Final payment shall not be made until such statement is submitted.  
CONSULTANT agrees that if materials containing asbestos are subsequently 
discovered at any future time to have been included in the design, CONSULTANT shall 
be liable for all costs related to the redesign or modification of the construction of the 
project so that materials containing asbestos are removed from the design, plans or 
specifications or construction contract documents, and, in addition, if construction has 
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begun or has been completed pursuant to a design that includes asbestos containing 
materials, the CONSULTANT shall also be liable for all costs related to the abatement 
of such asbestos. 
 
 

XXI 
CONTROLLING LAWS 

 
This Contract shall be governed by the laws of the State of Florida.  Any and all legal 
action necessary to enforce the provisions of this Contract will be held in Orange 
County, Florida.  Venue for any litigation involving this contract shall be the Ninth Circuit 
Court in and for Orange County, Florida. 

 
 XXII 

AVAILABILITY OF FUNDS 
 
The obligations of Orange County under this Contract are subject to need and 
availability of funds lawfully appropriated for its purpose by the Board of County 
Commissioners, or other specified funding source for this contract. 

 

XXIII 
WELFARE RECIPIENTS 

 

CONSULTANT has committed to hire ______ (_) ZuCan participants residing in Orange 
County, Florida.  Therefore, within five (5) days after contract award, CONSULTANT 
shall contact the Orange County Business Development Liaison at (407) 836-7317 to 
assist with meeting this requirement. The BDD Liaison will work with the ZuCan staff 
and the Consultant to ensure that the process is properly adhered until all requirements 
have been met. ZuCan participants may be employed in any position within the firm but 
must be hired on a fulltime basis. 
 

The failure of the CONSULTANT to comply with these hiring commitments after 
contract award shall be grounds for termination of the contract for default. 
 

During performance of the contract, the CONSULTANT will take appropriate steps to 
ensure that individual hired under this program are retained.  However, if it becomes 
necessary to replace an employee, the CONSULTANT shall contact the BDD Liaison.  
At its discretion, COUNTY may periodically request submission of certified payrolls to 
confirm the employment status of program participants. 
 

XXIV 
SERVICE-DISABLED VETERAN PARTICIPATION 

 
A. The CONSULTANT shall be responsible for reporting Service-Disabled Veteran 

(SDV) sub-consultant Contract dollar amount(s) for the SDV 
SUBCONSULTANT(s) listed in this document, by submitting the appropriate 
documents, which shall include but not limited to fully executed sub-contract 
agreements and/or purchase orders evidencing contract award of work, to the 
Business Development Division. Submittal of these sub-contract 
agreements/purchase orders is a condition precedent to execution of the prime 
contract with the County.  Quarterly updated SDV utilization reports Schedule of 
Minorities and Women reports are to be submitted every quarter during the term 
of the contract. Additionally, the Consultant shall ensure that the SDV 
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participation percentage proposed in the Consultant’s Proposal submitted for this 
Contract is accomplished. 

 
B. Subsequent amendments to this contract shall be submitted with the appropriate 

documentation evidencing contractual change or assignment of work to the 
Business Development Division, with a copy to the COUNTY'S designated 
representative, within ten (10) days after COUNTY'S execution. 

 
C. The awarded prime consultant shall furnish written documentation evidencing 

actual dollars paid to all sub-consultants utilized by the prime consultant on the 
project. This will include, but not limited to: copies of cancelled checks, approved 
invoices, and signed affidavits certifying the accuracy of payments so that the 
County may determine actual SDV participation achieved by the Prime Consultant 
prior to the issuance of final payment.   

 
D. In the event a certified SDV sub-Consultant’s sub-contract is terminated for 

convenience, the CONSULTANT shall submit a letter to the Business 
Development Division from the terminated sub-contractor evidencing their 
concurrence with the termination.  In the event a certified SDV sub-Consultant's 
sub-contract is terminated for cause, the CONSULTANT shall justify the 
replacement of that sub-consultant, in writing to the Business Development 
Division, accompanied by the Project Manager's recommendation or consent to 
termination. 

 
E. It is the intent of the COUNTY to insure prompt payment of all sub-consultants 

working on COUNTY projects.  The CONSULTANT shall: 
 

1. Submit copies of executed contracts between the CONSULTANT and all 
of its SDV sub-consultants to the Business Development Division. 

 
2. The County may at its discretion require copies of subcontracts/purchase 

orders for the non-SDV’s listed on Form B and or utilized on the project. 
However, if this option is not exercised the awarded Proposer shall 
provide a list of all non-SDV subcontractors certifying that a prompt 
payment clause has been included in that contract or purchase order. 

 
3. Incorporate a prompt payment assurance provision and payment 

schedule in all contracts between the CONSULTANT and sub-consultants 
(including those with non-SDV’s) stating that payment will be made to the 
sub-consultant within 72 hours of receipt of payment from the COUNTY.  
The CONSULTANT shall pay each sub-consultant for all work covered 
under an invoice within the 72 hour time frame. 

 
F. By entering into this contract, the CONSULTANT affirmatively commits to comply 

with the SDV subcontracting requirements submitted with his/her Proposal.  The 
failure of the CONSULTANT to comply with this commitment during the 
Contract’s performance period may be considered a breach of Contract.  The 
County may take action up to and including termination for default if this 
condition is not remedied within the time period specified by the Manager, 
Procurement Division. 
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XXV 
CONTRACT CLAIMS 

 

“Claim” as used in this provision means a written demand or written assertion by one of 
the contracting parties seeking as a matter of right, the payment of a certain sum of 
money, the adjustment or interpretation of contract terms, or other relief arising under or 
relating to this contract. 
 

Claims made by a Consultant against the County relating to a particular contract shall 
be submitted to the Procurement Division Manager in writing clearly labeled “Contract 
Claim” requesting a final decision.  The Consultant also shall provide with the claim a 
certification as follows:  “I certify that the claim is made in good faith; that the supporting 
data are accurate and complete to the best of my knowledge and belief; that the 
amount requested accurately reflects the contract adjustment for which the Consultant 
believes the County is liable; and that I am duly authorized to certify the claim on behalf 
of the Consultant.”   
 
 

Failure to document a claim in this manner shall render the claim null and void.  
Moreover, no claim shall be accepted after final payment of the contract. 
 
 

The decision of the Procurement Division Manager shall be issued in writing and shall 
be furnished to the Consultant.  The decision shall state the reasons for the decision 
reached.  The Procurement Division Manager shall render the final decision within sixty 
(60) days after receipt of Consultant’s written request for a final decision.   The 
Procurement Division Manager’s decision shall be final and conclusive. 
 
The Consultant shall proceed diligently with performance of this contract pending final 
resolution of any request for relief, claim, appeal or action arising under the contract 
and shall comply with any final decision rendered by the Manager of the Procurement 
Division. 
 

 XXVI 
PROHIBITION AGAINST CONTINGENT FEES 

 
The Consultant warrants that they have not employed or retained any company or 
person, other than a bona fide employee working solely for the Consultant, to solicit or 
secure this Contract and that they have not paid or agreed to pay any person, 
company, corporation, individual or firm other than a bona fide employee working solely 
for the Consultant any fee, commission, percentage, gift or any other consideration, 
contingent upon or resulting from the award of this Contract.  For the breach or violation 
of this provision, the County shall have the right to terminate the Contract at its sole 
discretion, without liability and to deduct from the Contract price, or otherwise recover, 
the full amount of such fee, commission, percentage, gift or consideration. 
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XXVII 

TOBACCO FREE CAMPUS 
 

 All Orange County operations under the Board of County Commissioners shall be 
tobacco free. This policy shall apply to parking lots, parks, break areas and worksites.  It 
is also applicable to Consultants and their personnel during contract performance on 
county-owned property. Tobacco is defined as tobacco products including, but not limited 
to, cigars, cigarettes, pipes, chewing tobacco and snuff.  Failure to abide by this policy 
may result in civil penalties levied under Chapter 386, Florida Statutes and/or contract 
enforcement remedies. 

 
 

XXVIII 
VERIFICATION OF EMPLOYMENT STATUS 

 
Prior to the employment of any person performing services under this contract, the 
CONSULTANT shall utilize the U.S. Department of Homeland Security’s E-Verify 
system to verify the employment eligibility of:  (a) all employees within the State of 
Florida that are hired by the CONSULTANT after the execution of the contract who are 
providing labor under the contract during the contract term; and, (b) all employees 
within the State of Florida of any of the CONSULTANT’S sub-consultants that are hired 
by those sub-consultants after the execution of the contract who are providing labor 
under the contract during the contract term.  Please refer to USCIS.gov for more 
information on this process. 
 
> BOARD OF COUNTY COMMISSIONERS 
> ORANGE COUNTY, FLORIDA 
 
 
____________________________________ _______________________________________ 
Signature Johnny M. Richardson, CPPO, CFCM 
 Manager, Procurement Division  
 
____________________________________ Date: __________________________________ 
Name Typed   (for County use only) 
 
____________________________________ 
Title 



 

FORM A 

REQUEST FOR PROPOSALS 
#Y16-900-CH 

CONTINUING PROFESSIONAL ENGINEERING DESIGN SERVICES 
DUE 2:00 P.M. – December 17, 2015 

 
PROPOSER INFORMATION: 
NAME OF FIRM:  ____________________________________________________________ 
 
ADDRESS:   _______________________________________________ (Street Address) 
 
 ____________________________________________________ (PO Box) 
 
 ________________________________________ (City, County, State, Zip) 
 
PHONE: _______________________________________ 
 
FAX: _______________________________________ 
 
AUTHORIZED SIGNITORY:  _____________________(Print Name)  TITLE: _____________ 
 
SIGNATURE: _____________________________________________________ 
 
CONTACT’S E-MAIL ADDRESS: ________________________________________________ 
 

TIN#  
 

NOTE: COMPANY NAME MUST MATCH LEGAL NAME ASSIGNED TO TIN NUMBER.  CURRENT 
W9 MUST BE SUBMITTED WITH PROPOSAL. 
 

IDENTIFICATION OF BUSINESS ORGANIZATION: 
Check the appropriate box that describes the organization of the firm proposing: 
 

[   ] Sole Proprietorship [  ]  Partnership [   ]  Joint Venture [  ]  Corporation 
 

State of Incorporation: ________________________________ 
 

Principal Place of Business (Florida Statute Chapter 607): _______________________________ 
 

The proposer represents that the following principals are authorized to sign and/or negotiate 
Contracts and related documents to which the bidder or proposer will be duly bound.  Principal is 
defined as an employee, officer or other technical or professional in a position capable of 
substantially influencing the development or outcome of an activity required to perform the 
covered transaction. 
 

Name Title Phone Number 
   
   
   
 

ADDENDUM ACKNOWLEDGEMENT: 
The Proposer shall acknowledge receipt of any addenda issued to the solicitation by completing the 
blocks below or by completion of the applicable information on the addendum and returning it not later 
than the date and time for receipt of the Proposal.  Failure to acknowledge an addendum that has a 
material impact on the solicitation may negatively impact the responsiveness of your Proposal.  Material 
impacts include but are not limited to changes to scope of work, delivery time, performance period, 
quantities, bonds, letters of credit, insurance, qualifications, etc. 
 

Addendum No. _______ Date Addendum No. _____ Date 
Addendum No. _______ Date Addendum No. _____ Date 



 

FORM B 

 PROJECT TEAM RFP Project Number:  _________________ 
                                                          TEAM NAME:________________________ 
 
                                                                                                                                                                                       Federal I. D. Number:  ____________________________ 

                                                                                                                                                                                      Is Prime Consultant:  a certified M/WBE Firm Yes_____  No_____ 
                                                                                                                                                                                                                         a certified SDV Firm      Yes_____ No_____ 

PRIME 
 
Role 
 

 
Name and City of Residence of Individual 
Assigned to the Project 

 
Number of Years Experience 

 
Education, 
Degree(s) 

 
Florida Active Registration Numbers 

 
Principle-in-Charge 

    

 
Project Manager 

    

 
Project Architect (or Engineer) 

    

 
Project Construction Administrator 

 
 

   

 
Other Key Member  (                 ) 

    

 
Other Key Member  (                 ) 

    

 
SUBCONSULTANT 
 
Role 
 

 
Company Name and Address of Office 
Handling this Project 
 

 
If Certified M/WBE 
specify which; 
             Or 
If Certified  SDV 
indicate 

 
Circle applicable 
Certified M/WBE credit:, if 
applicable 
FTU: First Time Utilize 
NC: Non-County  
ERT: Employee Recruitment 
&Training  
RT: Recruitment & Training 

 
Projected 
% of 
Overall 
work on 
the entire 
project 

 
Name of Individual Assigned to the 
Project 

Architecture   FTU - NC - ERT -   RT   

Mechanical Engineering 
 

 
 

 FTU - NC - ERT -   RT   

Electrical Engineering 
 

 
 

 FTU - NC - ERT -   RT   

Structural Engineering 
 

 
 

 FTU - NC - ERT -   RT   

Civil Engineering  
 

 FTU - NC - ERT -   RT   

Landscape Architecture 
 

 
 

 FTU - NC - ERT -   RT   

Other Key Member  (                    )  
 

 FTU - NC - ERT -   RT   

Other Key Member  (                    ) 
 

  FTU - NC - ERT -   RT   

    Note: Percentages indicated must conform to percentages indicated on Form C 
 



 

Revised 5/6/04     FORM C 
 

LOCATION 
 
Proposers shall complete and submit the information below to clearly identify the location and applicable percentage 
of the work to be performed at each location listed.  Also, proposers shall complete and sign the attached pages, 2 
through 4, concerning location.  NOTE:  THE AFFIDAVIT/NOTARIZATION REQUIREMENT (page 4). 
 
PRIME CONSULTANT/ CITY COUNTY STATE PERCENTAGE 
CONTRACTOR   ZIP         OF WORK 
(Name & Address)           ASSIGNED 
 
1. ____________________________ __________ _________ _______ ____________% 
 
______________________________   _______ 
 
2. ____________________________ __________ _________ _______ ____________% 
 
______________________________   _______ 
 
3. ____________________________ __________ _________ _______ ____________% 
 
______________________________   _______ 
 
SUBCONSULTANT/SUBCONTRACTOR 
(Name & Address) 
 
1. ____________________________ __________ _________ _______ ____________% 
 
______________________________   _______ 
 
2. ____________________________ __________ _________ _______ ____________% 
 
______________________________   _______ 
 
3. ____________________________ __________ _________ _______ ____________% 
 
______________________________   _______ 
 
4. ____________________________ __________ _________ _______ ____________% 
 
______________________________   _______ 
 
5. ____________________________ __________ _________ _______ ____________% 
 
______________________________   _______ 
 
6. ____________________________ __________ _________ _______ ____________% 
 
______________________________   _______ 
 
7. ____________________________ __________ _________ _______ ____________% 
 
______________________________   _______ 
 
  
Use additional pages if necessary - Total Percentage must equal 100% 



 

FORM C 
2 

 
LOCATION (continued) 

 
 
1.  Current domicile of Project Manager. 
 
 Name of Project Manager  ____________________________________ 
 
 City & County   ____________________________________ 
 
 State     ____________________________________ 
 
2.  Will Project Manager relocate to an Orange County address to facilitate contract 
performance?  (check appropriate line) 
 
 No ____________  Not Applicable ________________ 
 
If Project Manager will not relocate, explain how the Project Manager will manage the project 
and maintain close communication with the County. 
 
 
 
 
 
 
 
 
 
 
 
 
 Yes _____________  Not Applicable ________________ 
 
If yes, please explain when relocation will occur in relationship to contract award. 
 
 
 
 
 
 
 
 
 
 



 

FORM C 
3 

LOCATION (continued) 
 
3.  Current domicile of Project Engineer. 
 
 Name of Project Engineer  ____________________________________ 
 
 City & County         ____________________________________ 
 
 State     ____________________________________ 
 
 
4.  Will Project Engineer relocate to an Orange County address to facilitate contract 
performance?  (check appropriate line) 
 
 No ____________  Not Applicable ________________ 
 
If Project Engineer will not relocate, explain how the Project Engineer will manage the project 
and maintain close communication with the County. 
 
 
 
 
 
 
 
 
 
 
 
 
 Yes _____________  Not Applicable ________________ 
 
If yes, please explain when relocation will occur in relationship to contract award. 
 
 
 
 
 
 
 
 
 
 
 



 

FORM C 
4 

LOCATION (continued) 
 

AFFIDAVIT 
 
Under penalties of perjury, I swear affirm that the preceding location information is true and 
correct.  I also acknowledge that any material misrepresentation will be grounds for 
terminating for default any contract, which may have been awarded due in whole or part to 
such misrepresentation.  I also understand that false statements may result in criminal 
prosecution for a felony of the third degree per Section 92.525(3), Florida Statutes. 
 
_______________________________   ___________________________ 

Authorized Signatory     Name of 
Proposer 

 
_______________________________   ___________________________ 

Typed or Printed Full Name    Date 
 
_______________________________ 

Title 
 

 
 
On this  _____ day of  _________, 20__, before me appeared (name) __________________ 
 
_____________________, to me personally known, who being duly sworn, did execute the  
 
foregoing affidavit, and did state that he or she was properly authorized by (name of firm) 
 
_____________________________________ to execute the affidavit and did so as his or her  
 
free act and deed. 
 
Notary Public   ______________________ 
 
Commission Expires   ______________________ 
 
 
(seal) 
 
Date _________________________ 
 
State of  ______________________ 
 
County of _____________________ 
 



 

FORM D 
1/26/00 

SIMILAR PROJECTS 
 

PROJECT MANAGER 
 
 
USING PAGES D1 – D3 only - List up to THREE SIMILAR PROJECTS, (one project 
per page), for which services have been SUCCESSFULLY COMPLETED WITHIN 
THE PAST FIFTEEN (15) YEARS, which most closely match the scope of work in this 
RFP, as identified in the similar project description, wherein the proposed Project 
Manager has performed as either the Project Manager or Project Engineer on two (2) of 
the similar projects listed for a substantial majority (at least 70%) of the project 
activities and duration and must have served as Project Manager on the remaining 
similar project for a substantial majority (at least 70%) of the project activities and 
duration.  The individual may have served as the Project Manager on all projects, with 
your firm, or other firms. 
 
LIST THE ONE PROJECT MANAGER ONLY AS INDICATED ON FORM B. Proposers 
must explain and emphasize how each element of the similar project description was 
performed in conjunction with the project listed. 
 
The Proposer shall ensure that the basic description of the similar project, including all 
required performance requirements and/or dimensions are identified and that the 
elements are adequately explained in the text.  The description shall document how the 
particular element was performed in conjunction with the overall project.  The mere 
listing of elements without specific details in the body of the description will negatively 
impact the scoring for the project. 
 
In addition, the Proposer should provide a narrative of what skills were used that are 
similar in nature to what is required in the scope of services for this RFP. 
 
 



 

FORM D-1 
10/6/99 

Proposed Project Manager:   Name:  _______________________________________ 
 
 
 
 
1. Project Name: 
 Owner: 
 Reference Name, Address Phone Number, Fax Number, Email Address: 
 
 
 
 
 
 
 Design or Consulting Fee: 
 Design or Consulting Completion Date: 
 (month/year) 
  
 Firm: 
 Summary of Work: 
 

Professional Engineer registered in the State of Florida  ___ Yes      
Served as: _____   Project Manager  _____  Project Engineer 



 

FORM D-2 
10/6/99 

Proposed Project Manager:  Name:  _______________________________________ 
 
 
 
 
2. Project Name: 
 Owner: 
 Reference Name, Address, Phone Number, Fax Number, Email Address 
 
 
 
 
 
 
 Design or Consulting Fee: 
 Design or Consulting Completion Date: 
 (month/year) 
  
 Firm: 
 Summary of Work: 
 

Professional Engineer registered in the State of Florida  ___ Yes      
Served as: _____   Project Manager  _____  Project Engineer 



 

FORM D-3 
10/6/99 

Proposed Project Manager:  Name:  _______________________________________ 
 
 
 
 
3. Project Name: 
 Owner: 
 Reference Name, Address, Phone Number, Fax Number, Email Address: 
 
 
 
 
 
 
 Design or Consulting Fee: 
 Design or Consulting Completion Date: 
 (month/year) 
  
 Firm: 
 Summary of Work: 
 

Professional Engineer registered in the State of Florida  ___ Yes      
Served as: _____   Project Manager  _____  Project Engineer 



 

FORM E 

SIMILAR PROJECTS 
 

PROJECT ENGINEER 
 
 
USING PAGES E1 – E3 only - List up to THREE SIMILAR PROJECTS, (one project 
per page), for which services have been SUCCESSFULLY COMPLETED WITHIN 
THE PAST FIFTEEN (15) YEARS, which most closely match the scope of work in this 
RFP, as identified in similar project description, wherein the proposed project engineer 
has performed  as the Project Manager, Project Engineer or Design Engineer on two (2) 
of the similar projects listed for a substantial majority (at least 70%) of the project 
activities and duration and must have served as the Project Manager or Project 
Engineer on the remaining similar project for a substantial majority (at least 70%) of 
the project activities and duration.  The individual may have served as the Project 
Manager or Project Engineer on all projects, with your firm, or other firms. 
 
LIST THE ONE PROJECT ENGINEER ONLY AS INDICATED ON FORM B. Proposers 
must explain and emphasize how each element of the similar project description was 
performed in conjunction with the project listed. 
 
The Proposer shall ensure that the basic description of the similar project, including all 
required performance requirements and/or dimensions are identified and that the 
elements are adequately explained in the text.  The description shall document how the 
particular element was performed in conjunction with the overall project.  The mere 
listing of elements without specific details in the body of the description will negatively 
impact the scoring for the project. 
 
In addition, the Proposer should provide a narrative of what skills were used that are 
similar in nature to what is required in the scope of services for this RFP. 
 
 



 

FORM E-1 

Proposed Project Engineer: _____________________________________________ 
 
 
 
 
 
1. Project Name: 
 Owner: 
 Reference Name, Address, Phone Number, Fax Number, Email Address: 
 
 
 
 
 Design or Consulting Fee: 
 Design or Consulting Completion Date: 
 (month/year) 
  
 Firm: 
 Summary of Work: 
 

Professional Engineer registered in the State of Florida  ___ Yes      
Served as: _____   Project Manager  _____  Project Engineer   
  _____ Design Engineer 



 

FORM E-2 

Proposed Project Engineer: _____________________________________________ 
 
 
 
 
 
2. Project Name: 
 Owner: 
 Reference Name, Address, Phone Number, Fax Number, Email Address: 
 
 
 
 
 
 Design or Consulting Fee: 
 Design or Consulting Completion Date: 
 (month/year) 
  
 Firm: 
 Summary of Work: 
 

Professional Engineer registered in the State of Florida  ___ Yes      
Served as: _____   Project Manager  _____  Project Engineer  
  _____ Design Engineer 



 

FORM E-3 

Proposed Project Engineer: _____________________________________________ 
 
 
 
 
 
3. Project Name: 
 Owner: 
 Reference Name, Address, Phone Number, Fax Number, Email Address: 
 
 
 
 
 
 
 Design or Consulting Fee: 
 Design or Consulting Completion Date: 
 (month/year) 
  
 Firm: 
 Summary of Work: 
 

Professional Engineer registered in the State of Florida  ___ Yes      
Served as: _____   Project Manager  _____  Project Engineer   
  _____ Design Engineer 



 

Revised 11/8/02     Form F 

FORM F 
 

SKILLS AND EXPERIENCE OF THE PROJECT TEAM 
 
Using a maximum of three pages, 8 1/2" X 11", labeled “Form F-1” through “Form F-3 
describe the experience of the entire project team as it relates to this project.  Title the first page 
“Skills and Experience of the Project Team” and label each page as described above.  Include the 
experience of the prime consultant, as well as other members of the project team; i.e., additional 
personnel, sub-consultants, branch offices, team members, and other resources anticipated to be 
utilized for this project.  Name specific projects (successfully completed within the past ten 
years) where the team members have performed similar projects previously. 
 
Specifically identify the management plan. The management plan shall describe, at a minimum, 
the Proposer’s basic approach to the management of the project, to include reporting hierarchy of 
staff and sub-consultants, clarify the individual(s) responsible for the co-ordination of the 
separate components of the scope of work and describe the quality assurance/quality control plan. 
 Provide an organizational chart for the team and label as “Form F-4”;  the organizational chart 
will be in addition to the three page maximum. 
 



 

 FORM H 

PROJECT SCOPE, APPROACH AND UNDERSTANDING 
 
 
Using a maximum of five pages, 8½" x 11", labeled “Form H-1” through “Form H-5”, 
delineate your firm's understanding of the project scope and approach or approaches to successful 
completion, specialized skills available, special considerations and possible difficulties in 
completing the project as specified.  Describe alternate approaches to the project, if applicable.  
Title the first page “Project Scope, Approach and Understanding” and label each page as 
described above. 
 



 

Rev:1/29/03 FORM I 

CONFLICT / NON-CONFLICT OF INTEREST STATEMENT 
 
CHECK ONE 
 
[   ] To the best of our knowledge, the undersigned firm has no potential conflict of interest 
due to any other clients, contracts, or property interest for this project. 
 
OR 
 
[   ] The undersigned firm, by attachment to this form, submits information which may be a 
potential conflict of interest due to other clients, contracts, or property interest for this project. 
 

LITIGATION STATEMENT 
 
CHECK ONE 
 
 [   ] The undersigned firm has had no litigation and/or judgments entered against it by any 
local, state or federal entity and has had no litigation and/or judgments entered against such 
entities during the past FIFTEEN (15) years. 
 
[   ] The undersigned firm, BY ATTACHMENT TO THIS FORM, submits a summary and 
disposition of individual cases of litigation and/or judgments entered by or against any local, 
state or federal entity, by any state or federal court, during the past FIFTEEN (15) years. 
 
 ______________________________________ 
 COMPANY NAME 
 
 ______________________________________ 
 AUTHORIZED SIGNATURE 
 
 ______________________________________ 
 NAME (PRINT OR TYPE) 
 
 _______________________________________ 
 TITLE 
 
Failure to check the appropriate blocks above may result in disqualification of your proposal.  
Likewise, failure to provide documentation of a possible conflict of interest, or a summary of 
past litigation and/or judgments, may result in disqualification of your proposal. 
 
 
 



 

FORM J 

EMPLOYMENT DATA, SCHEDULE OF MINORITIES AND WOMEN (Rev. 1/99) 
 
IFB/RFP Number & Title:  _____________________________________________________________________________________ 
 
Please provide the following data pertaining to your workforce.  If you have an Orange County workforce, it should be shown.  If you do not have an Orange county workforce, total permanent workforce should 
be shown.  If this is a Joint Venture, employment data shall be furnished for each firm composing the joint venture.  It is mandatory that you provide workforce data.  Failure to provide this form with your 
bid/proposals may be cause  for rejection of your bid/Proposal. 
 

 MAJORITY MINORITY 
MALES 

MINORITY 
FEMALES 

 

JOB CATEGORIES White Male White Female Black Hispanic American 
Indian 

Asian 
American 

Black Hispanic American 
Indian 

Asian 
American 

TOTAL 

Officials, Mgrs. 
Supervisors 

           

Professionals            
Technicians            
Sales Workers            
Office and Clerical            
Craftsman (Skilled)            
Operatives (Semi-
Skilled) 

           

Laborers (Unskilled)            

Service Workers            

Apprentices            
Interns/Co-Ops            

Wages to Work 
Employees 

             

TOTAL            

Changes Since Last 
Report 

           

 
The above reflects (Check One): ______ Orange County Workforce ______ Total Permanent Workforce (Outside Orange County) 
For Construction Projects Only:   Do you intend to hire new employees for the project?  ___  Yes  ____  No   If yes, how many approximately?  _____________  
 
Name of Firm   _______________________________________ Period of Report  ________________  No. of Years in Business in Orange County __________  
 
Form Completed by   __________________________________________________   ____________________________________________________________ 
                                                              Name/Title (Printed or Typed)                                                                            Signature 
Form Approved by    __________________________________________________    ____________________________________________________________ 
                                                              Name/Title (Printed or Typed)                                                                            Signature                                                           

 



 

Revised 7/21/04     FORM K-1 

INFORMATION FOR DETERMINING JOINT VENTURE ELIGIBILITY 
 
If the proposer is submitting as a joint venture, please be advised that this form [3 pages] MUST 
be completed and the REQUESTED written joint-venture agreement MUST be attached and 
submitted with this form.  However, if the proposer is not a joint venture, check the following 
block: (  )  NOT APPLICABLE and proceed to Form L. 
 
1. Name of joint venture:   ___________________________________________________ 
 
2. Address of joint venture: __________________________________________________ 
 
3. Phone number of joint venture: _____________________________________________ 
 
4. Identify the firms which comprise the joint venture: _____________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
5. Describe the role of the MBE firm (if applicable) in the joint venture: 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
6. Provide a copy of the joint venture's written contractual agreement. 
 
7. What is the claimed percentage of ownership and identify any MWBE partners (if 

applicable)?  _____________________________________________________________ 
 
______________________________________________________________________________ 
 
8. Ownership of joint venture: (This need not be filled in if described in the joint venture 
agreement provided by question 6.) 
 
(a) Profit and loss sharing: _______________________________________________ 
 
(b) Capital contributions, including equipment: ______________________________ 
 
(c) Other applicable ownership interests: ___________________________________ 
 
9. Control of and participation in this contract. Identify by name, race, sex, and "firm" those 
individuals (and their titles) who are responsible for day-to-day management and policy decision 
making, including, but not limited to, those with prime responsibility for: 
 
(a) Financial decisions: _________________________________________________  
 
(b) Management decisions, such as: _______________________________________ 



 

     FORM K-2 

(1) Estimating: __________________________________________________ 
 
 ____________________________________________________________ 
 
(2) Marketing and sales: ___________________________________________ 
 
 ____________________________________________________________ 
 
(3) Hiring and firing of management personnel: ________________________ 
 
 ____________________________________________________________ 
 
(4) Purchasing of major items or supplies: _____________________________ 
 
 ____________________________________________________________ 

 
(c) Supervision of field operations: ________________________________________ 
 
 __________________________________________________________________ 
 
NOTE:  If, after filing this form and before the completion of the joint venture's work on 

the subject contract, there is any significant change in the information submitted, 
the joint venture must inform the County in writing. 

 
* Joint venture must be properly registered with the State before the contract award. 
 
AFFIDAVIT 
 
"The undersigned swear or affirm that the foregoing statements are correct and include all 
material information necessary to identify and explain the terms and operation of our joint 
venture and the intended participation by each joint venturer in the undertaking. Further, the 
undersigned covenant and agree to provide to the County current, complete and accurate 
information regarding actual joint venture work and the payment therefore and any proposed 
changes in any of the joint venture. Also permit authorized representatives of the county to audit 
and examine records of the joint venture.  Any material misrepresentation will be grounds for 
terminating any contract which may be awarded and for initiating action under Federal or State 
laws concerning false statements.” 
 
Name of Firm: ____________________________ Name of Firm: ___________________ 
 
Signature: ________________________________ Signature: _______________________ 
 
Name: ___________________________________ Name: __________________________ 
 
Title: ___________________________________ Title: ___________________________ 
 
Date: ____________________________________ Date: ___________________________ 
 



 

     FORM K-3 

Date  _________________________ 
 
State of  _________________________ 
 
County of _________________________ 
 

AFFIDAVIT 
 
 
On this _____ day of _________, 20___, before me appeared (name) 
___________________________, to me personally known, who being duly sworn, did execute 
the foregoing affidavit, and did state that he or she was properly authorized by (name of firm) 
_____________________________________________ to execute the affidavit and did so as his 
or her free act and deed. 
 
Notary Public  __________________________ 
 
Commission Expires  __________________________ 
 
 
(Seal) 
 
 
Date  _________________________ 
 
State of  _________________________ 
 
County of _________________________ 
 
 
 
 
On this ______ day of __________, 20____, before me appeared _________________________ 
(name), to me personally known, who being duly sworn, did execute the foregoing affidavit, and 
did state that he or she was properly authorized by (name of firm) 
______________________________________________to execute the affidavit and did so as 
his or her free act and deed. 
 
Notary Public  _________________________ 
 
Commission Expires  _________________________ 
 
 
(Seal) 
 



 

FORM L 

DRUG-FREE WORKPLACE FORM 
 
The undersigned vendor, in accordance with Florida Statute 287.087, hereby certifies that 
_________________________________ does: 
 Name of Proposer 
 
1. Publish a statement notifying employees that the unlawful manufacture, distribution, 

dispensing, possession, or use of a controlled substance is prohibited in the workplace 
and specifying the actions that will be taken against employees for violations of such 
prohibition. 

 
2. Inform employees about the dangers of drug abuse in the workplace, the business's policy 

of maintaining a drug-free workplace, any available drug counseling, rehabilitation, 
employee assistance programs and the penalties that may be imposed upon employees for 
drug abuse violations. 

 
3. Give each employee engaged in providing the commodities or contractual services that 

are under bid a copy of the statement specified in Paragraph 1. 
 
4. In the statement specified in Paragraph 1, notify the employees that, as a condition of 

working on the commodities or contractual services that are under bid, the employee will 
abide by the terms of the statement and will notify the employer of any convictions of, or 
plea of guilty or nolo contendere to, any violation of Chapter 893 or of any controlled 
substance law of the United States or any state, for any violation occurring in the 
workplace, no later than five (5) days after such conviction. 

 
5. Impose a sanction on, or require the satisfactory participation in, a drug abuse assistance 

or rehabilitation program, if such is available in the employee's community, by any 
employee who is so convicted. 

 
6. Make a good faith effort to continue to maintain a drug-free work-place through 

implementation of Paragraphs 1 through 5. 
 
As the person authorized to sign this statement, I certify that this firm complies fully with the 
above requirements. 
 
 

Proposer's Signature: _____________________________________________________ 
 
 
 
 
 
 
 

Date: ___________________________________ 
 



 

FORM M-1 

LETTER OF INTENT 
(VERIFICATION OF M/WBE UTILIZATION) 

 
*INSTRUCTIONS*  Proposers shall place the following on their letterhead, executed by their 
authorized agent.  Signed Letters of Intent must be submitted with the Proposal for each M/WBE 
Subconsultant(s) listed by the Proposer on Form B, Project Team.  If percentages or dollar values 
listed on this agreement differ from percentages or dollar values listed on Form B and C of the 
proposal, the values listed on this Letter of Intent will supercede for RFP scoring/evaluation. 
 
The subcontract will reflect a 72 hour prompt payment clause. 
 
Failure to complete and submit these forms may result in finding of the submittals non-responsive. 
 

____________________________________________________________ 
M/WBE Subconsultant 

 
____________________________________________________________ 

Specific Scope(s) of Work 
 

____________________________________________________________ 
Subcontract Percentage/Amount 

 
I understand that I shall not be allowed to substitute or change subconsultants without prior written 
approval of Orange County's Project Manager and the Business Development Division.  Such 
approval shall in no way relieve my obligations pursuant to Orange County's M/WBE requirements 
and goals contained in the Orange County Minority/Women Business Enterprise Ordinance, No. 
94-02, as amended by Ordinance No. 98-25 and any subsequent amendments. 
 
Under penalty of perjury, I declare that I have read the foregoing and the facts stated in it are true.  
False statements may result in criminal prosecution for a felony of the third degree as provided for 
in Section 92.525(3), Florida Statutes. 
 
________________________________________________ _______________ 
Authorized Agent of Prime Consultant Date 
 
________________________________________________ 
Printed Name & Title 
 
________________________________________________ _______________ 
Authorized Agent of M/WBE Subconsultant Date 
 
________________________________________________  
Printed Name & Title 
 
________________________________________________ 
M/WBE Address 
_____________________________ 
Phone Number 
_____________________________ 
Fax Number 



LLEETTTTEERR  OOFF  IINNTTEENNTT  
((VVEERRIIFFIICCAATTIIOONN  OOFF  SSEERRVVIICCEE--DDIISSAABBLLEEDD  VVEETTEERRAANN  UUTTIILLIIZZAATTIIOONN))  

FORM M-2 
 

 
 
*INSTRUCTIONS*  Proposers shall place the following on their letterhead, executed by their 
authorized agent.  Signed Letter must be submitted with the Proposal for each Service-Disabled 
Veteran Sub-consultant(s) listed by the Proposer of Form B, Project Team. If percentages or dollar 
values listed on this agreement differ from percentages or dollar values listed on Form B and C of the 
proposal, the values listed on this Letter of Intent will supersede for RFP scoring/evaluation. 
 
The subcontract will reflect a 72 hour prompt payment cause. 
 
Failure to complete and submit these forms may result in finding of the submittals non-responsive. 
 

           
SDV Sub-consultant 

 
           

Specific Scope(s) of Work 
 

           
Subcontract Percentage/Amount                                                                                                             

 
I understand that I shall not be allowed to substitute or change Subcontractors, without the express 
prior approval of Orange County’s Project Manager and the Business Development Division.  Such 
approval shall in no way relieve my obligations pursuant to Orange County's Service-Disable Veteran 
Business Program requirements contained in the Orange County Ordinance, Orange County Code, 
Chapter 17, Article III, Division 5. 
 
Under penalty of perjury, I declare that I have read the foregoing and the facts stated in it are true.  
False statements may result in criminal prosecution for a felony of the third degree as provided for in 
Section 92.525(3), Florida Statutes. 
 
             
Authorized Agent of Prime Consultant     Date 
 
        
Printed Name & Title 
 
             
Authorized Agent of SDV Sub-consultant     Date 
 
        
Printed Name & Title 
 
        
SDV Address 
 
          
Phone Number         
 
        
Fax Number 
 



                                                                        For Staff Use Only: 
Specific Project Expenditure Report (Revised November 5, 2010)      Initially submitted on_________ 
For use as of March 1, 2011  Updated On _______________ 

  CONTINUING PROFESSIONAL ENGINEERING DESIGN SERVICES 
  Case or Bid No. Y16-900 -CH 
 

FORM N 
PAGE 1 of 3 

OORRAANNGGEE  CCOOUUNNTTYY  SSPPEECCIIFFIICC  PPRROOJJEECCTT  EEXXPPEENNDDIITTUURREE  RREEPPOORRTT  
              
This lobbying expenditure form shall be completed in full and filed with all application submittals. 
This form shall remain cumulative and shall be filed with the department processing your application. 
Forms signed by a principal’s authorized agent shall include an executed Agent Authorization Form. 
               
         This is the initial Form: ______ 
         This is a Subsequent Form: ______ 
Part I 
Please complete all of the following: 
Name and Address of Principal (legal name of entity or owner per Orange County tax rolls): ____________ 
_______________________________________________________________________________________ 
 
Name and Address of Principal’s Authorized Agent, if applicable: _________________________________ 
 
_______________________________________________________________________________________ 
 
List the name and address of all lobbyists, consultants, contractors, subcontractors, individuals or business 
entities who will assist with obtaining approval for this project. (Additional forms may be used as necessary.) 
 

1. Name and address of individual or business entity:___________________________________________ 
Are they registered Lobbyist? Yes __  or No___ 
 

2. Name and address of individual or business entity:___________________________________________ 
Are they registered Lobbyist? Yes __  or No___ 
 

3. Name and address of individual or business entity:___________________________________________ 
Are they registered Lobbyist? Yes __  or No___ 
 

4. Name and address of individual or business entity:___________________________________________ 
Are they registered Lobbyist? Yes __  or No___ 
 

5. Name and address of individual or business entity:___________________________________________ 
Are they registered Lobbyist? Yes __  or No___ 
 

6. Name and address of individual or business entity:___________________________________________ 
Are they registered Lobbyist? Yes __  or No___ 
 

7. Name and address of individual or business entity:___________________________________________ 
Are they registered Lobbyist? Yes __  or No___ 
 

8. Name and address of individual or business entity:___________________________________________ 
Are they registered Lobbyist? Yes __  or No___ 
 



                                                                        For Staff Use Only: 
Specific Project Expenditure Report (Revised November 5, 2010)      Initially submitted on_________ 
For use as of March 1, 2011  Updated On _______________ 

  CONTINUING PROFESSIONAL ENGINEERING DESIGN SERVICES 
  Case or Bid No. Y16-900 -CH 
 

FORM N 
PAGE 2 of 3 

Company Name:  ____________________________________ 
 
Part II 
Expenditures: 
 
For this report, an "expenditure" means money or anything of value given by the principal and/or his/her lobbyist 
for the purpose of lobbying, as defined in section 2-351, Orange County Code. This may include public relations 
expenditures including, but not limited to, petitions, fliers, purchase of media time, cost of print and distribution 
of publications.  However, the term "expenditure" does not include: 
 

        ● Contributions or expenditures reported pursuant to chapter 106, Florida Statutes;  
        ● Federal election law, campaign-related personal services provided without compensation by               
           individuals volunteering their time;  
        ● Any other contribution or expenditure made by or to a political party;  
        ● Any other contribution or expenditure made by an organization that is exempt from taxation        
           under 26 U.S.C. s. 527 or s. 501(c)(4), in accordance with s.112.3215, Florida Statutes; and/or 
        ● Professional fees paid to registered lobbyists associated with the project or item. 

 
The following is a complete list of all lobbying expenditures and activities (including those of lobbyists, contractors, 
consultants, etc.) incurred by the principal or his/her authorized agent and expended in connection with the above- 
referenced project or issue.  You need not include de minimus costs (under $50) for producing or reproducing 
graphics, aerial photographs, photocopies, surveys, studies or other documents related to this project. 
 

Date of 
Expenditure 

 Name of Party 
Incurring 
Expenditure 

 Description of Activity Amount 
Paid 

 

       

       

       

       

       

      

      

      

      

      

    TOTAL EXPENDED THIS REPORT $ 

    
 

 



                                                                        For Staff Use Only: 
Specific Project Expenditure Report (Revised November 5, 2010)      Initially submitted on_________ 
For use as of March 1, 2011  Updated On _______________ 

  CONTINUING PROFESSIONAL ENGINEERING DESIGN SERVICES 
  Case or Bid No. Y16-900 -CH 
 

FORM N 
PAGE 3 OF 3 

Company Name:  _______________________________________ 
 
Part III 
ORIGINAL SIGNATURE AND NOTARIZATION REQUIRED 
 
I hereby certify that information provided in this specific project expenditure report is true and correct based on 
my knowledge and belief.  I acknowledge and agree to comply with the requirement of section 2-354, of the Orange 
County code, to amend this specific project expenditure report for any additional expenditure(s) incurred relating to 
this project prior to the scheduled Board of County Commissioner meeting.  I further acknowledge and agree that 
failure to comply with these requirements to file the specific expenditure report and all associated amendments may 
result in the delay of approval by the Board of County Commissioners for my project or item, any associated costs 
for which I shall be held responsible.  In accordance with s. 837.06, Florida Statutes, I understand and acknowledge 
that whoever knowingly makes a false statement in writing with the intent to mislead a public servant in the 
performance of his or her official duty shall be guilty of a misdemeanor in the second degree, punishable as  
provided in s. 775.082 or s. 775.083, Florida Statutes. 
 
Date:___________   ____________________________________________ 
     Signature of ⌂ Principal or ⌂ Principal’s Authorized Agent 
       (check appropriate box) 
                                                             PRINT NAME AND TITLE: ___________________ 
 
 
 
STATE OF _____________  : 
COUNTY OF____________ : 
 
 I certify that the foregoing instrument was acknowledged before me this _____ day of ____________, 20___ by 
________________________.  He/she is personally known to me or has produced _________________________ as  
identification and did/did not take an oath.  
 
 Witness my hand and official seal in the county and state stated above on the _____ day of _____________,  
in the year __________. 
       ______________________________________ 
       Signature of Notary Public 
  (Notary Seal)    Notary Public for the State of  _____________ 
       My Commission Expires: ____________________ 
 
Staff signature and date of receipt of form _____________________________________________ 
Staff reviews as to form and does not attest to the accuracy or veracity of the information provided herein.  
 
 



 

FORM N 
FAQs 

FREQUENTLY ASKED QUESTIONS (FAQ) ABOUT THE SPECIFIC PROJECT 
EXPENDITURE REPORT 

Updated 3-1-11 
 
WHAT IS A SPECIFIC PROJECT EXPENDITURE REPORT (SPR)? 
A Specific Project Expenditure Report (SPR) is a report required under Section 2-354(b) 
of the Orange County Lobbying Ordinance, codified at Article X of Chapter 2 of the 
Orange County Code, reflecting all lobbying expenditures incurred by a  principal and 
his/her authorized agent(s) and the principal’s lobbyist(s), contractor(s), subcontractor(s), 
and consultant(s), if applicable, for certain projects or issues that will ultimately be 
decided  by the Board of County Commissioners (BCC). 
 
Matters specifically exempt from the SPR requirement are ministerial items, resolutions, 
agreements in settlement of litigation matters in which the County is a party, ordinances 
initiated by County staff, and some procurement items, as more fully described in 2.20 of 
the Administrative Regulations. 
 
Professional fees paid by the principal to his/her lobbyist for the purpose of lobbying need 
not be disclosed on this form. (See Section 2-354(b), Orange County Code.) 
 
WHO NEEDS TO FILE THE SPR? 
The principal or his/her authorized agent needs to complete and sign the SPR and warrant 
that the information provided on the SPR is true and correct. 
 
A principal that is a governmental entity does not need to file an SPR. 
 
HOW ARE THE KEY RELEVANT TERMS DEFINED? 
Expenditure means “a payment, distribution, loan, advance, reimbursement, deposit, or 
anything of value made by a lobbyist or principal for the purpose of lobbying. This may 
include public relations expenditures (including but not limited to petitions, flyers, 
purchase of media time, cost of print and distribution of publications) but does not 
include contributions or expenditures reported pursuant to Chapter 106, Florida Statutes, 
or federal election law, campaign-related personal services provided without 
compensation by individuals volunteering their time, any other contribution or 
expenditure made by or to a political party, or any other contribution or expenditure made 
by an organization that is exempt from taxation under 26 U.S.C. s. 527 or s. 501(c)(4).”  
(See Section 112.3215, Florida Statutes.)  Professional fees paid by the principal to 
his/her lobbyist for the purpose of lobbying are not deemed to be “expenditures.”  (See 
Section 2-354, Orange County Code.) 
 
Lobbying means seeking “to encourage the approval, disapproval, adoption, repeal, 
rescission, passage, defeat or modification of any ordinance, resolution, agreement, 
development permit, other type of permit, franchise, vendor, consultant, contractor, 
recommendation, decision or other foreseeable action of the [BCC],” and “include[s] all 
communications, regardless of whether initiated by the lobbyist or by the person being 
lobbied, and regardless of whether oral, written or electronic.” (See Section 2-351, 
Orange County Code.) Furthermore, lobbying means communicating “directly with the



 

FORM N 
FAQs 

County Mayor, with any other member of the [BCC], or with any member of a 
procurement committee.”  (See Section 2-351, Orange County Code.)  Lobbying also 
means communicating “indirectly with the County Mayor or any other member of the 
[BCC]” by communicating with any staff member of the Mayor or any member of the 
BCC, the county administrator, any deputy or assistant county administrator, the county 
attorney, any county department director, or any county division manager.  (See Section 
2-351, Orange County Code.)  Lobbying does not include the act of appearing before a 
Sunshine Committee, such as the Development Review Committee or the Roadway 
Agreement Committee other than the BCC. 
 
Principal means “the person, partnership, joint venture, trust, association, corporation, 
governmental entity or other entity which has contracted for, employed, retained, or 
otherwise engaged the services of a lobbyist.”  Principal may also include a person, 
partnership, joint venture, trust, association, corporation, limited liability corporation, or 
other entity where it or its employees do not qualify as a lobbyist under the definition set 
forth in Section 2-351 of the Orange County Code but do perform lobbying activities on 
behalf of a business in which it has a personal interest. 
 
DOES THE SPR NEED TO BE UPDATED IF INFORMATION CHANGES? 
Yes. It remains a continuing obligation of the principal or his/her authorized agent to 
update the SPR whenever any of the information provided on the initial form changes. 
 
WHERE DO THE SPR AND ANY UPDATES NEED TO BE FILED? 
The SPR needs to be filed with the County Department or County Division processing the 
application or matter. If and when an additional expenditure is incurred subsequent to the 
initial filing of the SPR, an amended SPR needs to be filed with the County Department 
or County Division where the original application, including the initial SPR, was filed. 
 
WHEN DO THE SPR AND ANY UPDATES NEED TO BE FILED? 
In most cases, the initial SPR needs to be filed with the other application forms. The SPR 
and any update must be filed with the appropriate County Department or County Division 
not less than seven (7) days prior to the BCC hearing date so that they may be 
incorporated into the BCC agenda packet. (See Section 2-354(b), Orange County Code.)  
When the matter is a discussion agenda item or is the subject of a public hearing, and any 
additional expenditure occurs less than 7 days prior to BCC meeting date or updated 
information is not included in the BCC agenda packet, the principal or his/her authorized 
agent is obligated to verbally present the updated information to the BCC when the 
agenda item is heard or the public hearing is held.  When the matter is a consent agenda 
item and an update has not been made at least 7 days prior to the BCC meeting or the 
update is not included in the BCC agenda packet, the item will be pulled from the consent 
agenda to be considered at a future meeting. 



 

FORM N 
FAQS 

 
WHO WILL BE MADE AWARE OF THE INFORMATION DISCLOSED ON THE SPR 
AND ANY UPDATES? 
The information disclosed on the SPR and any updates will be a public record as defined by 
Chapter 119, Florida Statutes, and therefore may be inspected by any interested person.  Also, the 
information will be made available to the Mayor and the BCC members. This information will 
accompany the other information for the principal’s project or item. 
 
CONCLUSION: 
We hope you find this FAQ useful to your understanding of the SPR. Please be informed that in 
the event of a conflict or inconsistency between this FAQ and the requirements of the applicable 
ordinance governing specific project expenditure reports, the ordinance controls. 
 
Also, please be informed that the County Attorney’s Office is not permitted to render legal 
advice to a principal, his/her authorized agent, or any other outside party.  Accordingly, if after 
reading this FAQ the principal, his/her authorized agent or an outside party has any questions, 
he/she is encouraged to contact his/her own legal counsel. 
 
 



      For Staff Use Only: 
OC CE FORM 2P     Date Submitted __________________________  

FOR PROCUREMENT-RELATED ITEMS (November 5, 2010) Date Updated ____________________________ 

For use after March 1, 2011    RFP Number Y16-900 -CH 
 

FORM O 
PAGE 1 of 3 

RELATIONSHIP DISCLOSURE FORM 
FOR USE WITH PROCUREMENT ITEMS, EXCEPT THOSE WHERE THE COUNTY 

IS THE PRINCIPAL OR PRIMARY APPLICANT 
 
For procurement items that will come before the Board of County Commissioners for final approval, this 
form shall be completed by the bidder, offerer, quoter or respondent and shall be submitted to the 
Procurement Division  by the bidder, offerer, quoter or respondent. 
 
In the event any information provided on this form should change, the applicant must file an amended 
form on or before the date the item is considered by the appropriate board or body. 

 
Part I 
 
INFORMATION ON APPLICANT (BIDDER, OFFEROR, QUOTER, 

PROPOSER, OR RESPONDENT): 
 
Legal Name of Applicant: ______________________________________ 
 
Business Address (Street/P.O. Box, City and Zip Code): _________________________ 
 
_____________________________________________________________________ 
 
Business Phone (       )_______________________ 
 
Facsimile (       )____________________________ 
 
 
INFORMATION ON APPLICANT’S AUTHORIZED AGENT, IF APPLICABLE: 
(Agent Authorization Form also required to be attached) 
 
Name of Applicant’s Authorized Agent:  
____________________________________________ 
 
Business Address (Street/P.O. Box, City and Zip Code): _________________________ 
 
_____________________________________________________________________ 
 
Business Phone (       )_______________________ 
 
Facsimile (       )___________________________ 



      For Staff Use Only: 
OC CE FORM 2P     Date Submitted __________________________  
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Company Name:  __________________________________ 
 
Part II 
 
IS THE APPLICANT A RELATIVE OF THE MAYOR OR ANY MEMBER 
OF THE BCC? 
 
____ YES   ____ NO 
 
IS THE MAYOR OR ANY MEMBER OF THE BCC THE APPLICANT’S  
EMPLOYEE? 
 
____ YES   ____ NO 
 
IS THE APPLICANT OR ANY PERSON WITH A DIRECT BENEFICIAL 
INTEREST IN THE OUTCOME OF THIS MATTER A BUSINESS 
ASSOCIATE OF THE MAYOR OR ANY MEMBER OF THE BCC? 
  
____ YES   ____ NO 
 
 
 
If you responded “YES” to any of the above questions, please state with whom and 
explain the relationship:    
_____________________________________________________________________ 
 
_____________________________________________________________________ 
 
_____________________________________________________________________ 

(Use additional sheets of paper if necessary) 
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Company Name:  _______________________________________ 
 
Part III 
ORIGINAL SIGNATURE AND NOTARIZATION REQUIRED 
 
I hereby certify that information provided in this relationship disclosure form is true and 
correct based on my knowledge and belief.  If any of this information changes, I further 
acknowledge and agree to amend this relationship disclosure form prior to any meeting at 
which the above-referenced project is scheduled to be heard.  In accordance with s. 837.06, 
Florida Statutes, I understand and acknowledge that whoever knowingly makes a false 
statement in writing with the intent to mislead a public servant in the performance of his or her 
official duty shall be guilty of a misdemeanor in the second degree, punishable as provided in 
s. 775.082 or s. 775.083, Florida Statutes. 
 
____________________________   Date: _____________________ 
Signature of Applicant  
 
Print Name and Title of Person completing this form: ____________________________   
 
 
STATE OF _____________  : 
COUNTY OF____________ : 
 
 I certify that the foregoing instrument was acknowledged before me this _____ day of 
____________, 20___ by ________________________.  He/she is personally known to me or 
has produced _________________________ as identification and did/did not take an oath.  
 
 Witness my hand and official seal in the county and state stated above on the _____ 
day of _____________, in the year __________. 
 
                                                                                      ______________________________ 
       Signature of Notary Public 
  (Notary Seal)    Notary Public for the State of ______ 
       My Commission Expires:  
                                                                                           _____________________________ 
 
Staff signature and date of receipt of form 
_____________________________________________ 
Staff reviews as to form and does not attest to the accuracy or veracity of the information provided herein.  
 
 
 



 

 

 
   

             AGENT AUTHORIZATION FORM 
 

FOR PROCUREMENTS IN ORANGE COUNTY, FLORIDA  
 

I/WE, (PRINT PROPOSER NAME) _________________________________________, DO 

HEREBY AUTHORIZE TO ACT AS MY/OUR AGENT (PRINT AGENT’S NAME), 
____________________________________, TO EXECUTE ANY PETITIONS OR OTHER DOCUMENTS 

NECESSARY TO AFFECT THE CONTRACT APPROVAL PROCESS MORE SPECIFICALLY DESCRIBED AS 

FOLLOWS, RFP NO. Y16-900-CH, CONTINUING PROFESSIONAL ENGINEERING DESIGN 

SERVICES, AND TO APPEAR ON MY/OUR BEHALF BEFORE ANY ADMINISTRATIVE OR LEGISLATIVE BODY IN THE 

COUNTY CONSIDERING THIS CONTRACT AND TO ACT IN ALL RESPECTS AS OUR AGENT IN MATTERS PERTAINING 

TO THIS CONTRACT.  
 
 
Date:___________  ______________________________   
    Signature of Proposer 
 
 
STATE OF ____________       : 
COUNTY OF____________  : 
 
 I certify that the foregoing instrument was acknowledged before me this _____ day of 
____________, 20___ by _____________________.  He/she is personally known to me or has 
produced ____________________________ as identification and did/did not take an oath.  
 

Witness my hand and official seal in the county and state stated above on the _____ day of 
_____________, in the year __________. 
 
 
 
            
     ______________________________________ 
      Signature of Notary Public 
  (Notary Seal)   Notary Public for the State of _______________ 
 
    My Commission Expires: ____________________ 
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FREQUENTLY ASKED QUESTIONS (FAQ)  
ABOUT THE  

RELATIONSHIP DISCLOSURE FORM  
Updated 6-28-11 

 
WHAT IS THE RELATIONSHIP DISCLOSURE FORM?  
The Relationship Disclosure Form (form OC CE 2D and form OC CE 2P) is a form created pursuant to 
the County’s Local Code of Ethics, codified at Article XIII of Chapter 2 of the Orange County Code, to 
ensure that all development-related items and procurement items presented to or filed with the County 
include information as to the relationship, if any, between the applicant and the County Mayor or any 
member of the Board of County Commissioners (BCC). The form will be a part of the backup 
information for the applicant’s item.  
 
WHY ARE THERE TWO RELATIONSHIP DISCLOSURE FORMS? 
Form OC CE 2D is used only for development-related items, and form OC CE 2P is used only for 
procurement-related items. The applicant needs to complete and file the form that is applicable to his/her 
case. 
 
WHO NEEDS TO FILE THE RELATIONSHIP DISCLOSURE FORM? 
Form OC CE 2D should be completed and filed by the owner of record, contract purchaser, or authorized 
agent. Form OC CE 2P should be completed and filed by the bidder, offeror, quoter, or respondent, and, 
if applicable, their authorized agent. In all cases, the person completing the form must sign the form and 
warrant that the information provided on the form is true and correct. 
 
WHAT INFORMATION NEEDS TO BE DISCLOSED ON THE RELATIONSHIP 
DISCLOSURE FORM? 
The relationship disclosure form needs to disclose pertinent background information about the applicant 
and the relationship, if any, between, on the one hand, the applicant and, if applicable, any person 
involved with the item, and on the other hand, the Mayor or any member of the BCC.   
 
In particular, the applicant needs to disclose whether any of the following relationships exist: (1) the 
applicant is a business associate of the Mayor or any member of the BCC; (2) any person involved with 
the approval of the item  has a beneficial interest in the outcome of the matter and is a business associate 
of  the Mayor or any member of the BCC; (3) the applicant  is a relative of the Mayor or any member of 
the BCC; or  (4) the Mayor or any member of the BCC is an employee of the applicant. (See Section 2-
454, Orange County Code.)  
 
HOW ARE THE KEY RELEVANT TERMS DEFINED? 
Applicant means, for purposes of a development-related project, the owner, and, if applicable, the 
contract purchaser or owner’s authorized agent.  Applicant means, for purposes of a procurement item, 
the bidder, offeror, quoter, respondent, and, if applicable, the authorized agent of the bidder, offeror, 
quoter, or respondent.  
 
Business associate means any person or entity engaged in or carrying on a business enterprise with a 
public officer, public employee, or candidate as a partner, joint venture, corporate shareholder where the 
shares of such corporation are not listed on any national or regional stock exchange, or co-owner of 
property.  In addition, the term includes any person or entity engaged in or carrying on a business 
enterprise, or otherwise engaging in common investment, with a public officer, public employee, or 
candidate as a partner, member, shareholder, owner, co-owner, joint venture partner, or other investor, 
whether directly or indirectly, whether through a Business Entity or through interlocking Parent Entities, 
Subsidiary Entities, or other business or investment scheme, structure, or venture of any nature.  (See 
Section 112.312(4), Florida Statutes, and Section 2-452(b), Orange County Code.) 
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Employee means any person who receives remuneration from an employer for the performance of any 
work or service while engaged in any employment under any appointment or contract for hire or 
apprenticeship, express or implied, oral or written, whether lawfully or unlawfully employed, and 
includes, but is not limited to, aliens and minors.  (See Section 440.02(15), Florida Statutes.) 
 
Relative means an individual who is related to a public officer or employee as father, mother, son, 
daughter, brother, sister, uncle, aunt, first cousin, nephew, niece, husband, wife, father-in-law, mother-in-
law, son-in-law, daughter-in-law, brother-in-law, sister-in-law, stepfather, stepmother, stepson, 
stepdaughter, stepbrother, stepsister, half brother, half sister, grandparent, great grandparent, grandchild, 
great grandchild, step grandparent, step great grandparent, step grandchild, step great grandchild, person 
who is engaged to be married to the public officer or employee or who otherwise holds himself or herself 
out as or is generally known as the person whom the public officer or employee intends to marry or with 
whom the public officer or employee intends to form a household, or any other natural person having the 
same legal residence as the public officer or employee.  (See Section 112.312(21), Florida Statutes.) 
 
DOES THE RELATIONSHIP DISCLOSURE FORM NEED TO BE UPDATED IF 
INFORMATION CHANGES? 
Yes. It remains a continuing obligation of the applicant to update this form whenever any of the 
information provided on the initial form changes. 
 
WHERE DO THE RELATIONSHIP DISCLOSURE FORM AND ANY SUBSEQUENT 
UPDATES NEED TO BE FILED? 
For a development-related item, the Relationship Disclosure Form and any update need to be filed with 
the County Department or County Division where the applicant filed the application.  For a procurement 
item, the Relationship Disclosure Form and any update need to be filed with the Procurement Division .   
 
WHEN DO THE RELATIONSHIP DISCLOSURE FORM AND ANY UPDATES NEED TO BE 
FILED? 
In most cases, the initial form needs to be filed when the applicant files the initial development-related 
project application or initial procurement-related forms. However, with respect to a procurement item, a 
response to a bid will not be deemed unresponsive if this form is not included in the initial packet 
submitted to the Procurement Division .  
 
If changes are made after the initial filing, the final, cumulative Relationship Disclosure Form needs to 
be filed with the appropriate County Department or County Division processing the application not less 
than seven (7) days prior to the scheduled BCC agenda date so that it may be incorporated into  the BCC 
agenda packet. When the matter is a discussion agenda item or is the subject of a public hearing, and an 
update has not been made at least 7 days prior to BCC meeting date or is not included in the BCC agenda 
packet, the applicant is obligated to verbally present such update to the BCC when the agenda item is 
heard or the public hearing is held.  When the matter is a consent agenda item and an update has not been 
made at least 7 days prior to the BCC meeting or the update is not included in the BCC agenda packet, 
the item will be pulled from the consent agenda to be considered at a future meeting. 
 
WHO WILL REVIEW THE INFORMATION DISCLOSED ON THE RELATIONSHIP 
DISCLOSURE FORM AND ANY UPDATES?  
The information disclosed on this form and any updates will be a public record as defined by Chapter 
119, Florida Statutes, and may therefore be inspected by any interested person.  Also, the information 
will be made available to the Mayor and the BCC members. This form and any updates will accompany 
the information for the applicant’s project or item.  
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However, for development-related items, if an applicant discloses the existence of one or more of the 
relationships described above and the matter would normally receive final consideration by the 
Concurrency Review Committee or the Development Review Committee, the matter will be directed to 
the BCC for final consideration and action following committee review. 
 
CONCLUSION: 
We hope you find this FAQ useful to your understanding of the Relationship Disclosure Form. Please be 
informed that if the event of a conflict or inconsistency between this FAQ and the requirements of the 
applicable ordinance or law governing relationship disclosures, the ordinance or law controls.   
 
Also, please be informed that the County Attorney’s Office is not permitted to render legal advice to an 
applicant or any other outside party.  Accordingly, if the applicant or an outside party has any questions 
after reading this FAQ, he/she is encouraged to contact his/her own legal counsel. 
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E VERIFICATION CERTIFICATION 

 
Contract Y16-900-CH 

 
NAME OF CONSULTANT: ______________________________ (referred to herein 
as “Consultant”) 
 
ADDRESS OF CONSULTANT:  ___________________________________________ 
 

 
 
The undersigned does hereby certify that the above named consultant: 
 

1. Is registered and is using the E-Verify system; or 
2. Does not have any employees and does not intend to hire any new employees 

during the period of time that the consultant will be providing services under the 
contract and consequently is unable to register to use the E-Verify system; or 

3. Employs individuals that were hired prior to the commencement of providing 
labor on the contract and does not intend to hire any new employees during the 
period of time that the contractor will be providing labor under the contract, and 
consequently is unable to use the E-Verify system. 

 
The undersigned acknowledges the use of the E-Verify system for newly hired 
employees is an ongoing obligation for so long as the contractor provides labor under 
the contract and that the workforce eligibility of all newly hired employees will be 
properly verified using the E-Verify system. 
 
In accordance with Section 837.06, Florida Statutes, Consultant acknowledges 
that whoever knowingly makes a false statement in writing with the intent to 
mislead a public servant in the performance of his or her official duties shall be 
guilty of a misdemeanor in the second degree, punishable as provided in Section 
775.082  or Section 775.083, Florida Statutes. 
 
AUTHORIZED SIGNATURE:  _________________________ 
 
NAME:  _______________________ 
 
TITLE:  _______________________ 
 
DATE: _______________________ 
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WELFARE RECIPIENT 
PROPOSED HIRING INFORMATION 

 
Section I:  To be Submitted with Proposal 
 
Firm: ___________________________________________________________________ 
 
Address:  ________________________________________________________________ 
 
Phone Number:  __________________________________________________________ 
 
Email Address:  __________________________________________________________ 
 
Number of Individuals to be Hired: __________________________________________ 
 
Signature of Authorized Representative of Above Firm: __________________________ 
 
Printed Name:  ___________________________________________________________ 
 
 
Section II:  For ZuCan Center Use Only (To be Completed After Contract Award) 
 
Verification:  I certify that the above individuals are welfare recipients 
 
Individual Complete Name: 
 
1.  _____________________________  2.  ___________________________ 
 
3.  _____________________________  4.  ___________________________ 
 
*5.  _____________________________  *6.  ___________________________ 
 
ZuCan, Inc. 
609 North Powers Drive, Suite 340 
Orlando, Florida  32818 
(407) 531-1223 
 
Signature:  ____________________________________________________ 
 
Printed Name:  ________________________________________________ 
 
*ZuCan Participants who do not meet specific job qualifications 
 



 

 

SAMPLE DO NOT USE 
 

LEASED EMPLOYEE AFFIDAVIT 
CONTRACT #Y___________ 

 
 I affirm that an employee leasing company provides my workers’ compensation coverage.  I 
further understand that my contract with the employee leasing company limits my workers’ compensation 
coverage to enrolled worksite employees only.  My leasing arrangement does not cover un-enrolled 
worksite employees, independent contractors, uninsured sub-contractors or casual labor exposure. 
 
 I hereby certify that 100% of my workers are covered as worksite employees with the 
employee leasing company.  I certify that I do not hire any casual or uninsured labor outside the 
employee leasing arrangement.  I agree to notify the County in the event that I have any workers not 
covered by the employee leasing workers’ compensation policy.  In the event that I have any workers 
not subject to the employee leasing arrangement, I agree to obtain a separate workers’ compensation 
policy to cover these workers.  I further agree to provide the County with a certificate of insurance 
providing proof of workers’ compensation coverage prior to these workers entering any County jobsite. 
 
 I further agree to notify the County if my employee leasing arrangement terminates with the 
employee leasing company and I understand that I am required to furnish proof of replacement workers’ 
compensation coverage prior to the termination of the employee leasing arrangement. 
 
 I certify that I have workers’ compensation coverage for all of my workers through the employee 
leasing arrangement specified below: 
 
Name of Employee Leasing Company:  _____________________________________ 
 
Workers’ Compensation Carrier:  __________________________________________ 
 
A.M. Best Rating of Carrier:  ______________________________________________ 
 
Inception Date of Leasing Arrangement:  ____________________________________ 
 
 I further agree to notify the County in the event that I switch employee-leasing companies.  I 
recognize that I have an obligation to supply an updated workers’ compensation certificate to the County 
that documents the change of carrier. 
 
Name of Contractor:  ____________________________________________________ 
 
Signature of Owner/Officer:  _______________________________________________ 
 
Title:  _________________________________________  Date:  _________________ 
 
 
 



 

 

SAMPLE DO NOT USE 
POLICY NUMBER:       COMMERCIAL GENERAL LIABILITY  
         CG 20 10 04 13 

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 
 

ADDITIONAL INSURED – DESIGNATED PERSON OR ORGANIZATION  
 

This endorsement modifies insurance provided under the following: 
 
 COMMERCIAL GENERAL LIABILITY COVERAGE PART  

 
SCHEDULE  

 
Name Of Additional Insured Person(s) 

Or Organization(s): 
 

Orange County Board of County Commissioners 
Procurement Division 
400 E. South Street 
Orlando, FL 32801 

 

Information required to complete this Schedule, if not shown above, will be shown in the Declarations. 
 

A.  Section II – Who is An Insured is amended 
to 
include as an additional insured the person(s) or 
organizations(s) shown in the Schedule, but only 
with respect to liability for “bodily injury”, “property 
damage” or “personal and advertising injury” 
caused, in whole or in part, by: 
1. In performance of your ongoing operations; or 
 
2. In connection with your premises owned by or 
rented to you.  

However: 
1.  The insurance afforded to such additional 

insured only applies to the extent permitted by 
law; and  

2. If coverage provided to the additional insured 
is required by a contract or agreement, the 
insurance afforded to such additional insured 
will not be broader than that which you are 
required by the contract or agreement to 
provide for such additional insured. 
 

 

B. With respect to the insurance afforded to these 
additional insureds, the following is added to 
Section III-Limits of Insurance: 
If coverage provided to the additional insured is 
required by a contract or agreement, the most we 
will pay on behalf of the additional insured is the 
amount of insurance: 
1.  Required by the contract or agreement; or 
2. Available under the applicable Limits of 

Insurance shown in the Declarations; 
whichever is less. 

 
This endorsement shall not increase the 
applicable Limits of Insurance shown in the 
Declarations. 

 
CG 20 26 04 13 @Insurance Services Office, Inc., 2012 Page 1 of 1 
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SAMPLE DO NOT USE 
 
POLICY NUMBER:  _______________________________     COMMERCIAL GENERAL LIABILITY 
 CG 24 04 0509 
 

THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY 
 

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY AGAINST 
OTHERS TO US 

 
This endorsement modifies Insurance provided under the following: 
 

COMMERCIAL GENERAL LIABILITY COVERAGE PART 
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART 

 
  
 

SCHEDULE 
Name of Person or Organization:   

ORANGE COUNTY BOARD OF COUNTY COMMISSIONERS 
PROCUREMENT DIVISION 
400 E. SOUTH STREET 
ORLANDO, FL  32801 

(Information required to complete this Schedule, if not shown above, will be shown in the Declarations.) 
 
 
The following is added to Paragraph 8, Transfer of Rights of Recovery Against Others To Us of 
Section IV – Conditions: 
 
 
We waive any right to recovery we may have against the person or organization shown in the 
Schedule above because of payments we make for injury or damage arising out of your 
ongoing operations or “your work” done under a contract with that person or organization and 
included in the “Products-completed operations hazard”.  This waiver applies only to the person 
or organization shown in the Schedule above. 
 
 



 

 

SAMPLE DO NOT USE 
 
WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE POLICY WC 00 03 13 
             (Ed. 4-84) 
 

 
 

WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT 
 

We have the right to recover our payments from anyone liable for an injury covered by this policy.  
We will not enforce our right against the person or organization named in the Schedule.  (This 
agreement applies only to the extent that you perform work under a written contract that requires you 
to obtain this agreement from us.) 
 
This agreement shall not operate directly or indirectly to benefit anyone not named in the Schedule. 
 

Schedule 
Name of Person or Organization:   
 

ORANGE COUNTY BOARD OF COUNTY COMMISSIONERS 
PROCUREMENT DIVISION 
400 E. SOUTH STREET 
ORLANDO, FL  32801 
 
 
This endorsement changes the policy to which it is attached and is effective on the date issued 
unless otherwise stated. 
(The information below is required only when this endorsement is issued subsequent to preparation 
of the policy.) 
 
Endorsement     Effective Policy No.    Endorsement 
No. 
 
Insured 
 
Insurance Company      Countersigned 
by_______________________________ 
 
 
 
 
 
WC 00 03 13 
 
 
 
 

© 1983 National Council on Compensation Insurance, Inc. 
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